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THE STATE OF TEXAS § 

COUNTY OF TRAVIS § 

CONTRACT FOR ENGINEERING SERVICES 
Cost Plus Fixed Fee, 

Unit Cost, Lump Sum, or Specified Rate 
Specific Deliverable with Work Authorizations 

THIS CONTRACT FOR ENGINEERING SERVICES is made by and between the State ofTexas acting by and 
through the Texas Department ofTransportation, 125 E. 11th St., Austin, Texas 78701, hereinafter called "State," 
and Jacobs Engineering Group, Inc., having its principal business address at 1999 Bryan Street, Suite 1200, 
Dallas, Texas 75201, hereinafter called "Engineer," for the purpose of contracting for engineering services. 

WHEREAS, Government Code, Chapter 2254, Subchapter A, "Professional Services Procurement Act," provides 
for the procurement of engineering services; and 

WHEREAS, 43 Texas Administrative Code §9.30 et seq. establishes the Texas Depadment of Transportation's 
policies and procedures for contracting for engineering services; and, 

WHEREAS, the State desires to contract for engineering services generally described as Construction 
Engineering Inspection (CEI) services, located in the Dallas District on US 75 from Park Boulevard to President 
George Bush Turnpike (PGBT), Collin County; and, 

WHEREAS, the State has selected the Engineer to provide the needed services and the Engineer has agreed to 
provide the services subject to the terms and conditions hereinafter set forth. 

NOW, THEREFORE, the State and the Engineer, in consideration of the mutual covenants and agreements 
herein contained, do hereby mutually agree as follows. 

AGREEMENT 

ARTICLE 1. SCOPE OF SERVICES. The State and the Engineer will furnish items and pedorm those services 
for fulfillment of the contract as identified in Attachment B, Services to be Provided by the State and Attachment 
C, Services to be Provided by the Engineer. All services provided by the Engineer will conform to standard 
engineering practices and applicable rules and regulations of the Texas Engineering Practices Act and the rules 
of the Texas Board of Professional Engineers. 

ARTICLE 2. CONTRACT PERIOD. This contract becomes effective when fully executed by all parties hereto and 
it shall terminate at the close of business on June 30. 2018 unless the contract period is: (1) modified by written 
supplemental agreement prior to the date of termination as set forth in Attachment A, General Provisions, Article 
6, Supplemental Agreements; (2) extended due to a work suspension as provided for in Attachment A, Article 3, 
Paragraph C; or (3) otherwise terminated in accordance with Attachment A, General Provisions, Article 15, 
Termination. Any work pertormed or cost incurred before or after the contract period shall be ineligible for 
reimbursement. 

ARTICLE 3. COMPENSATION. 
A. Maximum Amount Payable. The maximum amount payable under this contract without modification is 
shown in Attachment E, Fee Schedule. Payment under this contract beyond the end of the current fiscal 
biennium is subject to availability of appropriated funds. If funds are not appropriated, this contract shall be 
terminated immediately with no liability to either party. 

B. Basis of Payment. The basis of payment is identified in Attachment E, Fee Schedule. Reimbursement of 
costs incurred under a work authorization shall be in accordance with Attachment E, Fee Schedule. 

Engineering-Engineering SpecDerwWA.doc Page 1 of 3 Rev. 01-06-2015 

WITNESSETH 



WAs Used Legacy Contract No. 1S^SSOP50t7 
ERPContractNo.4479 

C ReimbursementotEll^lbleCosts Tobe eligible torreimbursement, the Engineer's costs must(t)be 
incurred In accordance with the terms otavalid work authonzation; (2) be in accordance with A ^ 
Schedule; and (3) comply with cost principles set todh at 48 CPR Pad3t,Pederal Acquisition Regulation (P^ 
31). Satisfactory progress ofwork shall be maintained asaconditionot payment. 

D. Engineer Payment otSubprovlders. No laterthanten(tu)days atter receiving paymentfrom the State, the 
Engineer shall pay all subproviders forworkpedormedunderasubcontract authorized hereunder.The State may 
wifbboid aii payments fbaf have or may berime due if fbe Engineer faiis to com 
requirement. Tbe State may aiso suspend tbe work underthis contract or anywork authorization untii 
subproviders are paid. This requirement also applies to all lowertier subproviders,and this provision must be 
incorporated into aii subcontracts. 

ARTICLE4.PAYMENTREOUIREMENTS 
A. Monthly Billing Statements The Engineershall request reimbursementotcosts incurred by submitting the 
original and one copy ot an itemized billing statement inatormacceptabie to the State. The Engineer is 
authorized to submit requests tor reimbursement no more frequently than monthly and no later than ninety (90) 
days after costs are incurred. 

8. Billion Statement. The billing statement shall showthe work authorization numberfor each work 
authorization included in the billing, the total amount earned to the date of submission, and the amount due and 
payable as ofthe date ofthe current billing statementtor each work authorization. The billing statement shall 
indicate if the work has been completed or if the billing is torpartial completion otthe work. The fixed fee will be 
paid in proportion to the peroentageofwon^ completed perwork authorization. 

C. Overhead Rates The Engineershall use the provisional overhead rate indicated in Attachment E. Ita 
periodic escalation of the provisional overhead rate is specified in Attachment E, the effective date of the revised 
provisional overhead rate must be included. Por lump sum contracts, the overhead rate remains unchanged for 
the entire contract period. 

D. Thirty Day Payments Upon receipt ofabilling statement that complies with all invoice requirements setfodh 
in this Adicle,the State shall makeagoc^ faith eftod to paythe amount which is due and payable within thirty 
(30)days. 

E. Withholding Payments The State reserves the right to withhold payment otthe Engineer's billing statement 
in the event of any of the following:(t)lfadisputeoverthe work or costs thereof is not resolved withinathidy day 
period; (2)pending verification of satisfactory work pedormed; (3) the Engineer becomesadelinquentob^ 
settodh in Section 231.008 ofthe Pamily Code; (4) required repods are not received; or(5) the State Comptroller 
ofPubllc Accounts will not issueawarrantto the Engineer, in the event that payment is withheld,the State shall 
notify the Engineer and glvearemedythat would allow the State to release the payment. 

F. Reo^uired Reports. 
(1) As required in AttachmentH,Disadvantaged Business Enterprise or Historically Underutilized Business 
Program Requirements, the Engineer shall submit Progress Assessment Repods to repod actual payments made 
to Disadvantaged Business Enterprises or Historically Underutilized Businesses. One copy shall be submitted 
with each billing statement and one copy shall be submitted to the address included in AttachmentH, 
Disadvantaged Business Enterprise or Historically Underutilized Business Program Requirements. 

(2) Priorto contract closeout, the Engineer shall submitaPinal Repod (Exhibit H-4)to the address setfodh in 
AttachmentH. 

(3) The Engineer shall submitaseparate repod with each billing statement showing the percent oompletlon otthe 
work accomplished during the billing period and the percent completion to date, and any additional written repod 
requested by the State to document the progress of the work. 

O. Subproviders and Suppliers List Pursuant to requirements ot43Texas Administrative Code §9.80 et seq., 
the Engineer must provide the Statealist (Exhibit H-8/DBE or Exhibit H-8/HU8) of all Subproviders and suppliers 
that submitted quotes or proposals torsubcontracts. This list shall include subproviders and suppliers names, 
addresses, telephone numbers, and type ofwork desired. 

Engineering-Engineering SpecDelwWA.doc Page 2 of 3 Rev. 01-06-2015 



WAs Used Legacy Contract No. 18-5SDP5017 
ERP Contract No. 4479 

H. Debt to the State. If the State Comptroller of Public Accounts is prohibited from issuing a warrant or initiating 
an electronic funds transfer to the Engineer because of a debt owed to the State, the State shall apply all payment 
due the Engineer to the debt or delinquent tax until the debt or delinquent tax is paid in full. 

I. Audit. The state auditor may conduct an audit or investigation of any entity receiving funds from the state 
directly under the contract or indirectly through a subcontract under the contract. Acceptance of funds directly 
under the contract or indirectly through a subcontract under this contract acts as acceptance of the authority of 
the state auditor, under the direction of the legislative audit committee, to conduct an audit or investigation in 
connection with those funds. An entity that is the subject of an audit or investigation must provide the state 
auditor with access to any information the state auditor considers relevant to the investigation or audit. 

ARTICLE 5. WORK AUTHORIZATIONS The State will issue work authorizations using the form included in 
Attachment D (Work Authorizations and Supplemental Work Authorizations) to authorize all work under this 
contract. The Engineer must sign and return a work authorization within seven (7) working days after receipt. 
Refusal to accept a work authorization may be grounds for termination of the contract. The State shall not be 
responsible for actions by the Engineer or any costs incurred by the Engineer relating to work not directly 
associated with or prior to the execution of a work authorization. Terms and conditions governing the use of work 
authorizations are set forth in Attachment A, General Provisions, Article 1. 

ARTICLE 6. SIGNATORY WARRANTY. The undersigned signatory for the Engineer hereby represents and 
warrants that he or she is an officer of the organization for which he or she has executed this contract and that he 
or she has full and complete authority to enter into this contract on behalf of the firm. These representations and 
warranties are made for the purpose of inducing the State to enter into this contract. 

ARTICLE 7. All notices to either party by the other required under this agreement shall be delivered personally or 
sent by certified or U.S. mail, postage prepaid, addressed to such party at the following addresses: 

All notices shall be deemed given on the date so delivered or so deposited in the mail, unless otherwise provided 
herein. Either party may change the above address by sending written notice of the change to the other party. 
Either party may request in writing that such notices shall be delivered personally or by certified U.S. mail and 
such request shall be honored and carried out by the other party. 

ARTICLE 8. INCORPORATION OF PROVISIONS. Attachments A through H are attached hereto and 
incorporated into this contract as if fully set forth herein. 

IN WITNESS WHEREOF, the State and the Engineer have executed this contract in duplicate. 

THE ENGINEER THE STATE OF TEXAS 

Engineer: State: 

Operations Manager 
Jacobs Engineering Group, Inc. 
1999 Bryan Street, Suite 1200 

Dallas Texas 75201 

Director, Professional Engineering 
Procurement Services 

Texas Department of Transportation 
125 E. 11 * Street 

Austin, Texas 78701 
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Attachments and Exhibits to Contract for Engineering Services 
Incorporated into the Contract by Reference 

Attachments Title 
A General Provisions 
B Services to Be Provided by the State 
C Services to Be Provided by the Engineer 
D Work Authorization and Supplemental Work Authorization 
E Fee Schedule 
F Work Schedule 
G Computer Graphics Files for Document and Information Exchange, if applicable 

H-FG Disadvantaged Business Enterprise (DBE) for Federal Funded Professional or 
Technical Services Contracts - See Attachment H Instructions 

H-FN Disadvantaged Business Enterprise (DBE) for Race-Neutral Professional or 
Technical Services Contracts - See Attachment H Instructions 
(Not Applicable) 

H-SG Historically Underutilized Business (HUB) Requirements for State Funded 
Professional or Technical Services Contracts - State of Texas HUB. 
Subcontracting plan required - See Attachment H Instructions 
(Not Applicable) 

H-SN Historically Underutilized Business (HUB) Requirements for State Funded 
Professional or Technical Services Contracts - No State of Texas HUB 
(Not Applicable) 

Exhibits Title 
H - 1 Subprovider Monitoring System Commitment Worksheet 
H - 2 Subprovider Monitoring System Commitment Agreement 
H - 3 Monthly Progress Assessment Repod 
H-4 Subprovider Monitoring System Final Repod 
H-5 Federal Subproviders and Supplier Information 
H-6 HUB Subcontracting Plan (HSP) Prime Contractor Progress Assessment 

Repod (Not Applicable) 
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ATTACHMENT A 

GENERAL PROVISIONS 

INDEX TO PROVISIONS 

Article Title 
1 Work Authorizations 
2 Progress 
3 Suspension of Work 
4 Additional Work 
5 Changes in Work 
6 Supplemental Agreements 
7 Ownership of Data 
8 Public Information 
9 Personnel, Equipment and Material 
10 License for TxDOT Logo Use 
11 Subcontracting 
12 Inspection of Work 
13 Submission of Reports 
14 Violation of Contract Terms 
15 Termination 
16 Compliance with Laws 
17 Indemnification 
18 Engineer's Responsibility 
19 Non-collusion 
20 Insurance 
21 Gratuities 
22 DBE/HUB Requirements 
23 Maintenance, Retention and Audit of Records 
24 Nepotism Disclosure 
25 Civil Rights Compliance 
26 Patent Rights 
27 Computer Graphics Files 
28 Child Support Certification 
29 Disputes 
30 Successors and Assigns 
31 Severability 
32 Prior Contracts Superseded 
33 Conflict of Interest 
34 Office of Management and Budget (OMB) Audit 

Requirements 
35 Debarment Certifications 
36 E-Verify Certification 
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ATTACHMENT A 

GENERAL PROVISIONS 

ARTICLE 1. WORK AUTHORIZATIONS 
A. Use. The Engineer shall not begin any work until the State and the Engineer have signed a work 
authorization. Costs incurred by the Engineer before a work authorization is fully executed or after the 
completion date specified in the work authorization are not eligible for reimbursement. All work must be 
completed on or before the completion date specified in the work authorization, and no work authorization 
completion date shall extend beyond the contract period set forth in Article 2 of the contract (Contract Period). 

B. Contents. Each work authorization will include: (1) types of services to be performed; (2) a period of 
performance with a beginning and ending date; (3) a full description of the work to be performed; (4) a work 
schedule with milestones; (5) a cost not to exceed amount, (6) the basis of payment whether cost plus fixed 
fee, unit cost, lump sum, or specified rate; and (7) a work authorization budget calculated using fees set fodh in 
Attachment E, Fee Schedule. The Engineer is not to include additional contract terms and conditions in the 
work authorization. In the event of any conflicting terms and conditions between the work authorization and 
the contract, the terms and conditions of the contract shall prevail and govern the work and costs incurred. 

C. Work Authorization Budget. A work authorization budget shall set fodh in detail (1) the computation of the 
estimated cost of the work as described in the work authorization, (2) the estimated time (hours/days) required 
to complete the work at the hourly rates established in Attachment E, Fee Schedule; (3) a work plan that 
includes a list of the work to be pedormed, (4) a stated maximum number of calendar days to complete the 
work, and (5) a cost-not-to-exceed-amount or unit or lump sum cost and the total cost or price of the work 
authorization. The State will not pay items of cost that are not included in or rates that exceed those approved 
in Attachment E. 

D. No Guaranteed Work. Work authorizations are issued at the discretion of the State. While it is the State's 
intent to issue work authorizations hereunder, the Engineer shall have no cause of action conditioned upon the 
lack or number of work authorizations issued. 

E. Incorporation into Contract. Each work authorization shall be signed by both padies and become a pad 
of the contract. No work authorization will waive the State's or the Engineer's responsibilities and obligations 
established in this contract. The Engineer shall promptly notify the State of any event that will affect 
completion of the work authorization. 

F. Supplemental Work Authorizations. Before additional work may be performed or additional costs 
incurred, a change in a work authorization shall be enacted by a written supplemental work authorization in the 
form identified and attached hereto as Attachment D. Both padies must execute a supplemental work 
authorization within the period of pedormance specified in the work authorization. The State shall not be 
responsible for actions by the Engineer or any costs incurred by the Engineer relating to additional work not 
directly associated with the performance or prior to the execution of the work authorization. The Engineer shall 
allow adequate time for review and approval of the supplemental work authorization by the State prior to 
expiration of the work authorization. Any supplemental work authorization must be executed by both padies 
within the time period established in Adicle 2 of the contract, (Contract Period). Under no circumstances will a 
work authorization be allowed to extend beyond the contract's expiration date or will the total amount of funds 
exceed the maximum amount payable set forth in Adicle 3A of the contract (Compensation). 

F-1. More Time Needed. If the Engineer determines or reasonably anticipates that the work authorized 
in a work authorization cannot be completed before the specified completion date, the Engineer shall 
promptly notify the State. The State may, at its sole discretion, extend the work authorization period by 
execution of supplemental authorization, using the form attached hereto as Attachment D. 

F-2. Changes in Scope. Changes that would modify the scope of the work authorized in a work 
authorization must be enacted by a written supplemental work authorization. The Engineer must allow 
adequate time for the State to review and approve any request for a time extension prior to expiration of 
the work authorization. If the change in scope affects the amount payable under the work authorization, 
the Engineer shall prepare a revised work authorization budget for the State's approval. 
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G. New Work Authorization. If the Engineer does not complete the services authorized in a work 
authorization before the specified completion date and has not requested a supplemental work authorization, 
the work authorization shall terminate on the completion date. At the sole discretion of the State, it may issue 
a new work authorization to the Engineer for the incomplete work using the unexpended balance of the 
preceding work authorization for the project. If approved by the State, the Engineer may calculate any 
additional cost for the incomplete work using the rates set fodh in the preceding work authorization and in 
accordance with Attachment E, Fee Schedule. 

H. Emergency Work Authorizations. The State, at its sole discretion, may accept the Engineer's signature on 
a faxed copy of the work authorization as satisfying the requirements for executing the work authorization, 
provided that the signed original is received by the State within five business days from the date on the faxed 
copy. 

I. Deliverables. Upon satisfactory completion of the work authorization, the Engineer shall submit the 
deliverables as specified in the executed work authorization to the State for review and acceptance. 

ARTICLE 2. PROGRESS 
A. Progress meetings. The Engineer shall from time to time during the progress of the work confer with the 
State. The Engineer shall prepare and present such information as may be pedinent and necessary or as may 
be requested by the State in order to evaluate features of the work. 

B. Conferences. At the request of the State or the Engineer, conferences shall be provided at the Engineer's 
office, the office of the State, or at other locations designated by the State. These conferences shall also 
include evaluation of the Engineer's services and work when requested by the State. 

C. Inspections. If federal funds are used to reimburse costs incurred under this contract, the work and all 
reimbursements will be subject to periodic review by the U. 5. Depadment of Transportation. 

D. Reports. The Engineer shall promptly advise the State in writing of events that have a significant impact 
upon the progress of a work authorization, including: 

1. problems, delays, adverse conditions that will materially affect the ability to meet the time schedules 
and goals, or preclude the attainment of project work units by established time periods; this disclosure 
will be accompanied by statement of the action taken or contemplated, and any State or federal 
assistance needed to resolve the situation; and 

2. favorable developments or events which enable meeting the work schedule goals sooner than 
anticipated. 

E. Corrective Action. Should the State determine that the progress of work does not satisfy the milestone 
schedule set forth in a work authorization, the State shall review the work schedule with the Engineer to 
determine the nature of corrective action needed. 

ARTICLE 3. SUSPENSION OF WORK AUTHORIZATION 
A. Notice. Should the State desire to suspend a work authorization but not terminate the contract, the State 
may verbally notify the Engineer followed by written confirmation, giving (30) thirty days notice. Both parties 
may waive the thirty-day notice in writing. 

B. Reinstatement. A work authorization may be reinstated and resumed in full force and effect within sixty 
(60) business days of receipt of written notice from the State to resume the work. Both parties may waive the 
sixty-day notice in writing. 

C. Contract Period Not Affected. If the State suspends a work authorization, the contract period as 
determined in Article 2 of the contract (Contract Period) is not affected and the contract and the work 
authorization will terminate on the date specified unless the contract or work authorization is amended to 
authorize additional time. 
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D. Limitation ot Liability The State shall have no liability forwork performed or costs incurred priorto the 
date authorized by the State to begin work, during periods when work is suspended,or afterthe completion 
date ofthe contract orwork authorization. 

ARTICLE 4.ADDITIDNALWDRK 
A. Notice, It the Engineer is of the opinion that any assigned work is beyond the scope of this contract and 
constitutes additional work, it shall promptly notify the State in writing, presenting the facts of the work 
authorization and showing how the work authorization constitutes additional work. 

8. Supplemental Agreement Itthe State tinds that the work does constitute additional work, the State shall 
so advise the Engineer andawrittensupplernental agreement will he executed as provided in General 
Provisions, Article 6, Supplemental Agreements. 

C. Limitation ot Liability The State shall not he responsihle tor actions hythe Engineer or any costs incurred 
hythe Engineer relating to additional work not directly associated with or prior to the execution ota 
supplemental agreement. 

ARTICLE5.CNANGESINWDRK 
A. Work Previously Submitted as Satistaotory. It the Engineer has submitted work in accordance with the 
terms otthis contract hut the State requests changes to the completed work or pads thereof which involve 
changes to the original scope ot services or character ot work underthe contract, the Engineer shall make 
such revisions as reguested and as directed hythe State. This will he considered as additional work and paid 
tor as specified under Adicle 4, Additional Work. 

S. Work Does Not Complywitb Contract, ifthe Engineer submits work that does not complywith the terms 
of this contract, the State shall instruct the Engineer to make such revision as is necessary to bring the work 
into compliance with the contract. No additional compensation shall be paid forthis work. 

C. Errers/Dmissions. The Engineer shall make revisions to the work authorized in this contract which are 
necessary to correct errors or omissions appearing therein, when reguired to do so by the State. No additional 
compensation shall be paid for this work. 

ARTICLED SttPPLEMENTALAGREEMENTS 
A. Need. The terms of this contract may be modified if the State determines that there has beenasignificant 
increase or decrease in me duration, scope, cost, complexity or character of the services to be pedormed. A 
supplemental agreement will be executed to authorize such significant increases or decreases. Significant is 
defined to meanacost increase of any amount andacost decrease of twenty percent (20^)or more of the 
original estimated project cost. 

S. Compensation. Additional compensation,if appropriate, shall be calculated as set fodh In Adicle^of the 
contract(Compensatlon). Significant changes affecting the cost or maximum amount payable shall be defined 
to include but not be limited to new work not previously authorized or previously authorized services that will 
notbepedormed. The padies may reevaluate and renegotiate costs at this time. 

C. When to Execute. Soth padies must executeasupplemental agreement within the contract period 
specified in Adicle^of thecontract(ContractPeriod). 

ARTICLE7.DWNERSNIRDFDATA 
A. Work tor Nlre. All services provided under this contract are considered work tor hire and as such all data, 
basic sketches, chads, calculations, plans, specifications,and other documents created or collected underthe 
terms of this contract are the property of the State 

8. Disposition ot documents. All documents prepared by the Engineer and all documents furnished to the 
Engineer by the State shall be delivered to the State upon reguest bythe State.TheEngineer,at its own 
expense, may retain copies of such documents or any other data which it has furnished the State under this 
contract, but fudher use ofthe data is subjectto permission bythe State. 

C. Release ot Design Plan. The Engineer(t)will not release any roadway design plan created or collected 
under this contract except to its subproviders as necessary to complete the contract; (2)shallincludea 
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provision in all subcontracts which acknowledges the State's ownership ofthe design plan and prohibits its use 
for any use other than the project Identified in this contract; and (3) is responsible for any improper use of the 
design plan by its employees, officers, or subproviders, including costs, damages, or other liability resul̂ ^ 
trom improper use. Neither the Engineer nor any subprovider may chargeafee for the podion of the design 
plan created by the State. 

ARTICLE8.PUSLICINFORMATIONANOCONPIOENTIALITY 
A. Puhlic Intormation. The Statewillcomplywith Government Code,Chapter 552, the Puhiic intormation 
Act, and 43Texas Administrative Code §3.t0et seq.In the release of Information produced underthis 
contract. 

8. Confidentiality. The Engineer shaii not disclose intormation obtained trom the State under this contract 
without the express written consent otthe State. 

C. Access to intormation. The Engineer is reguired to make any intormation created or exchanged with the 
state pursuant to this contract, and nototherwise excepted trom disclosure undertheTexas Puhiic intormation 
Act, availahle inatonnat that is accessible hythe puhlic at no additional charge to the state. 

ARTICLE9.PERSONNEL, EQUIPMENT ANO MATERIAL 
A. Engineer Resources. The Engineer shall furnish and maintain quaders for the pedormance of all 
services, in addition to providing adequate and sufficient personnel and equipment to pedorm the services 
reguired under the contract. The Engineer cedities that it presently has adeguate gualitied personnel in its 
employment tor pedormance otthe services reguired under this contract, or It will be able to obtain such 
personnel trom sources otherthan the State. 

S. Removal otContractor Employee. All employees otthe Engineer assigned to this contract shall have 
such knowledge and experience as will enable them to pedorm the duties assigned to them. The State may 
instruct the Engineerto remove any employee trom association with work authorized in this contract it, in the 
sole opinion otthe State, the work ot that employee does not comply with the terms otthis contract or it the 
conduct ot that employee becomes detrimental to the work. 

C. Replacement ot Key Personnel. The Engineer must notify the State in writing as soon as possible, but no 
later than three business days afteraproject manager or other key personnel Is removed from association with 
this contract, giving the reason for removal. 

0. State Approval ot Replacement Personnel. The Engineer may not replace the project manager or key 
personnel without prior consent of the State. The State must be satisfied that the new project manager or 
other key personnel is gualified to provide the authorized services, ifthe State determines that the new project 
manager or key personnel is not acceptable, the Engineer may not use that person in that capacity and shall 
replace him or her with one satisfactory to the State within fody-five(45) days. 

E. Ownership ot Acquired Property. Except to the extent thataspecific provision of this contract states to 
the contrary, the State shall own ail intellectual property acquired or developed underthis contract a 
equipment purchased by the Engineer or its subcontractors underthis contract. All intellectual property and 
equipment owned by the State shall be delivered to the State when the contract terminates, or when it is no 
longer needed forworkpedormed underthis contract, whichever occurs first. 

ARTICLE tO.LICENSEFORTxOOTLOOOUSE 
A. Grant ot License; Limitations The Engineer is grantedalimited revocable non-exclusive license to use 
the registeredTxOOT trademark logo ^ D O T Elying^) on any deliverables prepared underthis contracts 
are the property of the State. The Engineer may not make any use of the registeredTxOOT trademark logo on 
any other materials or documents unless it first submits that request in writing to the State and receives 
approval for the proposed use. The Engineer agrees that it shall not alter,modify,dilute,or otherwise misuse 
the registeredTxOOT trademark logo or bring it into disrepute. 

8. Notice ot Registration Required; The Engineer's use otthe Elying 'T underthis adicle shall be followed 
by the capital letterRenclosedwithinacircle^that gives notice that the Elying'T'is registered in the United 
StatesPatentandTrademarkOffice(USPTO). 
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C. No Assignment or Sublicense. The Engineer may not assign or sublicense the rights granted by this 
article without the prior written consent of the State. 

D. Term of License. The license granted to the Engineer by this article shall terminate at the end of the term 
specified in Adicle 2 of this contract. 

ARTICLE 11. SUBCONTRACTING 
A. Prior Approval. The Engineer shall not assign, subcontract or transfer any portion of professional services 
related to the work under this contract without prior written approval from the State. 

B. DBE/HUB Compliance. The Engineer's subcontracting program shall comply with the requirements of 
Attachment H of the contract (DBE/HUB Requirements). 

C. Required Provisions. All subcontracts for professional services shall include the provisions included in 
Attachment A, General Provisions, and any provisions required by law. The Engineer is authorized to pay 
subproviders in accordance with the terms of the subcontract, and the basis of payment may differ from the 
basis of payment by the State to the Engineer. 

D. Prior Review. Subcontracts for professional services in excess of $25,000 may be reviewed by the State 
prior to performance of work thereunder. 

E. Engineer Responsibilities. No subcontract relieves the Engineer of any responsibilities under this 
contract. 

ARTICLE 12. INSPECTION OF WORK 
A. Review Rights. The State and the U. S. Department of Transportation, when federal funds are involved, 
and any of their authorized representatives shall have the right at all reasonable times to review or otherwise 
evaluate the work performed hereunder and the premises in which it is being performed. 

B. Reasonable Access. If any review or evaluation is made on the premises of the Engineer or a 
subprovider, the Engineer shall provide and require its subproviders to provide all reasonable facilities and 
assistance for the safety and convenience of the state or federal representatives in the performance of their 
duties. 

ARTICLE 13. SUBMISSION OF REPORTS 
All applicable study reports shall be submitted in preliminary form for approval by the State before a final report 
is issued. The State's comments on the Engineer's preliminary report must be addressed in the final report. 

ARTICLE 14. VIOLATION OF CONTRACT TERMS 
A. Increased Costs. Violation of contract terms, breach of contract, or default by the Engineer shall be 
grounds for termination of the contract, and any increased or additional cost incurred by the State arising from 
the Engineer's default, breach of contract or violation of contract terms shall be paid by the Engineer. 

B. Remedies. This agreement shall not be considered as specifying the exclusive remedy for any default, but 
all remedies existing at law and in equity may be availed of by either party and shall be cumulative. 

ARTICLE 15. TERMINATION 
A. Causes. The contract may be terminated before the stated completion date by any of the following 
conditions. 

1. By mutual agreement and consent, in writing from both parties. 
2. By the State by notice in writing to the Engineer as a consequence of failure by the Engineer to perform 

the services set forth herein in a satisfactory manner. 
3. By either party, upon the failure of the other party to fulfill its obligations as set forth herein. 
4. By the State for reasons of its own, not subject to the mutual consent of the Engineer, by giving thirty 

business days notice of termination in writing to the Engineer. 
5. By the State, if the Engineer violates the provisions of Attachment A, General Provisions Article 21, 

Gratuities, or Attachment H, Disadvantaged Business Enterprise/Historically Underutilized Business 
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Requirements. 
8. Sy satisfactory completion of all services and obligations described herein. 

8. Measurement. Should the State terminate this contract as herein provided, no tees otherthan fees due 
and payable at the time of termination shall thereafter be paid to the Engineer. In determining the value of the 
work pedormed by the Engineerprior to termination, the State shall be the sole judge. Compensation torwork 
attermination wiii he hasedonaperoentage otthe work oompieted at that time. Should the State terminate 

this contract under paragraph (4)or(5) above, the Engineer shall not incur costs during the thirty-day notice 
period in excess ofthe amount incurred during the preceding thirty days. 

C. Value of CompletedWork. Ifthe Engineer defaults in the pedormance otthis contract or ifthe State 
terminates this contractforfault on the part of the Engineer,the State will give consideration to the following 
when calculating the value of the completed work: (t)the actual costs incurred (notto exceed the rates set 
form in Attachment E, Fee Schedule)bythe Engineer In pedorming the work to the date of default; (2)the 
amount ofwork required which was satisfactorily completed to date ot default; (3) the value otthe work which 
is usable to the State; (4) the costto the State ot employing anotherttrm to complete the required work; (5 
time required to employ anotherfirm to complete the work; and (6)othertactors which affect the value to the 
State otthe work performed. 

D. Calculation ofFayments. The State shaii use the tee schedule setforth in AttachmentEto the contract 
(Fee Schedule)indetennining the value of the work pedormed up to the time of termination. In the case of 
partially completed engineering services, eligible costs will be calculated as set forth In Attachment E, Fee 
Schedule. The sum otthe provisional overhead percentage rate tor payroll additives and for general and 
administrative overhead costs during the years in which work was pedormed shall he used to calculate partial 
payments. Any portion ofthe fixed fee not previously paid in the partial payments shall not he included in the 
final payment. 

E. Excusable Delays. Except with respect to defaults ot subproviders, the Engineer shall not he in default hy 
reason of anyfaiiure in pedormance otthis contract in accordance with its temts (including anyfailure to 
prepress in the pedormance of the work) if such failure arises out of causes beyond the control and without the 
default or negligence of the Engineer. Such causes may include, but are not restricted to, acts of God or the 
public enemy,acts of the Government in either its sovereign or contractual capacity,tires, floods, epidemics, 
quarantine restrictions, strikes, freight embargoes, and unusually severe weather. 

F. Surviving Requirements.The termination of this contract and payment ot an amount in settlement as 
prescribed above shall extinguish the rights,duties, and obligations ofthe State and the Engineer underthis 
contract, except forthose provisions mat establish responsibilities that extend beyond the contract peri 

G. Payment of Additional Costa. Iftermination of this contract is due to the failure ofthe Engineerto fulfill its 
contract obligations, the State maytakeoverthe project and prosecute the work to completion,and the 
Engineershall be liable to the State for any additional costto the State. 

ARTICLED. COMFLIANCEWITHI^AWS 
The Engineer shall comply with all applicable federal, state and local laws, statutes, codes, ordinances, rules 
and regulations, and the orders and decrees ofany court, or administrative bodies ortribunals in any manner 
aftecttng the pedormance otthis contract, including, wtthout limitation, worker's 
and maximum salary and wage statutes and regulations, nondiscrimination, and licensing laws and 
regulations. When required, the Engineer shall furnish the State with satisfactory proof of its compliance 
therewith. 

ARTICLE INDEMNIFICATION 
A. Errors, Omissions, NegligentActs. The Engineer shall save harmless the State and its officers and 
employees fmm all claims and liability due to activities ot itself, Its agents, or employees, pedormed underthis 
contract and which are caused by or result from error, omission,or negligent act of the Engineer or ofany 
person employed by the Engineer. 

B. Attorney Fees. The Engineer shall also save harmless the State trom any and all expense, including, but 
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not limited to, attomeyfees which may be incuned by the State in litigation orotherwise resisting said claim or 
liabilities which may be imposed on the State asaresult ot such activities bythe Engineer, its agents,or 
employees. 

ARTICLE 18. ENGINEERSRESPONSIBILITY 
A^ Accuracy. The Engineer shall be responsible torthe accuracy ofwork and shall promptly make necessary 
revisions or corrections resulting 

B. Errors and Omisslons.The Engineer's Responsibility tor all questions arising trom design errors or 
omissions wiii he determined hythe State. All decisions shall be in accordance with the State's "Consultant 
Errors^Omissions Correction and Collection Procedures'andTexas Government Code §2252.905. The 
Engineerwill not be relieved ofmeresponslbilitytor subsequent correction ofany such errors or omissions or 
tor clarification of any ambiguities until afterthe construction phase otthe project has been completed. 

C. Seek The responsible Engineer shall sign, seal and date all appropriate engineering submissions to the 
State in accordance with the Texas Engineering Practice Act and the rules otthe Texas SoardotProtessional 
Engineers. 

O.ResealingotOocumente. Once the work has been sealed and accepted bythe State, the State, as the 
owner, will notify the party to this contract, in writing,of the possibility thataStateengineer,asase^ 
engineer,may find it necessary to alter,complete, correct, revise or add to the work. If necessary, the second 
engineerwill affix his seal to any work altered,completed,corrected,revised or added. The second engineer 
will then become responsible forany alterations, additions or deletions to me original design including any 
effect or impacts ot those changes on the original engineer's design. 

ARTICLED NONCOLLUSION 
A. Warranty. The Engineerwarrants that it has not employed or retained any company or person,other than 
abona fide employee working solely for the Engineer,to solicit or secure mis contract and that it has not paid 
or agreed to pay any company or engineer any fee, commission, percentage, brokerage tee, gifts, or any other 
consideration, contingent upon or resulting trom the award or making of this contract. 

B. Liability. Eor breech or violation of this wananty,the State shall have the right to annul this contract 
without liability or,in its discretion, to deductfrom the contract price or compensation,or otherwise recover,th^ 
full amount of such tee, commission, percentage, brokerage tee, gift or contingent fee. 

ARTICLED. INSURANCE 
The Engineer cedities that it has insurance on file with Contract Services of the Texas Oepadment of 
Transpodation in the amount specified on Eorm1550-CS, Certificate of Insurance, as required by the State. 
No other proof of insurance is acceptable to the State. The Engineer cedities that it will keep current insurance 
on tile with that office torthe duration otthe contract period. It insurance lapses during the contract period,the 
Engineer must stop work untilanew cedificate ot insurance is provided. 

ARTICLED. GRATUITIES 
A. Employees Not to Benetit. Texas Transportation Commission policy mandates that employees of the 
Texas Oepadment ofTransportation shall not accept any benefit, gift orfavortrom any person doing business 
with orwho reasonably speaking may do business with the State under this contract. The only exceptions 
allowed are ordinary business lunches and items that have received the advance written approval of the 
Executive Oirector ofthe Texas Oepadment otTranspodation. 

B. Liability. Any person doing business with orwho reasonably speaking maydo business with the State 
underthis contract may not make any offer of benefits,gifts ortavors to depadment employees, except as 
mentioned above. Failure on the pad ofthe Engineerto adhere to this policy may result in the termination ot 
this contract. 

ARTICLE22.0ISAOVANTAGEOBUSINESSENTERPRISEORNISTORICALLYUNOERUTILIZEO 
BUSINESS REQUIREMENTS 
The Engineer agrees to comply with the reguirements set fodh in Attachment I-I, Oisadvantaged Business 
Enterprise or Ristorically Underutilized Business Subcontracting Plan Requirements with an assigned goal ora 
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ARTICLE 23. MAINTENANCE, RETENTION AND AUDIT OF RECORDS 
A. Retention Period. The Engineer shall maintain all books, documents, papers, accounting records and 
other evidence pedaining to costs incurred and services provided (hereinafter called the Records). The 
Engineer shall make the records available at its office during the contract period and for four years from the 
date of final payment under this contract, until completion of all audits, or until pending litigation has been 
completely and fully resolved, whichever occurs last. 

B. Availability. The State or any of its duly authorized representatives, the Federal Highway Administration, 
the United States Department of Transportation, Office of Inspector General, and the Comptroller General shall 
have access to the Engineer's Records which are directly pertinent to this contract for the purpose of making 
audits, examinations, excerpts and transcriptions. 

ARTICLE 24. NEPOTISM DISCLOSURE 
A. In this section the term "relative" means: 

(1) a person's great grandparent, grandparent, parent, aunt or uncle, sibling, niece or nephew, spouse, 
child, grandchild, or great grandchild, or 

(2) the grandparent, parent, sibling, child, or grandchild of the person's spouse. 

B. A notification required by this section shall be submitted in writing to the person designated to receive 
official notices under this contract and by first-class mail addressed to Contract Services Office, Texas 
Department of Transportation, 125 East 11th Street, Austin Texas 78701. The notice shall specify the 
Engineer's firm name, the name of the person who submitted the notification, the contract number, the district, 
division, or office of TxDOT that is principally responsible for the contract, the name of the relevant Engineer 
employee, the expected role of the Engineer employee on the project, the name of the TxDOT employee who 
is a relative of the Engineer employee, the title of the TxDOT employee, the work location of the TxDOT 
employee, and the nature of the relationship. 

C. By executing this contract, the Engineer is certifying that the Engineer does not have any knowledge that 
any of its employees or of any employees of a subcontractor who are expected to work under this contract 
have a relative that is employed by TxDOT unless the Engineer has notified TxDOT of each instance as 
required by subsection (b). 

D. If the Engineer learns at any time that any of its employees or that any of the employees of a subcontractor 
who are performing work under this contract have a relative who is employed by TxDOT, the Engineer shall 
notify TxDOT under subsection (b) of each instance within thirty days of obtaining that knowledge. 

E. If the Engineer violates this section, TxDOT may terminate the contract immediately for cause, may impose 
any sanction permitted by law, and may pursue any other remedy permitted by law. 

ARTICLE 25. CIVIL RIGHTS COMPLIANCE 
(1) Compliance with Regulations: The Engineer shall comply with the regulations of the Depadment of 
Transpodation, Title 49, Code of Federal Regulations, Parts 21, 25, 27 and 28 as they relate to 
nondiscrimination; also Executive Order 11246 titled Equal Employment Opportunity as amended by Executive 
Order 11375. 

(2) Nondiscrimination: The Engineer, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, sex, or national origin in the selection and retention of 
subcontractors, including procurement of materials and leases of equipment. 

(3) Solicitations for Subcontracts. Including Procurement of Materials and Equipment: In all solicitations 
either by competitive bidding or negotiation made by the Engineer for work to be performed under a 
subcontract, including procurement of materials or leases of equipment, each potential subcontractor or 
supplier shall be notified by the Engineer of the Engineer's obligations under this contract and the Regulations 
relative to nondiscrimination on the grounds of race, color, sex, or national origin. 
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(4) Information andReoorts:TheEnoineershall provide all information and reports reouired bythe 
Regulations, or directives issued pursuant thereto, and shall permit access to its hooks, records, accounts, 
other sources of intom^ation, and facilities as may be determined by theTexas Oepartment ofTransportation 
or the Federal Highway Administration to be pertinent to ascertain compliance with such Regulations or 
directives.Where any information required of the Engineer is in the exclusive possession of anotherwho fails 
or refuses to furnish this information,the Engineer shall so certify to the Texas Oepartment ofTransportation or 
the Federal Highway Administration, as appropriate, and shall set forth what efforts it has made to obtain the 
information. 

^Sanct ions for Noneemoliance: In the event of the Enoineer's noncompliance with the nondiscrimination 
provisions ofthis contract, the Texas Oepartment ofTransportation shall impose such contract sanctions as it 
orthe Federal Highway Administration may determine to be appropnate, including,but not limited to: 

(a) withholding of payments to the Engineer under the contract until the Engineer complies and/or 
(b) cancellation,termination,or suspension of the contract, in whole or in part. 

t8)inceroorationofFrovisions:TheEnoineer shall include the provisions otparaoraphs(t)throuoh (5) in 
every subcontract, including procurement of matenals and leases of equipment, unless exempt by the 
Regulations or directives issued pursuant thereto.The Engineer shall take such action with respect to any 
suhcontraot or procurement as the Texas Oepartment ofTransportation orthe Federal Highway Administration 
may direct asameans of enforcing such provisions including sanctions for noncompliance provided,however, 
mat in the event an Engineer becomes involved in,or is threatened with,litigation withasuhcontractor or 
supplier asaresult of such direction,the Engineer may request the Texas Oepartment ofTransportation to 
enter into such litigation to protect the interests of the State; and, in addition, the Engineer may request the 
United States to enter into such litigation to protect the interests of the United States. 

ARTICLED. FATENTRIOHTS 
The State and the U.S.Oepartment ofTransportation shall have the royalty free, nonexclusive and irrevocable 
nght to use and to authonze others to use any patents developed by the Engineer under this contract. 

ARTICLE27.COMFUTER GRAPHICS FILES 
The Engineer agrees to oompiy with Attachments,Computer Graphics Files for Oocument and Information 
Exchange, if determined by the State to be appiicabie to this contract. 

ARTICLED. CHILOSUPPORT CERTIFICATION 
Under Section 23tO06,Texas Family Code,the Engineer certifies that the individual or business 
in this contract, bid, or appiication is not ineligible to receive the specified grant, loan, or payment and 
acknowledges that this contract may be terminated and payment may be withheld if this certification is 
inaccurate if the above certification is shown to be false, the Engineer is liable to the state for attorney's fees, 
the cost necessary to complete the contract, including the cost of advertising and awardingasecondcont^ 
and any other damages provided by law or the contract. Achild support obligor or business entity ineligible to 
receive payments because ofapayment delinquency of more man thirty (3u)days remains ineligible until: all 
arrearages have been paid; the obligor is in compiiance withawritten repayment agreement or court order as 
to any existing delinquency; orthe court of continuing jurisdiction overthechiid support order has granted the 
obligor an exemption from Subsection(a)of Section 23t.0u6,Texas Family Code, as part ofacourt-
supervised effort to improve earnings and child support payments. 

ARTICLED. OISPUTES 
A. Oisputes Not Related to Contract Services. The Engineer shall be responsible forthe settlement of all 
contractual and administrative issues ansing out of any procurement made by the Engineer in support of the 
services authorized herein. 

8. Oisputes Concerning Work or Cost. Any dispute concerning the work hereunder or additional costs, or 
any non-procurement issues shall be settled in accordance with 43Texas Administrative Code §9.2. 

ARTICLED. SUCCESSORSANO ASSIGNS 
The Engineer and the State do each hereby bind themselves, their successors, executors, administrators and 
assigns to each other party of this agreement and to the successors, executors, administrators and assigns of 
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such other party in respect to all covenants of this contract. The Engineer shall not assign, subcontract or 
transfer its interest in this contract withoutthepnorwdtten consent otthe State. 

ARTICLE31. SEVERABILITY 
In the event any one or more of the provisions contained in this contract shall tor any reason, be held to be 
invalid,illegal,or unenforceable In any respect, such invalidity,illegality, or unenforceability shall notatf^ 
other provision thereof and this contract shall be construed as it such invalid, illegal, or unenforceable prov̂  
had never heen contained herein. 

ARTICLE 32. PRIORCONTRACTSSUPERSEOEO 
This contract constitutes the sole agreement of the parties hereto for the services authonzed herein and 
supersedes any prior understandings orwrltten or oral contracts between the parties respecting the subject 
matter defined herein. 

ARTICLE33. CONFLICTOFINTEREST 
A. Representation by Engineer The undersigned represents that its firm has no conflict of interest that 
would in any way interfere with its or its employees'performance ot services for the department orwhich in any 
way conflicts with the interests of the department. The firm shall exercise reasonable care and diligence to 
prevent any actions or conditions that could result inaconflict with the department's interests. 

8. Certification Status.The Engineer certifies that it is not: 
t. aperson reguired to register asalobbyist under Chapter 305, Government Code; 
2. apublic relations firm; or 
3. agovernmentconsultant. 

C. Environmental Oisclosure. IftheEngineerwill prepare an environmental impact statement or an 
environmental assessment underthis contract, the Engineer certifies byexecuting this contractthat it has no 
financial or other interest in the outcome otthe project on which the environmental impact statement or 
environmental assessment is prepared. 

0. Restrictions on Testing. Ifthe Engineerwill perform commercial laboratorytesting underthis contract, on 
any project the Engineer may not pertonn more than one otthe following types of testing: 

t. venficationtesting; 
2. quality control testing; or 
3. independent assurance testing. 

ARTICLE34.OFFICEOFMANA0EMENTAN0B0^^ 
The parties shall complywith the requirements ofthe Single AuditAct of 1934,PL.93-502, ensuring that the 
single audit report Includes the coverage stipulated in2CFR 200. 

ARTICLE 35. OESARMENTCERTIFICATIONS 
The parties are prohibited from making any award at any tier to any party thatis debarred or suspended or 
otherwise excluded trom or ineligible for participation in FederalAssist^nce Programs under Executive Order 
12549,"Cebarment and Suspension." Sy executing this agreement, the Engineer certifies that it is not 
currently debarred,suspended,or otherwise excluded from or Ineligible tor participation in FederaiAsslstance 
Programs under Executive Order 12540. The parties to this contract shall require any party toasubcontract or 
purchase order awarded under this contract to certify its eligibility to receive Federal funds and, when 
requested by the State, to fumishacopy of the certification. 
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ARTICLE 36. E-VERIFY CERTIFICATION 
Pursuant to Executive Order RP-80, Engineer certifies and ensures that for all contracts for services, Engineer 
shall, to the extent permitted by law, utilize the United States Depadment of Homeland Security's E-Verify 
system during the term of this agreement to determine the eligibility of: 

1. All persons employed by Engineer during the term of this agreement to pedorm duties within the 
State of Texas; and 

2. All persons, including subcontractors, assigned by Engineer to pedorm work pursuant to this 
agreement. 

Violation of this provision constitutes a material breach of this agreement. 
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ATTACHMENT B 

SERVICES TO BE PROVIDED BY THE STATE 

The State will perform or provide to the Engineer the following items: 

A. One set of electronic copy (provided on Compact Disc (CD) or dropbox) and 4 sets 
of 11" x 17" hard copies of plans, proposals and any addendums per project. 

B. Limited Access to Site Manager, Crossroads, Sharepoint. 

C. Training in Site Manager. 

D. Storm Water Pollution Prevention Plan (SW3P) forms and district guide lines. 

E. Best Practices coordination procedures (Disadvantaged Business Enterprise, 
Materials, General Bookkeeping, applicable State and District Standard Operating 
Procedures (SOP's)). 

F. Field office containing office furniture, one phone line, one copier, scanner and all 
utilities, if required. 

G. Concrete testing and curing facilities including cylinder breaker with water tank and 
heater. 

H. Construction Time Schedule prepared by the State's Designer or Contractor. 

I. Applicable forms. 

J. The State will furnish all necessary laboratory equipment for tests performed at hot 
mix plants. 

K. The State will verify technicians' certification and equipment in all State Test 
Procedures as required per State requirements and the Quality Assurance Program. 

L. Structural welding inspection. 

Page 1 of 1 Attachment - B 



LegacyContractNo.^-5SOP5017 
ERP ContractNo. 4479 

ATTACHMENTS 

SERVICESTC BE PRCVIOEO BYTHE ENGINEER 

TheTexas Oepadment otTranspodation (State) is entering intoacontractwithaconsulting 
tirm (Engineer) to manage construction ot specific operations and to provide Engineer Led 
InspectionTeams(ELIT) to pedorm various types of services that include, but are not limited 
to,thefoliowing: 

A Structure Inspection (bridge)-includesfoundations,substructure and superstructure. 

B. Concrete Paving Inspection^includes the subgrade up to the pavement. 

C. Hot Mix Asphalt Paving Inspection-includes the subgrade up to the pavement. 

0. Inspection of barricades, signs, and traffic handling. 

E. Storm Water Pollution Plan Inspection. 

Additionally, at the direction of the State, the Engineer shall provide the typeset services that 
include, but are not limited to, the following: 

A ChangeCrdersmanagement. 

B. Trackallshopdrawingsubmittals(Stateand Railroad), reviews and approvals. 

C. Co-ordinate raiiroad activities with all necessary entities 

0. Railroad inspection and testing per relevant standards, manuals, and policies. 

E. Review, inspect, and provideengineering analysis onTraftic Control Plans (TCP). 

P. Verify ramp^lane closures are in accordance with State guidelines. 

G. Review work schedule, plan changes, construction issues, trattic changes, puhlic 
intormation topics to include review and approval otthe contractor's haseline schedule 
as well as monitoring the schedule. 

H. Pertormschedulingservicestoincludehaseline review, monthly update reviews and 
TIA^susingCPM methodology. 

1. Identity and make recommendations to the State tor the corrections ot plan errors and 
omissions, substitutions, detects and deficiencies in the work ot the contractor, 
subcontractors, vendors, etc. 
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J. Maintain as-built plans. 

K. Inspection to include daily diaries, weekly Storm Water Pollution Prevention Plan 
(SW3P) inspections, testing (Lab and Field). 

L. Utilize Site Manager to perform recordkeeping tasks. 

M. Perform material testing and inspection in the field at the plant or stockpile source. 

N. Perform utility inspection and coordination as warranted and directed. 

GENERAL REQUIREMENTS 

The Engineer shall provide all labor, equipment, tools, and incidentals to inspect, sample, test 
and recommend acceptance to the State on the specific construction operations as defined in 
the scope of services. 

The Engineer shall be responsible for Engineer led inspection teams to ensure the specific 
operations as defined within the work authorizations are conducted in accordance with the 
construction plans, specifications, special specifications and special provisions. 

The Engineer shall provide certified personnel, outlined in the Quality Assurance plan, that are 
knowledgeable of all materials testing procedures. All personnel performing acceptance tests 
must be certified. The Engineer shall provide copies of current certifications. 

The Engineer shall assist and advise the State in matters of policy and procedure, and 
generally accepted industry practices. The Engineer shall identify deficiencies in the work of 
the contractor, its subcontractors, its vendors and its consultants in the specific construction 
operations and inform the State of these deficiencies. 

The Engineer shall coordinate with the State District's Area Engineer or the Area Engineer's 
designee to schedule inspection of contractor work activities. The Engineer shall be required to 
be on-site performing inspection duties at any time the work is being performed including 
nighttime hours and on weekends as required by the planned construction work. No overtime 
will be paid without prior approval from the State. 

The scope of the project is based on the construction contract construction schedule, added 
days to the schedule as well as a closeout period. The Engineer shall be responsible to close 
out the project and ensure that documentation and project related issues have been resolved 
and submitted to the State. 

The Engineer shall conduct any meetings required by the State to discuss specifications and 
action plans with regards to the pertinent bid items, e.g. weekly co-ordination meetings and 
pre-activity meetings. 
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The Engineer shall perform Construction Engineering and Inspection (CEI) services, to assist 
the State in managing its construction operations before, during, and after the construction of 
improvements. 

The Engineer shall provide "work around" ideas to keep project moving when there is a utility 
conflict. 

The Engineer shall assist the State throughout all aspects and phases of construction 
operations and as requested by the State, fully support the State in its dealings with the 
contractor, suppliers, subcontractors, other engineers, legal counsel, accountants, other 
consultants, government entities, utilities, property owners, and the general public. 

The Engineer shall provide qualified technical and professional personnel to adhere to 
professional standards consistent with those typically met by nationally known and highly 
regarded construction management firms assigned with the terms of this agreement. Unless 
otherwise instructed by the State, the Engineer shall minimize the need for the State to apply 
its own resources to assignments. 

The State reserves the right to require replacement of any personnel assigned to the project 
during this contract if performance is determined to be unsatisfactory by the State, or if any 
required certifications are allowed to lapse. 

Relevant Standards, Manuals and Policies. The Engineer shall be responsible for the 
Construction Engineering and Inspection of an assigned project to ensure it is constructed in 
accordance with the construction plans, specifications, special specifications and special 
provisions. The Engineer shall ensure compliance with all the State's relevant standards, 
manuals, and policies, including the Construction Contract Administration Manual (CCAM) and 
the Texas 2015 Standard Specifications for Construction and Maintenance of Highways, 
Streets, and Bridges (Spec Book), special specifications, and special provisions. The Engineer 
shall follow the TxDOT 2015 Guide for Sampling and Testing, the District's Procedures, the 
guidelines in TxDOT Utilities Manual, the Texas Manual on Uniform Traffic Control Devices 
(TMUTCD), AREMA Standards, Kansas City Southern Standards, and all manuals accessible 
on the State's external Website. 

The Engineer shall have knowledge in grading operations (permanent metal deck forms and 
precast concrete panels). The Engineer shall have knowledge and proficiency with the Bridge 
Geometry System (BGS). The Engineer shall have knowledge in Bridge Foundation and 
Design Utilizing Texas Cone Penetrometer Founding methodology, knowledge of OSHA 
regulations and knowledge in Bridge Structural analysis, specifically the ability to analyze 
structures which may be subjected to construction loading (cranes, heavy construction 
equipment). 

Level of Authority as Granted by the State. The Engineer shall be delegated certain levels 
of authority in decision making on the project at the discretion of the State. This will be further 
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described under the appropriate tasks. The Engineer shall assist and advise the State in 
matters of policy and procedure, and generally accepted industry practices. 

Plan Errors and Omissions by Others. The Engineer shall provide services including 
identification and recommendation of corrections of plan errors and omissions, substitutions, 
defects, and deficiencies in the work of the contractor, its subcontractors, its vendors and its 
consultants and coordinate all efforts to meet the project budget and schedule. Any plan errors 
submitted by the contractor shall be addressed with the State immediately. 

Hours of Work. The Engineer shall coordinate with the Area Engineer or the Area Engineer's 
designee to schedule inspection of contractor work activities. The Engineer shall be required to 
work during nighttime hours and on weekends as required by the planned construction work. 

If, at any time during the project, weather conditions, project delays, or work stoppages 
temporarily reduce the need for personnel, the State has the authority to reduce the weekly 
hours below forty (40) per week, per individual. It is the duty of the Engineer to manage the 
overtime accordingly. 

No overtime will be paid without prior approval from the State. The scope is based on the 
construction contract construction schedule, added days to the schedule as well as a closeout 
period. The Engineer shall be responsible to close out the project. This includes ensuring that 
all documentation and project related issues have been resolved and submitted to the State by 
the Engineer. 

Progress Reporting and Invoicing. The Engineer shall invoice according to the Function 
Code breakdowns as shown in Attachment "C" of this contract and Exhibit "D"- Fee Schedule, 
of each Work Authorization. The Engineer shall submit each invoice electronically directly to 
the applicable Professional Engineering Procurement Services (PEPS) Support Center using 
the State's template for the appropriate method of payment template. 
On a monthly basis the Engineer shall enter their Historically Underutilized Business (HUB) or 
Disadvantage Business Enterprise (DBE) Reporting and Projected vs. Actual information 
directly into the Professional Services-Contract Administration Management System (PS-
CAMS) Consultant Portal. 

The Engineer shall submit a monthly written progress report to the State's Project Manager 
regardless of whether the Engineer is invoicing for that month. The Engineer's written progress 
report shall describe activities during the reporting period; activities planned for the following 
period; problems encountered and actions taken to remedy them; list of meetings attended; 
and overall status, including a percent complete by task. 

Field Office Equipment. The Engineer shall provide computer equipment, Personal 
Protective Equipment (PPE) and identifiable vehicles for its personnel. The computer 
equipment shall include laptop computers, capable of running Site Manager. Additionally, the 
Engineer shall provide printers and cell phones not otherwise provided by the contractor but 
needed to perform the work. The PPE shall meet all current standards set by OS HA and the 
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State Requirements to include safety glasses. The Engineer shall obtain and utilize Site 
Manager Support software or its equivalent. 

Limited Access to State's Site Manager. The Engineer shall receive limited access to the 
State's Site Manager. The Engineer shall sign forms 1828, Information Security Compliance; 
1980, Request for External Access to the State's Information Systems; 2110, Information 
Resources Confidentiality Agreement, and DR-IRI Information Access Request Form. These 
access rights will be revoked once the contract is complete. 

Construction Issues and Conflicts. The Engineer shall identify, track and assist in the 
resolution of construction issues and conflicts, and provide data to the Area Engineer and the 
Area Engineer's representatives to support monitoring and recording of construction activities. 

TASK DESCRIPTIONS AND FUNCTION CODES 

FUNCTION CODE 145 (145. 164) - MANAGING CONTRACTED/DONATED PE 

A. PROJECT MANAGEMENT AND ADMINISTRATION 

1. The Engineer, in association with the State's Project Manager shall be responsible for 
directing and coordinating all activities associated with the project to comply with State 
policies and procedures, and to deliver that work on time. 

2. Project Management and Coordination. The Engineer shall coordinate all subconsultant 
activity to include quality of and consistency of work and administration of the invoices 
and monthly progress reports. The Engineer shall coordinate with necessary local 
entities. 

3. The Engineer shall: 

a. Prepare monthly written progress reports for each project. 

b. Develop and maintain a detailed project schedule to track project conformance to 
Exhibit C, Work Schedule, for each work authorization. The schedule submittals 
shall be hard copy and electronic format. 

c. Meet on a scheduled basis with the State to review project progress. 

d. Prepare, distribute, and file both written and electronic correspondence. 

e. Prepare and distribute meeting minutes. 

f. Document phone calls and conference calls as required during the project to 
coordinate the work for various team members. 
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FUNCTION CODE 309 (309) - DESIGN VERIF/CHANGES/ALTER 

A. DESIGN VERIFICATION, CHANGES AND ALTERATIONS 

1. Change Orders 
a. The Engineer shall review the CCAM on change orders to understand the State's 

policy. 
b. The Engineer shall provide an estimated cost of change orders to the State and aid 

the State in price negotiations of new pay items added by change order. Review the 
information submitted by the contractor to verify the prices are within the current 
State wide or district bid averages. If the price exceeds the bid averages, review the 
breakdown to ensure the contractor is using the allowed mark-ups as specified in the 
Spec Book. Prices should be fair and reasonable based on the time, material, 
equipment and labor necessary to perform the work. 

c. The Engineer shall provide appropriate documentation including justification for the 
change order, revised drawings and plan sheets with appropriate design backup 
documentation, cost breakdowns, time impacts, and change order descriptions. 
Record this information in Site Manager for execution by the State. 

d. The Engineer shall work with the State on submitting change orders. All change 
orders shall be signed by the State. 

e. The Engineer shall coordinate with the State by sending all change orders to the 
assigned District for funding before a change order is sent to the contractor. 

f. The Engineer shall provide all documentation supporting the need for any change 
orders. 

g. The Engineer shall provide all plan sheets associated with change orders. The plan 
sheets shall be signed, sealed and dated by a Texas Registered Professional 
Engineer. The Engineer shall not perform inspections on their design. The State will 
perform or the State will use another provider to perform inspections on the 
Engineer's design. 

h. The Engineer shall provide Complete District Change Order Checklist, signed by the 
Engineer. 

i. The Engineer shall follow any current and new processes that are mandated by the 
State. 

j . If third party funds are associated with the change order, the Engineer shall assist 
Area Office (AO) as needed. 

DELIVERABLES: 

The Engineer shall provide the following: 

• Sealed, revised plan sheet(s) for any changes made, and corresponding 
recommended change orders 

. All change orders funded by the State and by the contractor 
• All documentation supporting the need for any change orders 
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• All plan sheets associated with change orders shall be sealed by an Engineer 
• Complete District Change Order Checklist, signed by the Engineer 
• Site Manager Change Order sheets 

2. Submittal, Tracking and Approval of the Shop Drawings 

a. The Engineer shall log, monitor, and coordinate the contractor's submittals of 
fabrication plans, erection plans, shop drawings, change orders, Material on Hand, 
time extensions, product and material submittals, and Requests for Information 
(RFI). 

b. The Engineer shall forward submittals and shop drawings to the appropriate party 
and verify return of documents. 

c. The Engineer shall address RFI's as directed by the State. 
d. The Engineer shall make recommendations to the State for resolution of any RFI's 

and draft any correspondence necessary for the resolution of the RFI. 
e. The Engineer shall coordinate RFI resolutions with appropriate party as directed by 

the State. 
f. The Engineer shall submit all shop drawing electronically as outlined in the "Guide to 

Electronic Shop Drawing Submittal". 
g. The Engineer shall track all shop drawing submittals, reviews and approvals. 

FUNCTION CODE 300 (310) - GENERAL FUNCTION 

A. PROJECT SUPERVISION 

1. For Traffic Control Inspection, the Engineer shall: 
a. Review plan sheets for Traffic Control Plan (TCP) changes or modifications. 
b. Verify that all lane and ramp closures follow State guidelines and lane restrictions as 

found in the project plans. 
c. Ensure that all lane closure information is sent to the assigned District Public 

Information Office (PIO), Corridor Mobility Coordinator and others as directed one 
week prior to the closure. 

d. Ensure that if scheduled lane closures are cancelled, a District's PIO, the Corridor 
Mobility Coordinator and others, as directed, are notified immediately with updated 
information. 

e. Coordinate lane closures with the AO staff. 
f. Oversee project barricades and signs on a daily basis and coordinate corrections 

with the contractor as required. 
g. Perform inspections of barricades and report to contractor on Form 599 at a 

minimum of three inspections per month (two daytime inspections and one nighttime 
inspection). 

h. Coordinate with the AO so that a barricade inspection report is performed by the 
District Construction office and coordinate corrections with contractor. 

i. Complete Form 599, documenting deficiencies or actions needed and submit to 
contractor for corrective actions. The Engineer shall document when the deficiencies 
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or actions are addressed and escalate as required. Once completed, send to AO for 
review. No copies shall be maintained by the Engineer, nor sent to any individual via 
email. 

j . Ensure the contractor makes repairs to critical items immediately and other 
deficiencies or actions shall be addressed as soon as possible per item 502 
Barricades, Signs, and Traffic Handling and enforce non-payment of item, if needed. 

k. Ensure all items meet requirements of Texas Manual on Uniform Traffic Control 
Devices (TMUTCD), TCP, standards and specifications and State compliant list 
which include at a minimum: 
i. proper devices are used 
ii. devices are clean and free of damage 
iii. devices are properly aligned and spaced 
iv. devices have proper reflectivity 
v. pavement markings are performing properly 
vi. proper flagging procedures are followed 
vii. signs are properly mounted and not leaning 
viii. the overall set up is in compliance 

2. For Project Coordination, the Engineer, as directed by the State, shall provide the 
following in writing (for example, meeting minutes and e-mails): 
a. Conduct weekly coordination meetings on the project with the State Representative, 

contractor, Subcontractors and other interested parties. 
b. Participate in safety meetings with the State on the job site or Area Office or as 

required by the State. 
c. Conduct pre-activity meetings for major operations or traffic control changes. 
d. Review the work schedule, plan changes, construction issues, submittal progress, 

traffic changes, public information topics, and all other relevant matters to include 
review and approve the contractor's baseline schedule to verify the contractor has 
followed the approved Traffic Control Plan and all work has been incorporated into 
the schedule. 

e. Monitor the progress of the contractor's approved schedule and the progress of the 
work with the goal of meeting the contract completion date, review and monitor the 
contractor's work schedule monthly and recommendation to the State regarding any 
changes or needed changes to the schedule, and notify the State if the schedule 
does not adequately reflect appropriate completion dates, reasonable resources, or 
errors in logic. If additional time is requested by the contractor, the Engineer shall 
review the contractor's request and verify the time impact analysis. 

f. Analyze the contractor's monthly Critical Path Method (CPM) schedule and provide 
recommendations for modifications or acceptance and verify the CPM schedules 
follow all guidelines described in the specifications. Any revisions to the schedule 
will require approval by the State. 

3. For Project Correspondence, the Engineer shall: 
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a. Upon receipt of written correspondence from the contractor, draft a response within 
five (5) working days for the State to review, comment, approve and sign. The 
Engineer shall track all correspondence, approved or outstanding. All informal 
correspondence should be sent to the State via e-mail. All formal correspondence 
should be sent on the Engineer's letterhead. 

b. Manage project issues and work directly with the contractor as directed in writing by 
the State. 

c. Escalate any major project issues to the State. 

d. Copy the State's Project Manager (PM) on all internal and external correspondence. 

DELIVERABLES 

The Engineer shall provide the following: 

• Monthly Barricade Inspection Reports 
• Baseline Schedule review 
• Monthly Update Reviews 
• Time Impact Analysis Reviews 

FUNCTION CODE 300 (320) - GENERAL FUNCTION 

A. INSPECTION OF WORK IN PROGRESS AND PROJECT RECORDS 

1. The Engineer shall inspect work incorporated into the project as assigned by the State 
to: 
a. Verify that the project is built according to the plans and specifications, and all 

contract documents. 
b. Verify the accuracy of the work and determine pay quantities by making 

measurements as assigned by the State. 
c. Verify all the specifications and special provision requirements are met for inspected 

items of work regarding materials, construction, measurement and payment. 
d. Verify daily quantities for each item of work assigned, performed and tabulate into a 

monthly pay estimate to the contractor. The estimate shall be furnished to the State 
for execution of payment via Site Manager. 

e. Enter measurement and payment information daily into Site Manager for the items 
inspected by the Engineer personnel. 

f. All fields shall be completed in Site Manager, unless otherwise directed by the 
District's construction personnel. 

g. Verify all material sourcing information is entered into Site Manager and address all 
material or testing deficiencies on a monthly basis. 

2. The Engineer shall maintain all records on the project per State and District procedures 
including Daily Work Reports (DWR), diaries, shop drawings and submittals, RFI 
drawings and sketches of measured items, sets of plans, record set plans, material on 
hand forms and general correspondence. 
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3. The Engineer shall verify proper drill shaft or pile installations. Inspector should have 
knowledge in geological materials to ensure proper founding is achieved, proper 
underwater and slurry displacement concrete placement procedures and proper use of 
steel casing for dewatering and stability applications are implemented. 

4. The Engineer shall verify appropriate mill tests, materials approval and Buy America 
codifications are available as required. 

5. The Engineer shall verify Historically Underutilized Business (HUB) documentation; 
Commercially Useful Function reviews; Prompt Pay and Wage rate surveys are 
complete and correct. Verify corrections are made by the contractor. 

6. The Engineer shall verify and document all contractors' Form CST-C_1 (Additional 
Classification and Wage Rate Request) and Form 2182 (Commercially Useful Function 
Site Review) as directed by the State in writing (meeting minutes, emails and other). 

7. For Monthly Progress Estimates, the Engineer shall: 
a. Prepare all monthly progress estimates in Site Manager for approval by the State 

and submit them on the date that is determined by the State for each estimate cycle. 
b. Verify all quantities and coordinate with the contractor when discrepancies arise. 
c. Submit a copy of the Site Manager installed work report or equivalent at the end of 

each week to the contractor for concurrence. 
d. Make recommendation for payment for work inspected during the month. 

8. The Engineer shall maintain a log of all contractor submittals including RFI's, shop 
drawings, concrete, police officer hours, material testing requirements, material on 
hand, reviews, approvals, and any other logs deemed necessary by the State, and upon 
request provide the log to the State. 

9. The Engineer shall administer the material on hand, process and shall: 
a. Verify eligibility for payment of any material requested for payment of material on 

hand. 
b. Monitor and verify material on hand before paying the contractor per the 

requirements of the specification. 
c. Perform on-site and off-site checks to verify the material is part of the contractor's 

inventory as directed. 
d. Collect invoices, certifications and testing information from the contractor to pay for 

material on hand within sixty (60) days. 
e. Remove the material from the estimate, if no invoices are provided within sixty (60) 

days. 
f. Spot check on-site and off-site the material on hand and document for accuracy. 
g. Maintain a log per State District procedures. 

10. For the Environmental Process, the Engineer shall: 
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a Follow all current Storm Water Management guidelines and verify SW3P and 
Environmental Permits Issues and Commitments (EPIC) sheet requirements are 
followed 

b. Verify appropriate permits are Inplace for all contractor Project Specific Locations 
(PSL's). 
Maintain the SW3P working drawings, which shall be located In the field office at all 
times 

d. Maintain documentation In accordance witb tbe Texas Pollutant Discharge 
Elimination System's (TPDES), and Construction General Permit (CCP). 

e. Perform SW3P Inspections every seven (T) calendar days and record the results on 
tbe State's 2118 torm and repod and deficiencies to tbe contractor and verity 
corrections were made per the requirements of the CCP. 

f. Verify that the contractor follows the guidelines of the CCP. 
g Notify tbe State Immediately In tbe event tbe contractor bas failed to make tbe 

corrections as per the requirements of the CCP. 
h. Provide all environmental correspondence to tbe State. 
I If there are any change orders or added construction that will Impact the 

Envlronmentaldocument, the Engineershall coordinate with the State to provide the 
necessary documentation, 

j . Maintain a separate SW3P working copy of plan set and verify It Is updated 
accordlnglytoremaln In compliance 

k. Provide personnel codified In EMS Training Matrix, ENV103 and ENV300, or 
equivalent. 

l l .Por Documenting and Reporting, the Engineer shall; 
a. Prepare a DWR for each day of work from the begin work date until final 

acceptance All Inspectors shall prepare their own DWR each day they are on the 
project. Each DWR must have the weather recorded for that day, Including 
temperature high and low,weathercondltlons,all visitors to the project, traffic 
conditions, lane closure hours, police officer names and hours worked, portable 
message sign hours, Instruction given to the contractor, the contractorwork hours, 
the contractor's equipment and utilization, and equal employment opportunity (EEC) 
Issues, safety concerns, SW3P Information, and accidents. When recording 
Information pertaining to accidents, record only factual Information as observed; not 
personal opinion. Also, Includethe subcontractors on the project, thenumber of 
hours on the project, and the work they are performing, and Items for payment. 

b. Maintain all relevant subcontractor forms, contract assurance logs, agreements, and 
statements of compliance. 

c Submit subcontractor approval requests to the State's Area Cfflce (Including hauling 
trucks). The State wllllnput the approval date Into SlteManager. State approval 
shall be required prior to payment to the contractor for the work performedby the 
subcontractor. 

d. Pill out the DWR work Items tab asameans topay for Items ofwork Inspected 
Input the station number, supporting calculations, quantity being paid, any 
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comments or remarks necessary, and any other information to properly distinguish 
the item being paid. Reference plan sheets as reference markers. 

e. Maintain hard copies of measurements and attachments that support the 
calculations and quantities listed in the DWR's. 

f. Maintain a daily diary on the project in Site Manager. This diary will allow the 
Engineer to recommend payment for the items listed in the DWR and to charge time 
on the project and maintain milestone charges, if applicable. No paper diary will be 
maintained. 

g. Identify items that will overrun and under run during the course of the project. These 
should be addressed via change order per the State policy. 

h. Follow State's Concrete Procedures for field concrete specimens. 
i. Maintain a set of project records and setup according to State procedures. 
j . Coordinate with the State for the State District Audits to be performed. Track 

resolution of audit deficiencies. 

12. The Engineer shall provide all items that are listed under the Field Office Equipment 
Section of this scope. 

DELIVERABLES for items 1-12 
The Engineer shall provide the following: 

• Monthly Project Estimates (with hard copies of measurements and attachments that 
support the calculations and quantities listed in the estimate). 

• Monthly 3rd party estimates. 
. Monthly Material on Hand forms (1914 and 1915) HMA CX2 forms. 
• Paid invoices for material on hand. 
• Documentation for extra work. 
. SW3P Working Plan Set. 
. Weekly SW3P inspections (2118-D Form). 
. One DWR per day by each person inspection items of work on the project (record in 

Site Manager) and supporting hard copy documentation. 
• All drill shaft or pile logs (record in Site Manager). 
• One Diary per day by the project Engineer or Project Manager (record in Site 

Manager). 

13. Construction Scheduling Support Services (Primavera Scheduling Software) 
a. Contract Time Determination 

i. The Engineer shall develop a contract time determination schedule for the 
State's use in establishing the working days for the PS&E. 

ii. The Engineer shall use production rates approved by the State. 
iii. The Engineer shall use Primavera scheduling software unless directed 

otherwise by the State. 
iv. The Engineer shall use appropriate calendars and coding for modeling the type 

of work and incorporate weather and other constraints in the calendars. 
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v. The contract time calendar should conform to the definition of a working day as 
defined in the PS&E. 

vi. The Engineer shall develop the time determination schedule to follow the traffic 
control plans taking into consideration the breakdown of quantities of work to be 
done in each phase. 

vii. The Engineer shall review contract time determination schedules and provide a 
written summary of findings. 

b. Preliminary and Baseline Schedules 
i. The Engineer shall review, analyze, and provide recommendations and submit 

a review report on Contractor's preliminary schedule. 
ii. The Engineer shall review, analyze, and provide recommendations and submit 

a review report on the contractor's baseline schedule. 
iii. The Engineer shall attend Preconstruction Meeting and any other required 

meetings. 
c. Schedule Updates (Progress and Revised) 

The Engineer shall: 
i. Review and analyze Contractor's monthly progress schedule updates, and 

submit updated Schedule Review Report. Include a detailed review of critical 
and near critical activities. Compare current update to previous updates using 
Claim Digger. 

ii. Review and analyze Contractor's monthly schedule updates for revisions and 
submit Revised Schedule Review Report. Compare revision to previous version 
of schedule using Claim Digger. 

iii. Coordinate with the State's field personnel or District Construction Office, to 
compare actual construction status with the Contractor's monthly update. 
Verify accuracy of the schedule, actual start dates, actual finish dates, and 
percent complete or remaining duration. Review the monthly Daily Work 
Reports (DWR). 

iv. Schedule monthly site visits with the State's District Construction Office or Field 
personnel. 

v. Upon the State's request, coordinate with the State's personnel on adjacent 
projects to determine possible conflicts or impacts. 

vi. From interim schedule updates provided by the Contractor, identify changes in 
critical path or changes in controlling delays. 

vii. Identify possible future scheduling conflicts and report. 
viii. Develop a Project Schedule Status Report (PSSR) to monitor project 

completion dates, identify actual and potential critical path slippage, and 
recommend strategies for mitigating critical path delays. 
Monitor the effects of weather (calendar-day projects) and other non-excusable 
impacts on the schedule and provide means to separate these from excusable 
impacts. 

ix. Monitor Disincentive Milestones. 
x. Verify that schedule updates are separate: Progress Schedule vs. Schedule 

Revisions (Revisions require the State's approval) in accordance with the 
specifications. 
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xi. Attend meetings on an as needed basis. 
d. Time Impact Analysis (TIA) 

The Engineer shall: 
i. Review and analyze TIAs from the contractor in accordance with the Special 

Provision or the 2004 Standard Specifications for Construction and 
Maintenance of Highways, Streets, and Bridges Spec Book. 

ii. Coordinate with State's Area Office and District Construction Office personnel 
to determine the validity of the TIAs. 

iii. Assist in analyzing Delay Claims. 
iv. Provide report for the justification of granting or rejecting time requested to the 

State. 
v. Review overhead documentation for compensable delays. 
vi. Recommend scheduling alternatives to mitigate impact resulting from conflict to 

the State. 
vii. Perform independent TIA as an alternative to Contractor submittal. 
viii. Monitor PSSR to verify the TIA process. 

e. General 
The Engineer shall: 
i. Investigate, analyze and recommend resolution to mitigate schedule impacts 

between adjacent construction contracts as directed by the State. 
ii. Inform the State's Area Engineer and District Construction Office of upcoming 

lane closures, and high demand inspection needs. 
iii. Inform the State of milestone status, major traffic changes, and project 

completion for posting to the project web page by the State. 
iv. Review contract time determination schedules and provide written summary of 

findings. 

DELIVERABLES 

The Engineer shall provide the following: 

• Contract Time Determinations to include the following: 

o Contract time determination schedules with the listing of activities, production 
rates, quantities, and durations to support the resulting contract time. 

• Baseline Schedule Review Reports to include the following: 

o Transmittal letters to State's Area Engineer and District Construction Office 
providing summary of findings and recommendations to accept or reject the 
preliminary or detailed (baseline) schedule. 

o Draft letters for State's Area Engineer's signature notifying Contractor of 
schedule acceptance or rejection. 

o Completed Checklists for Schedule Review. 
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o Detailed listings of schedule deficiencies, 
o Any other documentation to support findings. 

^ Schedule Updates (Progress and Revised) Review Reports to include tha 
following: 

o Prepress Schedule Review Report 
D Transmittal letter to State's Area Engineer and District Construction Office 

providing the following: 
o summaryoffindings, 
o lists identifying potential future critical path impacts, and 
o recommendations to accept or reject the update. 

D Draft letter tor State's Area Engineer's signature notifying Contractor of 
schedule update acceptance or rejection. 

D Completed Checklist for Progress Schedule Review. 
D Detailed listing of schedule deficiencies. 
D Claim Diggeroutputwithwrittenexplanationoftheresultssummaryform. 
D Updated Project Schedule Status Report (PSSR). 
D Plotsofiook-aheadschedulesshowingworkplannedfornext2months. 
D Any other documentation to support findings. 

o Revised Schedule Review Report 
D Transmittalletters to State's Area Engineer and District ConstructionCftice 

providing summary of findings and detailed discussions of revisions including: 
o changes to critical path due to the revision, 
o changes to the project calendars, 
o changes to resources or seguencing, 
o discussions of the positive and negative effects of the revisions, and 
o recommendations to accept or reject the revision. 

D Oratt letters for State's Area Engineer's signature notifying Contractor of 
schedule revision acceptance or rejection. 

D Updated Project Schedule Status Repods. 
D Claim Digger output with written explanation otthe results summary form. 
D Any other documentation to support findings. 

D Time Impact Analysis Review Report to include the following: 
o Transmittal letter to State's Area Engineer and District Construction Office 

providing summary of findings and recommendation to accept or reject the time 
impact analysis. 

o Draft letter for State's Area Engineer's signature notifying Contractor of TIA 
acceptance or rejection, 

o Copies of recommended scheduling alternatives to mitigate impacts resulting 
from conflicts. 

o Independent TIAs as an alternative to Contractor's suhmittals 
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• Progress Report to include the following: 
o A progress report that compares planned construction performance, expressed 

as percentage complete, with actual performance, 
o Summary statements regarding accomplishments during the reporting period and 

listings of major concerns and issues pertaining to construction progress, 
o A summary progress report will be developed and maintained that shows the 

overall status of the entire construction project for presentation, 
o A ninety (90) day look ahead of critical and near critical activities. 

FUNCTION CODE 300 (330) - GENERAL FUNCTION 

A. JOB CONTROL 

1. The Engineer shall perform all sampling and testing of components and materials in 
accordance with the standard specifications, and all other standard and special 
specifications and special provisions applicable in this agreement. Meet the minimum 
sampling frequencies set out in the TxDOT 2010 Guide Schedule for Sampling and 
Testing for materials. The testing shall include the following materials and all the 
components of the materials listed: Asphalt, Concrete, Soils and Aggregates. The 
estimated number of samples and tests are based on quantities in the executed 
construction contract. 
a. The Engineer shall ensure the testing is completed and input or import results 

directly into Site Manager. NOTE: The contractor is responsible for testing Item 360 
Concrete Paving. 

b. The Engineer shall provide certified personnel, outlined in their Quality Assurance 
and Quality Control (QA/QC) plan that are knowledgeable of all materials testing 
procedures. All personnel performing acceptance tests must provide certifications 
and must maintain the certifications throughout the project. The State reserves the 
right to require replacement of any technician during this contract if performance is 
determined to be unsatisfactory or the technician fails to maintain appropriate 
certifications. 

c. The Engineer shall provide technicians certified in accordance with TxDOT Quality 
Assurance Programs for Construction (QAP) or other State approved programs, 
such as the Texas Asphalt Pavement Association (TxAPA) for Hot Mix Asphalt, and 
the Soils and Base Certification Program, as listed below. 
i. Hot Mix Asphalt Testing 

. Level l-A 

. Level l-B 
• Level II 
• All other required tests in the Manual of Testing Procedures 200-F Series or 

American Society for Testing Materials (ASTM) Procedures not covered in 
Level l-A, Level l-B, or Level II 

ii. Concrete Testing 
• QAP Program for Concrete Testing 
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. ACI Grade 1 and other tests outlined in the Manual of Testing Procedures 
400-A Series or ASTM Procedures that are required but not included in the 
QAP Program, 

iii. Soil Testing 
. SB 101 
. SB 102 
. SB 103 
. SB 201 
. SB 202 
• All other required tests in the Manual of Testing Procedures 100-E Series or 

ASTM Procedures not covered above. 

d. The Engineer shall notify the State, to determine if any tests may be waived. 
e. The Engineer shall attend preconstruction QA and QC testing meetings prior to 

beginning work. 
f. The Engineer shall: 

i. Review and recommend approval or rejection for all sampling and testing 
documentation submitted by the contractor for compliance with applicable State 
and federal regulations, standards, and contract requirements. 

ii. Verify all materials used meet specifications, or identify materials that do not 
meet specifications and recommend action which should be taken. 

iii. Certify that all materials used during construction meet the specifications as 
outlined in the Site Manager Support System. 

iv. Work closely with the State to resolve all material discrepancies before the next 
monthly estimate is processed by utilizing the XiteReport in Site Manager. 

v. Enter or import all test data directly in Site Manager. 
vi. Enter or import all mix designs, concrete and asphalt, directly into Site 

Manager. 
g. The Engineer shall report failing tests to the State within twenty-four (24) hours. 
h. The Engineer shall attend all required Site Manager training. 

DELIVERABLES: 

The Engineer shall provide the following: 

• Monthly Deficiency Reports to track material issues (one (1) per month) 
• Certification Verifications 
• Testing documentation as applicable 
• Letters of Certification 
• Test Exception Letter 
• Submit a list of failed test results on a monthly basis and recommended action. 
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FUNCTION CODE 300 (352) - GENERAL FUNCTION 

A. FINAL CONSTRUCTION DOCUMENTS 

1. For Final Construction Documents the Engineer shall: 

a. Provide a comprehensive punch list to the contractor when work nears completion. 
b. Verify that all punch list work is complete before recommending acceptance to the 

State. 
c. Provide the contractor punch list to the State. 
d. Provide final complete construction records including as-built plans, final quantities, 

complete test reports, final HUB reports, and project documentation (including all 
general correspondence that occurred during the project) within thirty (30) days of 
final acceptance of the project by the State. Final project documentation shall 
include the following: folder labeled by item number for items requiring additional 
back-up; copies of all of the change orders with back-up; Material Invoices back-up; 
Manifest tickets for all material paid by weight (Asphalt, Concrete, Lime, etc.); 
Material on Hand forms 1914 and 1915; Texas Department of Licensing and 
Regulation (TDLR) Inspections; and any other applicable records necessary to 
complete the review. The Engineer shall submit the correspondence folder with the 
final records including the as-builts when submitting the final documents. 

e. Provide a letter to the Area Office recommending certification that the project was 
constructed in substantial compliance with the plans and specifications and that 
materials incorporated in the construction work and operations were in conformity 
with the approved plans and specifications. 

f. Contact TDLR for inspection of work performed. 

DELIVERABLES 

The Engineer shall provide the following: 

• Final Records labeled by item number 
• Manifest Tickets (Asphalt, Concrete, Hot Mix, Lime) 
• Copies of all change orders created on the project 
• Material on Hand forms for the duration of the project 
• Barricade Inspection Forms 
• TDLR Inspection Report 
• Correspondence File 
• As-built Plans 
• Test Certification Report 
• Failing Samples Report 
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FUNCTION CODE 300 (390) - GENERAL FUNCTION 

A. CONSTRUCTION ENGINEERING NOT OTHERWISE CLASSIFIED 

1. The Engineer shall perform: 
a. Post Letting Activities Prior to Construction to include: 

i. Schedule and assist in conducting a preconstruction conference for the project, 
document the conference in accordance with State procedures as outlined in 
CCAM and District Procedures. 
• Schedule Pre-Construction Conference. 
. Assist in conducting pre-construction conference. 
• Document the conference in accordance with State procedures as outlined 

in CCAM and District procedures. 
ii. The Engineer shall monitor known existing utility facilities on the project: 

• Coordinate any and all relocations or conflicts with the appropriate utility 
companies and the contractor. 

• Document any project delay or potential delay caused by utility conflicts. 
b. For activities during Construction to include the Engineer's preparation or 

performance of the following: 
i. Disputes and Claims 

Upon notice from the contractor of pending claims for extra work or changes 
in scope of the work or delay to the work, maintain records indicating the 
cost of such work and delay. 
Analyze the schedule and make recommendations to the State's Area 
Engineer regarding such claims, time extensions, contract changes extra 
work or delay costs. 
Assist in dispute negotiations and claim resolution through all levels of 
escalation including the Engineer's support. 

Utilities & RIGHT OF WAY (ROW) 
Coordinate with the State and their representative on utility and ROW issues 
as needed and attend meetings as required. 

Internal and External Agency Audits 
Assist the State in any internal and external agency audits that may be 
performed during the life of the construction project. 
Provide documentation as requested. 

For the Quality Assurance and Quality Control Plan (QA and QC) the Engineer shall: 
i. Develop and maintain a QA and QC plan for inspections, record keeping, and 

testing and submit to the State for review. 
ii. Submit documentation to the State for verification of quality control checks. 
iii. Include steps to ensure the State is receiving trained personnel on the project. 
iv. Submit this plan to the State. If changes to the plan are made by the Engineer 

or as directed by the State, the updated version shall be provided to the State. 
Also, the Engineer shall address all State comments to the plan. 
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v. Provide a quarterly comparison of estimated manpower versus actual 
manpower versus budgeted manpower. 

vi. Provide monthly schedule of predicted manpower showing the estimated, 
actual, and budgeted manpower. 

d. For Public Information and Coordination the Engineer shall: 
i. Assist the State in the public relations activities including the preparation of 

public information, attending public meetings for the purposes of providing 
information to the public, notification of department personnel of lane closures, 
including press releases. All news conferences and media interviews will be 
handled by the State. 

ii. Initiate and conduct meetings which include, but are not limited to the following 
parties: contractor representatives, neighboring construction projects, public 
works agencies, utilities, federal officials, the State, and their interested parties. 
The goal of these meetings will be to maintain adequate cooperation and 
communication among all partners to this project. 

iii. Coordinate with the State's District Public Information Office (PIO) to resolve 
any issues from the public. 

DELIVERABLES 

The Engineer shall provide the following: 

• Pre-Construction Conference Agenda and Roster 
. Partnering Pledge 
• QA and QC quality control plan 
• Quarterly QA and QC quality control checks 
• Monthly schedule of predicted manpower 
• Graph showing the estimated, actual, and budgeted manpower 
• Provide as-built plans. 
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ATTACHMENT D 
WORK AUTHORIZATION 

D-1 
WORK AUTHORIZATION NO. 

CONTRACT FOR ENGINEERING SERVICES 

THIS WORK AUTHORIZATION is made pursuant to the terms and conditions of Article 5 of Engineering Contract 
No. (the Contract) entered into by and between the State of Texas, acting by and through 
the Texas Department of Transportation (the State), and (the Engineer). 

PART I. The Engineer will perform engineering services generally described as 
in accordance with the project description attached hereto and made a part of this Work Authorization. The 
responsibilities of the State and the Engineer as well as the work schedule are further detailed in exhibits A, B and 
C which are attached hereto and made a part of the Work Authorization. 

PART II. The maximum amount payable under this Work Authorization is $ and the method 
of payment is as set forth in Attachment E of the Contract. This amount is based 
upon fees set forth in Attachment E, Fee Schedule, of the Contract and the Engineer's estimated Work 
Authorization costs included in Exhibit 0. Fee Schedule, which is attached and made a part of this Work 
Authorization. 

PART III. Payment to the Engineer for the services established under this Work Authorization shall be made in 
accordance with Adicles 3 thru 5 of the contract, and Attachment A, Article 1. 

PART IV. This Work Authorization shall become effective on the date of final acceptance of the padies hereto 
and shall terminate on , unless extended by a supplemental Work Authorization as provided in 
Attachment A, Article 1. 

PART V. This Work Authorization does not waive the parties' responsibilities and obligations provided under the 
Contract. 

IN WITNESS WHEREOF, this Work Authorization is executed in duplicate counterparts and hereby accepted 
and acknowledged below. 

THE ENGINEER THE STATE OF TEXAS 

(Signature) (Signature) 

(Printed Name) (Printed Name) 

(Title) (Title) 

(Date) (Date) 

LIST OF EXHIBITS 
Exhibit A Services to be provided by the State 
Exhibit B Services to be provided by the Engineer 
Exhibit C Work Schedule 
Exhibit D Fee Schedule/Budget 
Exhibit H-2 Subprovider Monitoring System Commitment Agreement 
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ATTACHMENT D 
D-2 

SUPPLEMENTAL WORK AUTHORIZATION NO. 
WORK AUTHORIZATION NO. 

CONTRACT FOR ENGINEERING SERVICES 

THIS SUPPLEMENTAL WORK AUTHORIZATION is made pursuant to the terms and conditions of Article 5 
Contract No. hereinafter identified as the "Contract," entered into by and between the 
State of Texas, acting by and through the Texas Department of Transportation (the State), and 

(the Engineer). 

The following terms and conditions of Work Authorization No. are hereby amended as follows: 

This Supplemental Work Authorization shall become effective on the date of final execution of the parties 
hereto. All other terms and conditions of Work Authorization No. not hereby amended are to remain in 
full force and effect. 

IN WITNESS WHEREOF, this Supplemental Work Authorization is executed in duplicate counterparts and 
hereby accepted and acknowledged below. 

THE ENGINEER THE STATE OF TEXAS 

(Signature) (Signature) 

(Printed Name) (Printed Name) 

(Title) (Title) 

(Date) (Date) 
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ATTACHMENT E 

FEE SCHEDULE 
(Final Cost Proposal) 

This attachment provides the basis of payment and fee schedule. The basis of payment for this 
contract is indicated by an "X" in the applicable box. The basis shall be supported by the Final 
Cost Proposal (FCP) shown below. If more than one basis of payment is used, each one must be 
supported by a separate FCP. 

"X" Basis 

Lump Sum 
The lump sum shall be equal to the maximum amount payable. The lump sum 
includes all direct and indirect costs and fixed fee. The Engineer shall be paid 
pro rata based on the percentage of work completed. For payment the 
Engineer is not required to provide evidence of actual hours worked, travel, 
overhead rates or other evidence of cost. 

X Unit Cost 
The unit cost(s) for each type of unit and number of units are shown in the FCP. 
The unit cost includes all direct and indirect costs and fixed fee. The Engineer 
shall be paid based on the type and number of units fully completed and the 
respective unit cost. For payment, the Engineer is not required to provide 
evidence of actual hours worked, travel, overhead rates or any other cost data. 
The FCP may include special items, such as equipment which are not included 
in the unit costs. Documentation of these special costs may be required. The 
maximum amount payable equals the total of all units times their respective unit 
cost plus any special direct items shown. 

X 
Specified 
Rate Basis 

The specified rates for each type of labor are shown in the FCP below. The FCP 
may include special items, such as equipment which are not included in the 
specified rates. Payment shall be based on the actual hours worked multiplied 
by the specified rate for each type of labor plus other agreed to special direct 
cost items. The specified rate includes direct labor and indirect cost and fixed 
fee. The State may request documentation of reimbursable direct costs 
including hours worked. Documentation of special item costs may be required. 
The specified rate is not subject to audit. 

X 
Cost Plus 
Fixed Fee 

Payment shall be based on direct and indirect costs incurred plus a pro rata 
share of the fixed fee based on the ratio of labor and overhead cost incurred to 
total estimated labor and overhead cost in the FCP or the oercentaae of work 

Cost Plus 
Fixed Fee 

completed. The invoice must itemize labor rates, hours worked, other direct 
costs and indirect costs. The Engineer may be required to provide 
documentation of hours worked and any eligible direct costs claimed. The 
provisional overhead rate charged is subject to audit and adjustment to actual 
rates incurred. The FCP below shows the houriy rates for labor, other direct 
expenses including but not limited to travel and allowable materials, provisional 
overhead rate and the fixed fee. 

A. Actual Cost Plus Fixed Fee - Actual wages are paid (no minimum, 
no maximum. This option does not apply to Indefinite Deliverable 
Contracts.) 

X B. Ranae of Cost Plus Fixed Fee - Actual waaes must be within the 
allowable range shown on the Final Cost Proposal. 
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ATTACHMENT E - FEE SCHEDULE 

Final Cost Proposal (FCP) Supporting Basis of Payment 

* The MAXIMUM AMOUNT PAYABLE is $4.570.189.68. 

The maximum amount payable is based on the following data and calculations: 

* The maximum amount payable must be based on the contract scope.. The work authorization fee 
schedules will be derived from this attachment. 
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LEGACY CONTRACT NO. 18-5SDP5017 

ERP CONTRACT NO. 4479 

ATTACHMENT E- FEE SCHEDULE 

COST PLUS FIXED FEE PAYMENT BASIS 

PRIME PROVIDER NAME: Jacobs Engineering Group, Inc. 

DIRECT LABOR 

LABOR/STAFF CLASSIFICATION 
YEARS OF 

EXPERIENCE 

HOURLY RATE 
LABOR/STAFF CLASSIFICATION 

YEARS OF 
EXPERIENCE MINIMUM MAXIMUM 

OWlC^i iRER^^ 
Project Manaqer 10 to 20 $0.00 $91.00 
Senior Enqineer 15+ $0.00 $80.00 
Project Engineer 5to10 $0.00 $60.00 
Desiqn Engineer 5to 10 $0.00 $52.00 
Enqineer-ln-Traininq 1 tc-5 $0.00 $39.00 
Senior Enqineer Tech 15+ $0.00 $45.00 
Engineer Tech 5 to 15 $0.00 $35.00 
Senior CADD Operator 15+ $0.00 $38.50 
CADD Operator 5 to 15 $0.00 $32.00 
Senior Scheduler 15+ $0.00 $62.00 
Scheduler IV 10 to 15 $0.00 $58.00 
Scheduler III 5to 10 $0.00 $52.00 
Admin/Clerical $0.00 $28.00 
Project Controls $0.00 $35.00 

m # P E R S O % N E L ^ 
Resident Enqineer 15+ $0.00 $91.00 
Field Enqineer 5 to 10 $0.00 $52.50 
Senior Construction Inspector 15+ $0.00 $52.00 
Construction Inspector III 10 to 15 $0.00 $41.25 
Construction Inspector II 5 to 10 $0.00 $38.00 
Construction Inspector 1 1 to 5 $0.00 $32.50 
Structural Inspector 5+ $0.00 $43.00 
Electrical Inspector 5+ $0.00 $50.00 
Environmental Inspector 5+ $0.00 $36.00 
Records Keeper $0.00 $40.00 

INDIRECT COST RATE (OFFICE): 115.01% 
INDIRECT COST RATE (FIELD): 91.85% 

-• 
PROFIT RATE: 10.0% 

Actual rates to be billed not to exceed the maximum shown. 

Minimum rate to be billed if actual is less. Documentation of hours worked is necessary for reimbursement. 

Cost Plus Fixed Fee Payment Basis: Rates, within the ranges indicated, will be agreed upon for use in calculating the maximum 
amount not to exceed. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is 
not eligible for payment under that work authorization. 
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LEGACY CONTRACT NO. 18-5SDP5017 

ERP CONTRACT NO. 4479 

ATTACHMENT E- FEE SCHEDULE 

COST PLUS FIXED FEE PAYMENT BASIS 

SUPROVIDER NAME: Alliance Geotechnical Group, Inc. 

DIRECT LABOR 

LABOR/STAFF CLASSIFICATION 
YEARS OF 

EXPERIENCE 

HOURLY RATE 
LABOR/STAFF CLASSIFICATION 

YEARS OF 
EXPERIENCE MINIMUM MAXIMUM 

ms^j^mEs^iii^^^mmsymmm Project Manager 10 to 20 $0.00 $55.00 
Senior Engineer 15+ $0.00 $50.50 
Project Engineer 5to 10 $0.00 $40.00 
Desiqn Engineer 5 to 10 $0.00 $34.18 
Engineer-In-Training 1 to5 $0.00 $28.00 
Senior Engineer Tech 15+ $0.00 $32.00 
Engineer Tech 5to 15 $0.00 $25.00 
Junior Engineer Tech 1 to5 $0.00 $18.56 
Senior CADD Operator 15+ $0.00 $26.95 
CADD Operator 5 to15 $0.00 $22.50 
Junior CADD Operator 1 to 5 $0.00 $16.25 
Senior Scheduler 15+ $0.00 $46.00 
Scheduler IV 10 to 15 $0.00 $47.50 
Scheduler III 5 to 10 $0.00 $42.24 
Scheduler l/ll 1 to 5 $0.00 $30.50 
Senior Utilities Coordinator $0.00 $42.00 
Utilities Coordinator $0.00 $32.00 
Adm in/Clerical $0.00 $18.00 

\mm-m^om^m^mttmmmmimmmmm. 
Resident Engineer 15+ $0.00 $51.64 
Field Engineer 5to10 $0.00 $35.75 
Senior Construction Inspector 15+ $0.00 $30.00 
Construction Inspector III 10to 15 $0.00 $29.68 
Construction Inspector II 5 to 10 $0.00 $26.22 
Construction Inspector 1 1 to 5 $0.00 $22.50 
Structural inspector 5+ $0.00 $36.50 
Electrical Inspector 5+ $0.00 $42.58 
Environmental Inspector 5+ $0.00 $28.32 
Senior UtlilitJes Field Inspector $0.00 $29.48 
Utilities Field Inspector $0.00 $25.00 
Records Keeper $0.00 $23.79 
Scheduler IV 10to 15 $0.00 $47.50 
Scheduler III 5 to 10 $0.00 $42.24 
Scheduler l/ll 1 to5 $0.00 $30.50 

INDIRECT COST RATE (OFFICE): 142.05% fmmmmmsm ##^#|#W#j#^#C 
INDIRECT COST RATE (FIELD): 106.54% # # # # # # # < ^ g # l 
PROFIT RATE: 10.0% 

Actual rates to be billed not to exceed the maximum shown. 

Minimum rate to be billed if actual is less. Documentation of hours worked is necessary for reimbursement 

Cost Plus Fixed Fee Payment Basis: Rates, within the ranges indicated, will be agreed upon for use in calculating the maximum 
amount not to exceed. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is 
not eligible for payment under that work authorization. 
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LEGACY CONTRACT NO. 18-5SDPS017 

ERP CONTRACT NO. 4479 

ATTACHMENT E- FEE SCHEDULE 

COST PLUS FIXED FEE PAYMENT BASIS 

SUPROVIDER NAME: H. W. Lochner. Inc. 

DIRECT L A B O R 

LABOR/STAFF CLASSIFICATION YEARS OF 
EXPERIENCE 

HOURLY RATE 
LABOR/STAFF CLASSIFICATION YEARS OF 

EXPERIENCE MINIMUM MAXIMUM 

QIttC£;e£R^ 
Senior Project Manager 20+ $0.00 $70.00 
Project Manager 10 to 20 $0.00 $66.00 
Senior Engineer 15+ $0.00 $60.10 
Project Enqineer 5 to 10 $0.00 $48.00 
Desiqn Engineer 5 to 10 $0.00 $40.50 
Engineer-In-Training 1 to5 $0.00 $32.00 
Senior Engineer Tech 15+ $0.00 $37.00 
Enqineer Tech 5 to 15 $0.00 $30.00 
Junior Engineer Tech 1 to5 $0.00 $21.00 
Senior CADD Operator 15+ $0.00 $29.13 
CADD Operator 5 to 15 $0.00 $24.50 
Junior CADD Operator 1 to 5 $0.00 $20.50 
Senior Utilities Coordinator $0.00 $48.00 
Utilities Coordinator $0.00 $40.00 
Admin/Clerical $0.00 $21.50 

M E W & E R S O W E D # 
Resident Engineer 15+ $0.00 $62.38 
Field Engineer 5to10 $0.00 $41.68 
Senior Construction Inspector 15 to 20 $0.00 $38.00 
Construction Inspector III 1010 15 $0.00 $32.00 
Construction Inspector II 5 to 10 $0.00 $28.00 
Construction inspector 1 1 to5 $0.00 $26.21 
Structural Inspector 5+ $0.00 $38.00 
Electrical Inspector 5+ $0.00 $42.58 
Environmental Inspector 5+ $0.00 $28.32 
Senior Utfiffties Field Inspector $0.00 $34.75 
Utilities Field Inspector $0.00 $28.00 
Records Keeper $0.00 $32.00 

INDIRECT COST RATE (OFFICE): 187.03% m^mmawB*: INDIRECT COST RATE (FIELD): 142.83% t9A#B4rWSm#M*U 
PROFIT RATE: 10.0% %qaMB9B#WKK 
Actual rates to be billed not to exceed the maximum shown. 

Minimum rate to be billed rf actual is less. Documentation of hours worked is necessary for reimbursement 

Cost Plus Fixed Fee Payment Basis: Rates, within the ranges Indicated, will be agreed upon for use In calculating the maximum 
amount not to exceed. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract but not in a work authorization, is 
not eligible for payment under that work authorization. 

Page 5 of 55 Attachment E - Fee Schedule 



LEGACY CONTRACT NO. 18-5SDP5017 

ERP CONTRACT NO. 4479 

ATTACHMENT E- FEE SCHEDULE 

COST PLUS FIXED FEE PAYMENT BASIS 

SUPROVIOER NAME: Lina T. Ramey and Associates, Inc. 

DIRECT LABOR 

LABOR/STAFF CLASSIFICATION 
YEARS OF 

EXPERIENCE 

HOURLY RATE 
LABOR/STAFF CLASSIFICATION 

YEARS OF 
EXPERIENCE MINIMUM MAXIMUM 

OiF&IGEpaRSONW 
Project Manager 10 to 20 $0.00 $66.00 
Senior Engineer 15+ $0.00 $63.00 
Project Engineer 5 to 10 $0.00 $48.00 
Desiqn Enqineer 5to 10 $0.00 $40.50 
Enqineer-ln-Tralning 1to5 $0.00 $32.00 
Senior Enqineer Tech 15+ $0.00 $36.00 
Enqineer Tech 5to 15 $0.00 $28.00 
Junior Enqineer Tech 1to5 $0.00 $24.00 
Senior CADD Operator 15+ $0.00 $34.00 
CADD Operator 5 to 15 $0.00 $27.00 
Junior CADD Operator 1to5 $0.00 $23.00 
Senior Utilities Coordinator $0.00 $50.60 
Utilities Coordinator $0.00 $36.86 
Admin/Clerical $0.00 $22.51 

FtELOPERSONNEL^FieidO' 
Resident Engineer 15+ $0.00 $62.38 
Field Enqineer 5 to 10 $0.00 $41.68 
Senior Construction Inspector 15+ $0.00 $42.00 
Construction Inspector III 10 to 15 $0.00 $37.00 
Construction Inspector II 5to 10 $0.00 $32.00 
Construction Inspector 1 1to5 $0.00 $30.00 
Structural Inspector 5+ $0.00 $40.00 
Senior Environmental Inspector 10+ $0.00 $39.00 
Environmental Inspector 5+ $0.00 $32.40 
Senior Utlllities Field Inspector $0.00 $36.00 
Utilities Field Inspector $0.00 $31.00 
Senior Records Keeper $0.00 $35.00 
Records Keeper $0.00 $30.00 
Document Control $0.00 $30.00 

INDIRECT COST RATE (OFFICE): 160.76% 
INDIRECT COST RATE (FIELD): 120.57% 
PROFIT RATE: 10.0% S^sS^?^*fl^SfsS)®i?i 

Actual rates to be billed not to exceed the maximum shown. 

Minimum rate to be billed if actual is less. Documentation of hours worked is necessary for reimbursement 

Cost Plus Fixed Fee Payment Basis: Rates, within the ranges indicated, will be agreed upon for use in calculating the maximum 
amount not to exceed. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is 
not eligible for payment under that work authorization. 
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LEGACY CONTRACT NO. 18-5SDP5017 

ERP CONTRACT NO. 4479 

ATTACHMENT E - FEE SCHEDULE 

COST PLUS FIXED FEE PAYMENT BASIS 

SUPROVIDER NAME: VRXJnc. 

DIRECT LABOR 

LABOR/STAFF CLASSIFICATION 
YEARS OF HOURLY RATE 

LABOR/STAFF CLASSIFICATION 
EXPERIENCE MINIMUM MAXIMUM 

OFFICE PERSOmEL-^ 
Project Manaqer 10 to 20 $0.00 $67.31 
Senior Enqineer 15+ $0.00 $60.58 
Project Enqineer 5to 10 $0.00 $50.00 
Desiqn Enqineer 5 to 10 $0.00 $41.00 
Enqineer-ln-T raining 1 to5 $0.00 $34.00 
Senior Engineer Tech 15+ $0.00 $38.00 
Enqineer Tech 5 to 15 $0.00 $30.50 
Junior Enqineer Tech 1 to 5 $0.00 $26.00 
Senior CADD Operator 15+ $0.00 $33.10 
CADD Operator 5 to 15 $0.00 $29.11 
Junior CADD Operator 1 to5 $0.00 $25.00 
Senior Scheduler 15+ $0.00 $62.00 
Scheduler IV 10 to 15 $0.00 $56.65 
Scheduler III 5 to 10 $0.00 $48.50 
Scheduler l/ll 1 to5 $0.00 $39.00 
Senior Utilities Coordinator $0.00 $51.92 
Utilities Coordinator $0.00 $42.00 
Admin/Clerical $0.00 $24.00 

FIELIJ^ERSONNELSFieî e^ 
Resident Enqineer 15+ $0.00 $64.90 
Field Engineer 5to 10 $0.00 $41.75 
Senior Construction Inspector 15+ $0.00 $44.00 
Construction Inspector III 10 to 15 $0.00 $34.00 
Construction Inspector II 5 to 10 $0.00 $29.50 
Construction Inspector 1 1 to 5 $0.00 $28.00 
Structural Inspector 5+ $0.00 $42.00 
Electrical Inspector 5+ $0.00 $46.72 
Environmental Inspector 5+ $0.00 $32.43 
Senior Utilities Field Inspector $0.00 $35.00 
Utilities Field Inspector $0.00 $29.45 
Records Keeper $0.00 $32.50 
Scheduler IV 10to 15 $0.00 $54.00 
Scheduler III 5 to 10 $0.00 $48.50 
Scheduler l/ll 1 to5 $0.00 $39.00 

INDIRECT COST RATE (OFFICE): 158.11% - ^ ^ ^ ^ ^ ^ ^ . ^ ^ ^S^SjjSSB^^I^j 
INDIRECT COST RATE (FIELD): 133.54% mm#%r#m& PROFIT RATE: 10.0% 

Actual rates to be billed not to exceed the maximum shown. 

Minimum rate to be billed if actual is less. Documentation of hours worked is necessary for reimbursement. 

Cost Plus Fixed Fee Payment Basis: Rates, within the ranges indicated, will be agreed upon for use in calculating the maximum 
amount not to exceed. 

Note: Any direct labor, unit cost or other direct expense classification included in the contract, but not in a work authorization, is 
not eligible for payment under that work authorization. 
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LEGACY CONTRACT NO. 18-5SDP5017 
ERP CONTRACT NO. 4479 

ATTACHMENT E - FEE SCHEDULE 

SPECIFIED RATE PAYMENT BASIS 

PRIME PROVIDER NAME: Jacobs Engineering Group, Inc. 

DIRECT LABOR 

LABOR/STAFF CLASSIFICATION 
YEARS OF 

EXPERIENCE 
HOURLY 

BASE RATE 
HOURLY 

CONTRACT RATE 

Q f t t C E & E R S D N N E I i ^ ^ 
Project Manaqer 10 to 20 $91.00 $215.23 
Senior Engineer 15+ $80.00 $189.21 
Project Engineer 5 to 10 $60.00 $141.91 
Design Engineer 5 to 10 $52.00 $122.99 
Engineer-In-Training 1 to 5 $39.00 $92.24 
Senior Engineer Tech 15+ $45.00 $106.43 
Engineer Tech 5 to 15 $35.00 $82.78 
Senior CADD Operator 15+ $38.50 $91.06 
CADD Operator 5 to 15 $32.00 $75.68 
Senior Scheduler 15+ $62.00 $146.64 
Scheduler IV 10 to 15 $58.00 $137.18 
Scheduler III 5 to 10 $52.00 $122.99 
Admin/Clerical $28.00 $66.22 
Project Controls $35.00 $82.78 

FIELD PERSONNEL - Field OvSfhead R M e ; # . 8 5 % ' ^ W - m & 
Resident Engineer 15+ $91.00 $192.04 
Field Engineer 5 to 10 $52.50 $110.79 
Senior Construction Inspector 15+ $52.00 $109.74 
Construction Inspector III 10 to 15 $41.25 $87.05 
Construction Inspector II 5 to 10 $38.00 $80.19 
Construction Inspector 1 1 to 5 $32.50 $68.59 
Structural Inspector 5+ $43.00 $90.75 
Electrical Inspector 5+ $50.00 $105.52 
Environmental Inspector 5+ $36.00 $75.97 
Records Keeper $40.00 $84.41 

INDIRECT COST RATE (OFFICE): 115.01% 
INDIRECT COST RATE (FIELD): 91.85% ^^l^^^W^'j^^i^^^i 
PROFIT RATE: 10.0% \0^S0$0^>j^0f0>ii 
Contract rates include labor, overhead, and profit. 

All rates are negotiated rates and are not subject to change or adjustment. 

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is subject to audit. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is 
not eligible for payment under that work authorization. 
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LEGACY CONTRACT NO. 18-5SDP5017 
ERP CONTRACT NO. 4479 

ATTACHMENT E - FEE SCHEDULE 

SPECIFIED RATE PAYMENT BASIS 

SUBPROVIDER NAME: Alliance Geotechnical Group, Inc. 

DIRECT LABOR 

LABOR/STAFF CLASSIFICATION YEARS OF 
EXPERIENCE 

HOURLY 
BASE RATE 

HOURLY 
CONTRACT RATE 

mt^^kW^BmHEmoimfmmmmm^mommm^ 
Project Manager 10 to 20 $55.00 $146.44 
Senior Engineer 15+ $50.50 $134.46 
Project Engineer 5to 10 $40.00 $106.50 
Design Engineer 5 to 10 $34.18 $91.01 
Enqineer-ln-Training 1 to 5 $28.00 $74.55 
Senior Enqineer Tech 15+ $32.00 $85.20 
Engineer Tech 5 to 15 $25.00 $66.56 
Junior Engineer Tech 1 to 5 $18.56 $49.42 
Senior CADD Operator 15+ $26.95 $71.76 
CADD Operator 5 to 15 $22.50 $59.91 
Junior CADD Operator 1 to 5 $16.25 $43.27 
Senior Scheduler 15+ $46.00 $122.48 
Scheduler IV 10 to 15 $47.50 $126.47 
Scheduler III 5 to 10 $42.24 $112.47 
Scheduler l/ll 1 to 5 $30.50 $81.21 
Senior Utilities Coordinator $42.00 $111.83 
Utilities Coordinator $32.00 $85.20 
Admin/Clerical $18.00 $47.93 

mEimPERSONNEL ^ 
Resident Engineer 15+ $51.64 $117.32 
Field Engineer 5 to 10 $35.75 $81.22 
Senior Construction Inspector 15+ $30.00 $68.16 
Construction Inspector III 10 to 15 $29.68 $67.43 
Construction Inspector II 5 to 10 $26.22 $59.57 
Construction Inspector 1 1 to 5 $22.50 $51.12 
Structural Inspector 5+ $36.50 $82.93 
Electrical Inspector 5+ $42.58 $96.74 
Environmental Inspector 5+ $28.32 $64.34 
Senior Utilities Field Inspector $29.48 $66.98 
Utilities Field Inspector $25.00 $56.80 
Records Keeper $23.79 $54.05 
Scheduler IV 10 to 15 $47.50 $107.92 
Scheduler III 5 to 10 $42.24 $95.97 
Scheduler l/ll 1 to 5 $30.50 $69.29 

INDIRECT COST RATE (OFFICE): 142.05% 
INDIRECT COST RATE (FIELD): 106.54% 
PROFIT RATE: 10.0% WsI{f^M^pM^0?^0: 
Contract rates include labor, overhead, and profit. 

All rates are negotiated rates and are not subject to change or adjustment. 

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is subject to audit. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is 
not eligible for payment under that work authorization. 
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LEGACY CONTRACT NO. 18-5SDP5017 
ERP CONTRACT NO. 4479 

ATTACHMENT E - FEE SCHEDULE 

SPECIFIED RATE PAYMENT BASIS 

SUBPROVIDER NAME: H. W. Lochner, Inc. 

DIRECT LABOR 

LABOR/STAFF CLASSIFICATION YEARS OF 
EXPERIENCE 

HOURLY 
BASE RATE 

HOURLY 
CONTRACT RATE 

ir.udWdj=i;M.unnw,T^^ Senior Project Manager 20+ $70.00 $221.01 
Project Manager 10 to 20 $66.00 $208.38 
Senior Engineer 15+ $60.10 $189.76 
Project Engineer 5 to 10 $48.00 $151.55 
Design Engineer 5 to 10 $40.50 $127.87 
Enqineer-ln-Tralning 1 to 5 $32.00 $101.03 
Senior Engineer Tech 15+ $37:00 $116.82 
Enqineer Tech 5 to 15 $30.00 $94.72 
Junior Enqineer Tech 1 to 5 $21.00 $66.30 
Senior CADD Operator 15+ $29.13 $91.97 
CADD Operator 5 to 15 $24:50 $77.35 
Junior CADD Operator 1 to 5 $20.50 $64.73 
Senior Utilities Coordinator $48.00 $151.55 
Utilities Coordinator $40.00 $126.29 
Admin/Clerical $21.50 $67.88 

imjBEWiW'WM^ 
Resident Engineer 15+ $62.38 $166:63 
Field Engineer 5 to 10 $41.68 $111.33 
Senior Construction Inspector 15 to 20 $38.00 $101.50 
Construction Inspector III 10 to 15 $32.00 $85.48 
Construction Inspector II 5 to 10 $28.00 $74.79 
Construction Inspector 1 1 to 5 $26.21 $70.01 
Structural Inspector 5+ $38:00 $101.50 
Electrical Inspector 5+ $42:58 $113:74 
Environmental Inspector 5+ $28.32 $75:65 
Senior Utlilities Field Inspector $34.75 $92.82 
Utilities Field Inspector $28.00 $74.79 
Records Keeper $32.00 $85.48 

INDIRECT COST RATE (OFFICE): 187.03% 
INDIRECT COST RATE (FIELD): 142.83% 
PROFIT RATE: 10.0% Wl^^%^8# f# 
Contract rates include labor, overhead, and profit. 

All rates are negotiated rates and are not subject to change or adjustment. 

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is subject to audit. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, Is 
not eligible for payment under that work authorization. 
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LEGACY CONTRACT NO. 18-5SDP5017 
ERP CONTRACT NO. 4479 

ATTACHMENT E - FEE SCHEDULE 

SPECIFIED RATE PAYMENT BASIS 

SUBPROVIDER NAME: Lina T. Ramey and Associates, Inc. 

DIRECT LABOR 

LABOR/STAFF CLASSIFICATION YEARS OF 
EXPERIENCE 

HOURLY 
BASE RATE 

HOURLY 
CONTRACT RATE 

OEEieE:mRsmNE#mR^wrm@dm##m7mmm 
Project Manager 10 to 20 $66.00 $189.31 
Senior Engineer 15+ $63.00 $180.71 
Project Engineer 5 to 10 $48.00 $137.68 
Design Engineer 5 to 10 $40.50 $116.17 
Enqineer-ln-T raining 1 to 5 $32.00 $91.79 
Senior Engineer Tech 15+ $36.00 $103.26 
Engineer Tech 5 to 15 $28.00 $60.31 
Junior Engineer Tech 1 to 5 $24.00 $68.84 
Senior CADD Operator 15+ $34.00 $97.52 
CADD Operator 5 to 15 $27.00 $77.45 
Junior CADD Operator 1 to 5 $23.00 $65.97 
Senior Utilities Coordinator $50.60 $145.14 
Utilities Coordinator $36.86 $105.73 
Admln/Clerical $22.51 $64.57 

ftEfcOlPERSONNE^^ 
Resident Engineer 15+ $62.38 $151.35 
Field Engineer 5 to 10 $41.68 $101.13 
Senior Construction Inspector 15+ $42.00 $101.90 
Construction Inspector III 10 to 15 $37.00 $89.77 
Construction Inspector II 5 to 10 $32.00 $77.64 
Construction Inspector 1 1 to 5 $30.00 $72.79 
Structural Inspector 5+ $40.00 $97.05 
Senior Environmental Inspector 10+ $39.00 $94.62 
Environmental inspector 5+ $32.40 $78.61 
Senior Utilities Field Inspector $36.00 $87.35 
Utilities Field Inspector $31.00 $75.21 
Senior Records Keeper $35.00 $84.92 
Records Keeper $30.00 $72.79 
Document Control $30.00 $72.79 

INDIRECT COST RATE (OFFICE): 160.76% 
INDIRECT COST RATE (FIELD): 120.57% 
PROFIT RATE: 10.0% jWi^Ws&WSsMii&i 
Contract rates include labor, overhead, and profit. 

All rates are negotiated rates and are not subject to change or adjustment. 

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is subject to audit. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is 
not eligible for payment under that work authorization. 
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LEGACY CONTRACT NO. 18-5SDP5017 
ERP CONTRACT NO. 4479 

ATTACHMENT E - FEE SCHEDULE 

SPECIFIED RATE PAYMENT BASIS 

SUBPROVIDER NAME: VRX, Inc. 

D IRECT L A B O R 

LABOR/STAFF CLASSIFICATION 
YEARS OF 

EXPERIENCE 
HOURLY 

BASE RATE 
HOURLY 

CONTRACT RATE 

OFaeEmsR^NNEm 
Project Manager 10 to 20 $67.31 $191.11 
Senior Engineer 15+ $60.58 $172.00 
Project Engineer 5 to 10 $50.00 $141.96 
Design Engineer 5 to 10 $41.00 $116.41 
Engineer-In-Training 1 to 5 $34.00 $96.53 
Senior Engineer Tech 15+ $38.00 $107.89 
Engineer Tech 5 to 15 $30.50 $86.60 
Junior Engineer Tech 1 to 5 $26.00 $73.82 
Senior CADD Operator 15+ $33.00 $93.69 
CADD Operator 5 to 15 $29.00 $82.34 
Junior CADD Operator 1 to 5 $25.00 $70.98 
Senior Scheduler 15+ $62.00 $176.03 
Scheduler IV 10 to 15 $56.65 $160.84 
Scheduler III 5 to 10 $48.50 $137.70 
Scheduler l/ll 1 to 5 $39.00 $110.73 
Senior Utilities Coordinator $51.92 $147.41 
Utilities Coordinator $42.00 $119.25 
Admin/Clerical $24.00 $68.14 

FIELD PERSONNEL^me ldOverAeadR^ 
Resident Engineer 15+ $64.90 $166.72 
Field Engineer 5 to 10 $41.75 $107.25 
Senior Construction Inspector 15+ $44.00 $113.03 
Construction Inspector III 10 to 15 $34.00 $87.34 
Construction Inspector II 5 to 10 $29.50 $75.78 
Construction Inspector 1 1 to 5 $28.00 $71.93 
Structural Inspector 5+ $42.00 $107.90 
Electrical Inspector 5+ $46.72 $120.02 
Environmental Inspector 5+ $32.43 $83.31 
Senior Utilities Field Inspector $35.00 $89.91 
Utilities Field Inspector $29.45 $75.66 
Records Keeper $32.50 $83.49 
Scheduler IV 10 to 15 $54.00 $138.72 
Scheduler III 5 to 10 $48.50 $124.59 
Scheduler l/ll 1 to 5 $39.00 $100.19 

INDIRECT COST RATE (OFFICE): 158.11% 
INDIRECT COST RATE (FIELD): 133.54% ^s^^^gsp i^^ i sv^ ! - ; 
PROFIT RATE: 10.0% ^t^sssM^w^tes^ 
Contract rates include labor, overhead, and profit. 

All rates are negotiated rates and are not subject to change or adjustment. 

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and Is subject to audit. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is 
not eligible for payment under that work authorization. 

Page 12 of 55 Attachment E - Fee Schedule 



Legacy Contract No. 18-5SDP5017 
ERP Contract No. 4479 

ATTACHMENT E- FEE SCHEDULE 

UNIT COST PAYMENT BASIS 

RATES SHOWN APPLY TO PRIME PROVIDER AND ALL 
SUBPROVIDERS 

Subsurface Utility Engineering Services Unit Contract Rate 

SUE (Quality Level C, D) 
This unit price includes personnel and equipment for records research. 
CADD, and mapping 
Price per linear foot (including all related services) L.F. $ 0.55 

SUE (Quality Level B - Utility Designating) 
This unit price includes personnel and equipment for records research, 
designating, engineering, surveying, CADD, mapping and limited traffic 
control. 
Price per linear foot (including all related services) L.F. $ 1.45 

SUE (Quality Level A - Utility Locate, Test Holes) 
These unit prices include personnel and equipment for vacuum excavation, 
engineering, surveying, CADD, and limited traffic control. These prices 
reflect that a Quality Level B service has been provided. 
Price per Test Hole: 

0.00 feet to 5.00 feet 
Over 5.00 feet to 10.00 feet 
Over 10.00 feet to 15.00 feet 
Over 15.00 feet to 20.00 feet 
Over 20.00 feet 

Each 
Each 
Each 
Each 

Vertical Foot 

$ 963.75 
$ 1,180.00 
$ 1,520.00 
$ 2,200.00 
$ 160.00 

SUE Mobilization/Demobilization 
These costs are Intended to be a one-time expense compensation for 
mobilizing/demobilizing personnel and equipment portal to portal. 
Vacuum excavation truck Mile $ 3.75 

Note: When the above unit prices are not utilized, the 
following appropriate hourly rates will apply 
Subsurface Utility Engineering (SUE) Field Services 
Interior pipe wall condition video (equipment onlyXfor small 

pipe from 12" to 24" in diameter) Day $ 225.00 

Interior pipe wall condition video (equipment onlyXfor pipe 
larger than 24" in diameter) Day $ 550.00 

Ground Penetrating Radar (GPR) (equipment only) Hour $ 35.00 
One (1) Desiqnating Person with equipment Hour $ 115.00 
Two (2) Designating Person with equipment Hour $ 127.00 

Interior pipe wall condition video LF $ 1.25 

The unit costs shown include labor, overhead, and profit. Payment based on units completed. No partial payments. 

All unit costs are negotiated costs and are not subject to change or adjustment. 

Unit Cost Payment Basis: If unit costs by year are included, unit costs billed should correspond to the fiscal or calendar year, If 
applicable, in which the work was done. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, is 
not eligible for payment under that work authorization. 
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LEGACY CONTRACT NO. 18-5SDP5017 
ERP CONTRACT NO. 4479 

ATTACHMENT E- FEE SCHEDULE 

UNIT COST PAYMENT BASIS 

RATES SHOWN APPLY TO PRIME PROVIDER AND ALL 
SUBPROVIDERS 

++ . This text Is conducted in the field by a technician. (See Specified 
Rate Schedule for rates) 

SERVICES TO BE PROVIDED Test Code UNIT COST 

Field Concrete Testing 

Sieve Analysis of Fine and Course Aggregate TEX 401-A Each $65.00 

Air Content of Freshly mixed concrete bv the Volumetric Method 
ASTM C 173 Hourly ++ 

Air Content of Freshly mixed concrete by the Pressure Method 
ASTM C 231 Hourly ++ 

Slump of Hydraulic Cement Concrete ASTM C 143 Hourly ++ 

Unit Weight, yield, and Air content of Concrete ASTM C138 Hourly ++ 

Making and Curing Concrete Text Specimens ASTM C 31 Hourly ++ 

Flexural Strength of Concrete Using Simple Beam Third-Point 
Loading 

ASTM C 78 Each $26.50 

Soils 
Surveying and Sampling Soils fro Highways (TxPAV or NICET 
Certified Technician Time) 

Tex-100-E Hourly ++ 

Preparing Soil and Flexible Base Materials for Testing (TxPAV or 
NICET Certified Technician Time) 

Tex-101-E Hourly ++ 

Determining Moisture Content in Soils Materials Tex-103-E Each $12.00 
Determining Liquid Limits of Soils Tex-104-E Each $32.00 
Determining Plastic Limit of Soils Tex-105-E Each $22.00 
Determining the Bar Linear Shrinkage of Soils Tex-107-E Each $60.00 
Determining the Specific Gravity of Soils Tex-108-E Each $55.00 
Particle Size Analysis of Soils Tex-110-E Each $55.00 
Determining the Amount of Material in Soils Finer than the 75 m 
(No. 200) Sieve 

Tex-111-E Each $40.00 

Laboratory Compaction Characteristics and Moisture-Density 
Relationship of Base Materials 

Tex-113-E Each $141.00 

Laboratory Compaction Characteristics and Moisture-Density 
Relationship of Subgrade, Embankment Soils and Backfill 
Materials 

Tex-114-E Each $141.00 

Field Methol for Determining in-Place Density of Soils and Base 
Materials 

tex-115-E Hourly ++ 

Ball Mill Method for Determining In-Place Density of Soils and 
Base Materials 

Tex-116-E Each $80.00 

Triaxial Compression for Disturbed Soils and Base Materials 
Tex-117-E Each $350.00 

Soil-Cement Testing Tex-120-E Each $350.00 
Soil-Lime Testing (4 points) Tex-121-E Each $225.00 
Determining Soil pH Tex-128-E Each $35.00 
Measuring the Resistivity of Soil Materials Tex-129-E Each $128.00 
Slurry Testing Tex-130-E Hourly ++ 
Texas Cone Penetration Tex-132-E Each $27.00 
Measuring Thickness of Pavement Layer Tex-140-E Hourly ++ 
Determining Sulfate Content in Soils-Colorimetric Method Tex-145-E Each $85.00 

Molding, Testing, and Evaluating Bituminous Black Base Materials Tex-126-E Each $165.00 

Consolidated Undrained Triaxial Compression Test for 
Undisturbed Soils (3 points) 

Tex-131-E Each $685.00 

Determining Sulfate Content in Soils-Colorimetric Method Tex-145-E Each $85.00 
Standard Compaction Proctor D-698 Each $135.00 
Modified Compaction Proctor D-1557 Each $160.00 
Cement Content of Freshly Mixed CSS Mixture D-806 Each $660.00 
California Bearing Ratio (CBR), Natural Soil D-1883 Each $185.00 
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LEGACY CONTRACT NO. 18-5SDP5017 
ERP CONTRACT NO. 4479 

ATTACHMENT E- FEE SCHEDULE 

UNIT COST PAYMENT BASIS 

RATES SHOWN APPLY TO PRIME PROVIDER AND ALL 
SUBPROVIDERS 

++ • This text Is conducted In the field by a technician. (See Specified 
Rate Schedule for rates) 

SERVICES TO BE PROVIDED Test Code UNIT COST 

CBR with Additive D-3668 Each $220.00 
Field CBR D-4429 Each $300.00 
Comp. Strength of CSS Sample, Including Molding D-1632&D1633 Each $60.00 
Maximum & Minimum Density (Sands) 0-4254 Each $200.00 
Unconfined Compression - Soil D-2166 Each $55.00 
Unconfined Compression - Rock 0-2938 Each $75.00 
Permeability - Constant Head 0-2434 Each $155.00 
Permeability w/Back Pressure Saturation D-5084 Each $255.00 
Hydrometer 0-422 Each $65.00 
Organic Content D-2974 Each $45.00 
Unconsolidated Undrained (Q-Test) - 3 Point Method D-2850 Each $70.00 
Consolidation Test 0-2435 Each $325.00 

Free Swell Test - Method B (Percent Swell Under Applied Load) 
0-4546 Each $85.00 

Constant Volume Swell Test (Swell Pressure and Percent Swell) -
Method C 

0-4546 Each $87.00 

Soil Suction Determination 0-5298 Each $58.00 
Pinhole Test Each $246.00 
Crumb Test 0-4647 Each $38.00 
Double Hydrometer 0-4221 Each $165.00 

Bituminous Mixtures 
Sieve Analysis of Fine and Water Absorption of Aggregates Tex-200-F Each $55.00 
Bulk Specific Gravity and Water Absorption of Aggregates Tex-201-F Each $65.00 

Apparent Specific Gravity of Material Finer Than No. 50 (300 pm) 
Sieve 

Tex-202-F Each $60.00 

Sand Equivalent Test Tex-203-F Each $155.00 
Design of Bituminous Mixtures Tex-204-F Each $1,600.00 
Laboratory Method of Mixing Bituminous Tex-205-F Hour $120.00 
Compacting Test Specimens of Bituminous Mixtures Tex-206-F Each $65.00 
Determining Density of Compacted Bituminous Mixtures Tex-207-F Hourly ++ 
Test for Stabilometer Value of Bituminous Mixtures Tex-208-F Each $85.00 

Determining Asphalt Content of Bituminous Mixtures by Extraction 
Tex-210-F Each $175.00 

Theoretical Maximum Specific Gravity of Bituminous Mixtures Tex-227-F Each $70.00 
Determining Asphalt Content from Asphalt Paving Mixtures by the 
Iqnition Method 

Tex-236-F Each $145.00 

Determining Deleterious Material and Decantation Test for Coarse 
Agqreqates 

Tex-217-F Each $150.00 

Samplinq Bituminous Mixtures Tex-222-F Hourly ++ 

Superpave Gyratory Compacting of Test Specimens of Bituminous 
Mixtures 

Tex-241-F Each $85.00 

VMA (Asphalt Inst. Manual No. 2 Each $85.00 
Abscon Recovery Each $300.00 
Ductility Each $102.00 
Softeninq Point (Rinq and Ball Each $150.00 
Absolute Viscosity 0-244 Each $93.00 
Particle Charge 0-244 Each $130.00 
Sieve Test 0-244 Each $60.00 
Cement Mixing Test 0-244 Each $150.00 
Residue by Distillation D-244 Each $75.00 
Penetration 0-244 Each $75.00 
Ductility D-244 Each $125.00 
Distillation of Road Tars and Water by Volume D-20 Each $150.00 
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LEGACY CONTRACT NO. 18-5SDP5017 
ERP CONTRACT NO. 4479 

ATTACHMENT E- FEE SCHEDULE 

UNIT COST PAYMENT BASIS 

RATES SHOWN APPLY TO PRIME PROVIDER AND ALL 
SUBPROVIDERS 

++ - This text Is conducted In the field by a technician. (See Specified 
Rate Schedule for rates) 

SERVICES TO BE PROVIDED Test Code UNIT COST 

Specific Gravity of Semi-Solid Bituminous Materials D-70 Each $75.00 
Kinematic Viscosity D-2170 Each $105.00 

Aggregates & Concrete 
Sampling Stone, Gravel, Sand and Mineral Aggregates Tex-400-A Hourly ++ 
Sieve Analysis of Fine and Coarse Aggregate Tex-401-A Each $60.00 
Fineness Modulus of Fine Aggregate Tex-402-A Each $75.00 
Saturated Surface-Dry Specific Gravity and Absorption of 
Aggregates 

Tex-403-A Each $73.00 

Determining Unit Mass (Weight) of Aggregates Tex-404-A Each $63.00 
Determining Unit Mass (Weight) of Aggregates Tex-405-A Each $63.00 
Material Finer Than 75 pm (No. 200) Sieve in Mineral Aggregates 
(Decantation Test for Concrete Aggregates) 

Tex-406-A Each $50.00 

Sampling Freshly Mixed Concrete ASTM C-172 Hourly ++ 
Organic Impurities in Fine Aggregate for Concrete Tex-408-A Each $60.00 

Free Moisture and Water Absorption in Aggregate for Concrete Tex-409-A 
Each $45.00 

Abrasion of Coarse Aggregate Using the Los Angeles Machine ASTM C-131 
Each $200.00 

Soundness of Aggregate Using Sodium Sulfate or Magnesium 
Sulfate (5 cycles) Tex-411-A 

Each $70.00 

Determining Deleterious Material in Mineral Aggregate Tex-413-A Each $50.00 

Air Content of Freshly Mixed Concrete by the Volumetric Method ASTM C-173 
Hourly ++ 

Slump of Portland Cement concrete ASTM C-143 Hourly ++ 

Air Content of Freshly Mixed Concrete by the Pressure Method ASTM C-231 
Hourly ++ 

Unit Weight, Yield, and Air Content (Gravimetric) of Concrete ASTM C-138 Hourly ++ 
Compressive Strength of Cylindrical Concrete Specimens ASTMC-39 Each $15.00 
Splitting Tensile Strength of Cylindrical Concrete Specimens Tex-421-A Each $15.00 
Measuring Temperature of Freshly Mixed Portland Cement 
Concrete 

ASTM C-1064 Hourly ++ 

Determining Pavement Thickness by Direct Measurement Tex-423-A Hourly ++ 
Obtaining and Testing Drilled Cores of Concrete ASTMC-42 Each $105.00 
Determining Compressive Strength of Grouts Tex-442-A Each $17.00 
Making and Curing Concrete Test Specimens ASTM C-31 Hourly ++ 
Flexural Strength of Concrete Using Simple Beam Third-Point 
Loading 

ASTM C-78 Each $27.00 

Capping Cylindrical Concrete Specimens ASTMC-617 Each $15.00 
Capping Cylindrical Concrete Specimens ASTM C-617 Hourly ++ 
Determining Crushed Face Particle Count Tex-460-A Each $1,500.00 
Percent Solids and Voids in Concrete Aggregates Each $850.00 
Fine or Coarse Aggregate Angularity Each $750.00 
Flat and Elongated Particles Each $750.00 
Percentage of Wear Each $500.00 

The unit costs shown include labor, overhead, and profit. Payment based on units completed. No partial payments. 

All unit costs are negotiated costs and are not subject to change or adjustment. 

Unit Cost Payment Basis: If unit costs by year are included, unit costs billed should correspond to the fiscal or calendar year, if 
applicable, in which the work was done. 

Note: Any direct labor, unit cost, or other direct expense classification included in the contract but not in a work authorization, is not 
eligible for payment under that work authorization. 
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LEGACY CONTRACT NO. 18-5SDP5017 
ERP CONTRACT NO. 4479 

ATTACHMENT E- FEE SCHEDULE 

OTHER DIRECT EXPENSES 

RATES SHOWN APPLY TO PRIME PROVIDER AND ALL 
SUBPROVIDERS 

SERVICES TO BE PROVIDED UNIT FIXED COST MAXIMUM COST 

Lodqinq/Hotel - Taxes and Fees day/person $16.25 

Lodging/Hotel (Taxes/fees not included) day/person Current State Rate 

Meals (Excluding alcohol & tips) (Overnight stay required) day/person Current State Rate 

Mileage mile Current State Rate 

Rental Car Fuel day $60.00 

SUV or ATV Rental (Includes taxes and fees; Insurance costs 
will not be reimbursed) 

day $110.00 

Construction Truck (Includes operation, and maintenance 
costs; Insurance costs will not be reimbursed) 

day $85.00 

Construction Truck (Includes operation, and maintenance 
costs; Insurance costs will not be reimbursed) 

month $1,500.00 

Construction Truck 4X4 (Includes operation and maintenance 
costs; Insurance costs.will not be reimbursed) 

day $129.00 

Construction Truck 4x4 (Includes operation and maintenance 
costs; Insurance costs will not be reimbursed) 

month $1,700.00 

Rental Car Fuel gallon $4.00 

Rental Car (Includes taxes and fees; Insurance costs will not 
be reimbursed) 

day $55.00 

Air Travel - In State - Short Notice (Coach) Rd Trip/person $300.00 

Air Travel - In State - 2+ Wks Notice (Coach) Rd Trip/person $70.00 

Air Travel - Out of State - 2+ Wks Notice (Coach) Rd Trip/person $350.00 

Air Travel - Out of State - Short Notice (Coach) Rd Trip/person $450.00 

Taxi/Cab fare each/person $20.00 

Parking day $10.00 

Toll Charges each $1.25 

Standard Postage letter Current Postal Rate 

Certified Letter Return Receipt each Current Postal Rate 

Overnight Mail - letter size each $15.00 

Overnight Mail - oversized box each $35.00 

Courier Services each $25.00 

Photocopies B/W (8 1/2" X 11") each $0.10 

Photocopies B/W (11" X 17") each $0.20 

Photocopies Color (8 1/2" X 11") each $0.50 

Photocopies Color (11" X 17") each $0.85 

Digital Ortho Plotting sheet $1.25 

Plots (B/W on Bond) per sq.ft. $0.55 

Plots (Color on Bond) per sq. ft. $0.85 

Plots (Color on Photographic Paper) per sq. ft. $3.00 

Color Graphics on Foam Board square foot $5.00 

Presentation Boards 30" X 40" Color Mounted each $55.00 

Report Printing each $25.00 

Report Binding and tabbing each $3.50 
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LEGACY CONTRACT NO. 18-5SDP5017 
ERP CONTRACT NO. 4479 

ATTACHMENT E- FEE SCHEDULE 

OTHER DIRECT EXPENSES 

RATES SHOWN APPLY TO PRIME PROVIDER AND ALL 
SUBPROVIDERS 

SERVICES TO BE PROVIDED UNIT FIXED COST MAXIMUM COST 

Reproduction of CD/DVD each $2.00 

CDs each $1.00 

4" X 6" Digital Color Print picture $0.25 

Tx Parks & Wildlife Data Request Fees each $30.00 

Hazardous Materials Database Search per search $150.00 

Railroad - Flagger (Service provided by RR) hour $55.00 
Railroad - Permit [Note: Read and then delete this note. Most 
railroad companies charge a fee of $500 for the permit to 
access their property.) 

each $550.00 

Railroad - Safety Training (If required - Heavy Rail Safety 
Training Certificate, includes classroom training and employee 
certification card.) 

Per Person $150.00 

Traffic Control Services, Arrow Boards and Attenuator trucks -
Large Project (Includes labor, equipment and fuel) 

day $2,600.00 

Traffic Control Services, Arrow Boards and Attenuator trucks -
Medium Project (Includes labor, equipment and fuel) 

day $1,500.00 

Traffic Control Services, Arrow Boards and Attenuator trucks -
Small Project (Includes labor, equipment and fuel) 

day $1,000.00 

Attenuator trucks - (Lane/Shoulder Closure) (Includes labor, 
equipment and fuel) 

day $450.00 

Attenuator trucks - (No Lane Closure) (Includes labor, 
equipment and fuel) 

day $300.00 

Portable Message Board day $220.00 
Law Enforcement/Uniform Officer (including vehicle) hour $55.00 
Shelby Tubes Transportation Box each $27.00 
Boat with Motor day $75.00 
Cellular Telephone & Data Plan (Must be used strictly for 
business under this contract only) 

each/month $60.00 

Wireless Router/Server (Must be used strictly for business 
under this contract only) 

month $50.00 

Laptop Computer/IPad and data plan (Must be used strictly for 
business under this contract only) 

each/month $75.00 

Desktop & Microcomputer w/Plotter-each/month sheet $40.00 
Mobilization/Demobilization Laboratory each $2,250.00 
AASHTO Accreditation Aggregates Laboratory each $6,500.00 
AASHTO Accreditation Hot Mix Laboratory each $7,500.00 
AASHTO Accreditation Soil Laboratory each $6,500.00 
CCRL Accreditation each $11,000.00 
Equipment Calibration each $1,000.00 

Office Trailer Rental each $575.00 

GPS Receiver (rates applied to actual time GPS units are in 
use) 

hour $20.00 

Profit not allowed on Other Direct Expenses. 

For Cost Plus Fixed Fee, Specified Rate, and Unit Cost - Unless fixed, actual rates to be billed not to exceed the maximum 
shown. Documentation such as receipts or usage logs for other direct expenses are necessary for reimbursement, except for 
meals. For Lump Sum - No documentation required. Invoicing by physical percent complete includes combination of direct 
labor and other direct expenses. 
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LEGACY CONTRACT NO. 18-5SDP5017 
ERP CONTRACT NO. 4479 

ATTACHMENT E- FEE SCHEDULE 

OTHER DIRECT EXPENSES 

RATES SHOWN APPLY TO PRIME PROVIDER AND ALL 
SUBPROVIDERS 

SERVICES TO BE PROVIDED UNIT FIXED COST MAXIMUM COST 

NOTE: For Cost Plus Fixed Fee, Specified Rate, and Unit Cost • Miscellaneous other direct expenses up to $100 per unit will 
be reimbursed at cost if approved and documented in advance by the State's Project Manager. Miscellaneous other direct 
expenses of $100 per unit or more will not be reimbursed unless a supplemental agreement to the contract and work 
authorization (if WAs are used) has been executed in advance authorizing the miscellaneous other direct expenses. No more 
than $2,500 in miscellaneous other direct expenses may be approved by the State's Project Manager over the life of this contract 
Including prime provider and subproviders. For Lump Sum • This statement does not apply. 
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ATTACHMENT E - FEE SCHEDULE 
SUMMARY SHEET 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

US 75 
US 75 from Park Blvd to PGBT 

COLLIN COUNTY 

Funct. 
Code 

Description of Work or Task 
Jacobs Engg LTRA Lochner VRX Alliance Total Funct. 

Code 
Description of Work or Task 

Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Cost Hours 

CONST ENG AND INPSECTION 

145 Project Mgmt and Admin 315 $ 37,629.30 315 

309 Design Verification, changes and alterations 1,147 $ 167,311.68 1,147 

310 Project Supervision 1,524 $ 189,319.56 1,524 

320 Inspection of work in progress and project 15,107 $ 1,714,053.83 3,412 $ 301,088.58 3,407 $ 286,699.92 1,075 $ 89,530.48 2283 $ 150,616.14 25,285 

330 Job Control 1,328 $ 161,515.22 5377 $ 448,861.66 6,705 

352 Final Construction Documents 2,232 $ 295,294.90 2,232 

390 
Construction Engineering not otherwise 
classified 

3,542 $ 408,428.41 3,542 

Total Labor Costs 25,195 $ 2,973,552.90 3,412 $ 301,088.58 3,407 $ 286,699.92 1,075 $ 89,530.48 7,660 $ 599,477.80 $ 4,250,349.68 40,750 

320 Total Other Direct Expenses $ 207,340.00 $ 27,000.00 $ 27,000.00 $ 58,500.00 $ 319,840.00 

Total Estimated Project Costs $ 3,180,892.90 $ 328,088.58 $ 313,699.92 $ 89,530.48 $ 657,977.80 $ 4,570,189.68 

Percentage Breakdown 69.60% 7.18% 6.86% 1.96% 14.40% 100.00% 

Total HUB Participation 23.54% 

Percent per Firm without Expenses 69.96% 7.08% 6.75% 2.11% 14.10% 100.00% 

Percent HUB without Expenses 

Summary Sheet 
Jacobs Engineering Group, Inc. 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway: US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 215.23 $ 189.21 $ 66.22 $ 82.78 

BASIS SERVICES 
Task Descriptions P
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Total Cost 

PROJECT MANAGEMENT AND ADMINISTRATION - Funct ion Code 145(145.164) 
A Project Mgmt and Admin 

1 The Engineer, in association with the State's Project Manager shall be responsible for 
directing and coordinating all activities associated with the project to comply with State 
policies and procedures, and to deliver that work on time. 10 7 20 $ 4,271.44 

2 Project Management and Coordination. The Engineer shall coordinate all subconsultant 
activity to include quality of and consistency of work and administration of the invoices and 
monthly progress reports. The Engineer shall coordinate with necessary local entities. 10 7 20 $ 4,271.44 

3 The Engineer shall: 

a. Prepare monthly written progress reports for each project. 10 5 7 20 $ 5,217.49 
Develop and maintain a detailed project schedule to track project conformance to 
Exhibit C, Work Schedule, for each work authorization. The schedule submittals shall 

b. be hard copy and electronic format. 8 5 7 20 $ 4,787.03 
c. Meet on a scheduled basis with the State to review project progress. 8 5 7 20 $ 4,787.03 
d. Prepare, distribute, and file both written and electronic correspondence. 8 5 7 20 $ 4,787.03 
e. Prepare and distribute meeting minutes. 8 5 7 20 $ 4,787.03 

Document phone calls and conference calls as required during the project to 
f. coordinate the work for various team members. 8 5 6 20 $ 4,720.81 

Subtotal Hours: 70 30 55 160 315 
Subtotal Labor Cost: $ 15,066.10 $ 5,676.30 $ 3,642.10 $ 13,244.80 $ 37,629.30 

Function Code 145 
Jacobs Engineering Group, Inc. 
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ATTACHMENT E - FEE SCHEDULE 
SPECFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway: US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 $ 110.79 $ 109.74 $ 84.41 $ 215.23 $ 189.21 $ 92.24 $ 91.06 $ 75.68 

BASIS SERVICES 
Task Descriptions 
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Total Cost 

DESIGN VERIF/CHANGES/ALTER (FC 309) 
A Design Verification, changes and alterations 

1 Change Orders 
a. The Engineer shall review the CCAM on change orders to understand the State's policy. 30 5 10 10 2 5 5 5 5 $ 10,928.06 

The Engineer shall provide an estimated cost of change orders to the State and aid the 
State in price negotiations of new pay items added by change order. Review the 
information submitted by the contractor to verify the prices are within the current State 
wide or district bid averages. If the price exceeds the bid averages, review the 
breakdown to ensure the contractor is using the allowed mark-ups as specified in the 
Spec Book. Prices should be fair and reasonable based on the time, material, equipment 

b. and labor necessary to perform the work. 30 5 10 10 2 5 5 5 5 $ 10,928.06 
The Engineer shall provide appropriate documentation including justification for the 
change order, revised drawings and plan sheets with appropriate design backup 
documentation, cost breakdowns, time impacts, and change order descriptions. Record 

c. this information in Site Manager for execution by the State. 30 5 10 10 2 5 5 5 5 $ 10,928.06 
The Engineer shall work with the State on submitting change orders. All change orders 

d. shall be signed by the State. 30 10 10 2 5 5 5 5 $ 10,374.11 
The Engineer shall coordinate with the State by sending all change orders to the 

e. assigned District for funding before a change order is sent to the contractor. 30 10 10 2 5 5 5 5 $ 10,374.11 
f. The Engineer shall provide all documentation supporting the need for any change orders. 30 5 10 10 2 5 5 5 5 $ 10,928.06 

The Engineer shall provide all plan sheets associated with change orders. The plan 
sheets shall be signed, sealed and dated by a Texas Registered Professional Engineer. 
The Engineer shall not perform inspections on their design. The State will perform or the 

g. State will use another provider to perform inspections on the Engineer's design. 30 5 10 10 2 5 5 5 5 $ 10,928.06 
The Engineer shall provide Complete District Change Order Checklist, signed by the 

h. Engineer. 30 10 10 2 5 5 5 5 $ 10,374.11 
i. The Engineer shall follow any current and new processes that are mandated by the 30 5 10 10 2 5 5 5 5 $ 10,928.06 

If third party funds are associated with the change order, the Engineer shall assist Area 
j . Office (AO) as needed. 25 10 10 2 5 5 $ 8,580.21 

2 Submittal, Tracking and Approval of the Shop Drawings 
The Engineer shall log, monitor, and coordinate the contractor's submittals of fabrication 
plans, erection plans, shop drawings, change orders, Material on Hand, time extensions, 

a. product and material submittals, and Requests for Information (RFI). 25 5 10 5 3 5 5 5 5 $ 9,761.04 
The Engineer shall forward submittals and shop drawings to the appropriate party and 

b. verify return of documents 25 5 10 5 2 5 5 5 5 $ 9,545.81 
c. The Engineer shall address RFI's as directed by the State. 25 5 10 5 2 5 5 5 5 $ 9,545.81 

The Engineer shall make recommendations to the State for resolution of any RFI's and 
d. draft any correspondence necessary for the resolution of the RFI. 25 5 10 5 2 5 2 $ 8,435.39 

The Engineer shall coordinate RFI resolutions with appropriate party as directed by the 
e. State. 25 5 10 5 2 5 $ 8,250.91 

Function Code 309 
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ATTACHMENT E - FEE SCHEDULE 
SPECFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 

ERP Contract No. 4479 

Highway: US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 $ 110.79 $ 109.74 $ 84.41 $ 215.23 $ 189.21 $ 92.24 $ 91.06 $ 75.68 

BASIS SERVICES 
Task Descriptions 
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Total Cost 

The Engineer shall submit all shop drawing electronically as outlined in the "Guide to 
f. Electronic Shop Drawing Submittal". 25 5 10 5 2 5 $ 8,250.91 
g. The Engineer shall track all shop drawing submittals, reviews and approvals. 25 5 10 5 2 5 $ 8,250.91 

Subtotal Hours: 470 65 170 135 35 85 67 60 60 1,147 
Subtotal Labor Cost: $ 90,258.80 $ 7,201.35 $ 18,655.80 $ 11,395.35 $ 7,533.05 $ 16,082.85 $ 6,180.08 $ 5,463.60 $ 4,540.80 $ 167,311.68 

Function Code 309 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 $ 110.79 $ 109.74 $ 87.05 $ 84.41 $ 215.23 $ 189.21 

BASIS SERVICES 
Task Descript ions 
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Total Cost 

GENERAL FUNCTION (FC 310) 
A Project Supervision 

1 For Traffic Control Inspection, the Engineer shall: 
a. Review plan sheets for Traffic Control Plan (TCP) changes or modifications. 10 5 15 15 10 8 $ 7,992.14 

Verify that all lane and ramp closures follow State guidelines and lane restrictions as 
b. found in the project plans. 10 5 15 15 10 8 $ 7,992.14 

Ensure that all lane closure information is sent to the assigned District Public Information 
Office (PIO), Corridor Mobility Coordinator and others as directed one week prior to the 

c. closure. 10 5 15 15 10 8 $ 7,992.14 
Ensure that if scheduled lane closures are cancelled, a District's PIO, the Corridor Mobility 

d. Coordinator and others, as directed, are notified immediately with updated information. 10 5 15 15 10 8 $ 7,992.14 
e. Coordinate lane closures with the AO staff. 10 5 15 15 10 8 $ 7,992.14 

Oversee project barricades and signs on a daily basis and coordinate corrections with the 
f. contractor as required. 10 5 15 15 10 8 $ 7,992.14 

Perform inspections of barricades and report to contractor on Form 599 at a minimum of 
g. three inspections per month (two daytime inspections and one nighttime inspection). 10 5 15 15 10 8 $ 7,992.14 

Coordinate with the AO so that a barricade inspection report is performed by the District 
h. Construction office and coordinate corrections with contractor. 10 5 15 15 10 8 $ 7,992.14 

Complete Form 599, documenting deficiencies or actions needed and submit to 
contractor for corrective actions. The Engineer shall document when the deficiencies or 
actions are addressed and escalate as required. Once completed, send to AO for review, 

i. No copies shall be maintained by the Engineer, nor sent to any individual via email. 10 5 15 15 10 8 $ 7,992.14 
Ensure the contractor makes repairs to critical items immediately and other deficiencies or 
actions shall be addressed as soon as possible per item 502 Barricades, Signs, and 

j . Traffic Handling and enforce non-payment of item, if needed. 10 5 15 15 10 8 $ 7,992.14 
Ensure all items meet requirements of TMUTCD, TCP, standards and specifications and 

k. State compliant list which include at a minimum: 
i proper devices are used 5 5 15 15 5 $ 4,888.05 
ii devices are clean and free of damage 5 5 15 15 5 $ 4,888.05 
iii devices are properly aligned and spaced 5 5 15 15 5 $ 4,888.05 
iv devices have proper reflectivity 5 5 15 15 5 $ 4,888.05 

I v pavement markings are performing properly 5 5 15 15 5 $ 4,888.05 
vi proper flagging procedures are followed 5 5 15 15 5 $ 4,888.05 
vii signs are properly mounted and not leaning 5 5 15 15 5 $ 4,888.05 
viii the overall set up is in compliance 5 5 15 15 5 $ 4,888.05 

2 For Project Coordination, the Engineer, as directed by the State, shall provide the following in writing (for example, meeting minutes and e-mails): 
Conduct weekly coordination meetings on the project with the State Representative, 

a. contractor, Subcontractors and other interested parties. 10 15 15 5 8 $ 7,016.14 | 

Function Code 310 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 $ 110.79 $ 109.74 $ 87.05 $ 84.41 $ 215.23 $ 189.21 

BASIS SERVICES 
Task Descript ions 
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Total Cost 

Participate in safety meetings with the State on the job site or Area Office or as required 
b. by the State. 10 15 15 5 8 $ 7,016.14 

c. Conduct pre-activity meetings for major operations or traffic control changes. 10 15 15 5 8 $ 7,016.14 
Review the work schedule, plan changes, construction issues, submittal progress, traffic 
changes, public information topics, and all other relevant matters to include review and 
approve the contractor's baseline schedule to verify the contractor has followed the 

d. approved Traffic Control Plan and all work has been incorporated into the schedule. 10 15 15 5 8 $ 7,016.14 
Monitor the progress of the contractor's approved schedule and the progress of the work 
with the goal of meeting the contract completion date, review and monitor the contractor's 
work schedule monthly and recommendation to the State regarding any changes or 
needed changes to the schedule, and notify the State if the schedule does not adequately 
reflect appropriate completion dates, reasonable resources, or errors in logic. If additional 
time is requested by the contractor, the Engineer shall review the contractor's request and 

e. verify the time impact analysis. 10 15 15 5 8 3 $ 7,583.77 
Analyze the contractor's monthly CPM schedule and provide recommendations for 
modifications or acceptance and verify the CPM schedules follow all guidelines described 

f. in the specifications. Any revisions to the schedule will require approval by the State. 10 15 15 5 8 5 $ 7,962.19 

3 For Project Correspondence, the Engineer shall: 
Upon receipt of written correspondence from the contractor, draft a response within five 
(5) working days for the State to review, comment, approve and sign. The engineer shall 
track all correspondence, approved or outstanding. All informal correspondence should 
be sent to the State via e-mail. All formal correspondence should be sent on the 

a. Engineer's letterhead. 10 15 15 5 2 5 $ 6,670.81 
Manage project issues and work directly with the contractor as directed in writing by the 

b. State. 10 15 15 5 2 5 $ 6,670.81 
c. Escalate any major project issues to the State. 10 15 15 5 2 5 $ 6,670.81 
d. Copy the State's Project Manager (PM) on all internal and external correspondence. 10 15 15 5 2 5 $ 6,670.81 

Subtotal Hours: 240 90 420 420 190 136 28 1,524 
Subtotal Labor Cost: $ 46,089.60 $ 9,971.10 $ 46,090.80 $ 36,561.00 $ 16,037.90 $ 29,271.28 $ 5,297.88 $ 189,319.56 

Function Code 310 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 $ 110.79 $ 109.74 $ 87.05 $ 80.19 $ 90.75 $ 105.52 $ 84.41 $ 146.64 $ 137.18 

BASIS SERVICES 
Task Descriptions 
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Total Cost 

GENERAL FUNCTION (FC 320) 
A Inspection of work in progress and project records 

The Engineer shall inspect work incorporated into the project as assigned by the State 
1 to: 

Verify that the project is built according to the plans and specifications, and all contract 
a. documents. 50 5 50 50 40 5 35 $ 27,107.40 

Verify the accuracy of the work and determine pay quantities by making measurements 
b. as assigned by the State. 50 5 50 50 40 5 35 $ 27,107.40 

Verify all the specifications and special provision requirements are met for inspected 
c. items of work regarding materials, construction, measurement and payment. 50 5 50 50 40 5 35 $ 27,107.40 

Verify daily quantities for each item of work assigned, performed and tabulate into a 
monthly pay estimate to the contractor. The estimate shall be furnished to the State for 

d. execution of payment via Site Manager. 50 5 50 50 40 5 35 $ 27,107.40 
Enter measurement and payment information daily into Site Manager for the items 

e. inspected by the Engineer personnel. 50 5 50 50 40 5 35 $ 27,107.40 
All fields shall be completed in Site Manager, unless otherwise directed by the District's 

f. construction personnel. 50 5 50 50 40 5 35 $ 27,107.40 
Verify all material sourcing information is entered into Site Manager and address all 

g. material or testing deficiencies on a monthly basis. 50 5 50 50 40 5 35 $ 27,107.40 

The Engineer shall maintain all records on the project per State and District procedures 
including Daily Work Reports (DWR), diaries, shop drawings and submittals, RFI 
drawings and sketches of measured items, sets of plans, record set plans, material on 

2 hand forms and general correspondence. 50 10 50 50 40 5 35 $ 27,661.35 

The Engineer shall verify proper drill shaft or pile installations. Inspector should have 
knowledge in geological materials to ensure proper founding is achieved, proper 
underwater and slurry displacement concrete placement procedures and proper use of 

3 steel casing for dewatering and stability applications are implemented. 
50 10 50 50 40 5 35 $ 27,661.35 

The Engineer shall verify appropriate mill tests, materials approval and Buy America 
4 certifications are available as required. 50 10 50 50 40 5 35 $ 27,661.35 

The Engineer shall verify Historically Underutilized Business (HUB) documentation; 
Commercially Useful Function reviews; Prompt Pay and Wage rate surveys are 
complete and correct. Verify corrections are made by the contractor. 

5 50 10 50 50 40 5 35 $ 27,661.35 

The Engineer shall verify and document all contractors' Form CST-C_1 (Additional 
Classification and Wage Rate Request) and Form 2182 (Commercially Useful Function 

6 Site Review) as directed bythe State in writing (meeting minutes, emails and other). 50 5 50 50 40 5 35 $ 27,107.40 

7 For Monthly Progress Estimates, the Engineer shall: 

Function Code 320 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 $ 110.79 $ 109.74 $ 87.05 $ 80.19 $ 90.75 $ 105.52 $ 84.41 $ 146.64 $ 137.18 

BASIS SERVICES 
Task Descriptions 
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Total Cost 

Prepare all monthly progress estimates in Site Manager for approval by the State and 
a. submit them on the date that is determined by the State for each estimate cycle. 40 60 55 20 35 $ 23,823.10 
b. Verify all quantities and coordinate with the contractor when discrepancies arise. 40 60 55 20 35 $ 23,823.10 

Submit a copy of the Site Manager installed work report or equivalent at the end of each 
c. week to the contractor for concurrence. 40 60 55 20 35 $ 23,823.10 
d. Make recommendation for payment for work inspected during the month. 40 60 55 20 35 $ 23,823.10 

The Engineer shall maintain a log of all contractor submittals including RFI's, shop 
drawings, concrete, police officer hours, material testing requirements, material on 
hand, reviews, approvals, and any other logs deemed necessary by the State, and upon 

8 request provide the log to the State. 50 60 55 22 8 35 $ 26,769.16 

9 The Engineer shall administer the material on hand, process and shall: 

a. Verify eligibility for payment of any material requested for payment of material on hand. 50 60 55 25 5 35 $ 26,724.85 
Monitor and verify material on hand before paying the contract per the requirements of 

b. the specification. 50 60 55 25 5 35 $ 26,724.85 
Perform on-site and off-site checks to verify the material is part of the contractor's 

c. inventory as directed. 50 60 55 25 5 35 $ 26,724.85 
Collect invoices, certifications and testing information from the contractor to pay for 

d. material on hand within sixty (60) days. 50 60 55 25 5 35 $ 26,724.85 
e. Remove the material from the estimate, if no invoices are provided with sixty (60) days. 50 60 55 25 5 35 $ 26,724.85 
f. Spot check on-site and off-site the material on hand and document for accuracy. 50 60 55 25 5 35 $ 26,724.85 
g. Maintain a log per State District procedures. 

10 For the Environmental Process, the Engineer shall: 
Follow all current Storm Water Management guidelines and verify SW3P and 
Environmental Permits Issues and Commitments (EPIC) sheet requirements are 

a. followed. 60 60 55 25 5 40 $ 29,067.30 
Verify appropriate permits are in place for all contractor Project Specific Locations 

b. (PSL's). 60 60 55 25 5 40 $ 29,067.30 
Maintain the SW3P working drawings, which shall be located in the field office at all 

c. times. 60 60 55 25 5 40 $ 29,067.30 
Maintain documentation in accordance with the Texas Pollutant Discharge Elimination 

d. System's (TPDES), and Construction General Permit (CGP). 60 60 55 25 5 40 $ 29,067.30 
Perform SW3P inspections every seven (7) calendar days and record the results on the 
State's 2118 form and report and deficiencies to the contractor and verify corrections 

e. were made per the requirements of the CGP. 60 60 55 25 5 40 $ 29,067.30 

f. Verify that the contractor follows the guidelines of the CGP. 60 60 55 25 5 40 $ 29,067.30 
Notify the State immediately in the event the contractor has failed to make the 

g. corrections as per the requirements of the CGP. 60 60 55 25 5 40 $ 29,067.30 

h. Provide all environmental correspondence to the State. 60 60 55 25 5 45 $ 29,489.35 
If there are any change orders or added construction that will impact the Environmental 
document, the Engineer shall coordinate with the State to provide the necessary 

i. documentation. 60 60 55 25 5 45 $ 29,489.35 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 $ 110.79 $ 109.74 $ 87.05 $ 80.19 $ 90.75 $ 105.52 $ 84.41 $ 146.64 $ 137.18 

BASIS SERVICES 
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Total Cost 

Maintain a separate SW3P working copy of plan set and verify it is updated accordingly 
j . to remain in compliance. 60 60 55 25 5 45 $ 29,489.35 

k. Provide personnel certified in EMS Training Matrix, ENV103 and ENV300, or equivalent. 60 66 55 25 5 45 $ 30,147.79 

11 For Documenting and Reporting, the Engineer shall: 

Prepare a DWR for each day of work from the begin work date until final acceptance. All 
inspectors shall prepare their own DWR each day they are on the project. Each DWR 
must have the weather recorded for that day, including temperature high and low, 
weather conditions, all visitors to the project, traffic conditions, lane closure hours, police 
officer names and hours worked, portable message sign hours, instruction given to the 
contractor, the contractor work hours, the contractor's equipment and utilization, and 
equal employment opportunity (EEO) issues, safety concerns, SW3P information, and 
accidents. When recording information pertaining to accidents, record only factual 
information as observed; not personal opinion. Also, include the subcontractors on the 
project, the number of hours on the project, and the work they are performing, and items 

a. for payment. 60 50 55 25 5 55 $ 29,236.05 
Maintain all relevant subcontractor forms, contract assurance logs, agreements, and 

b. statements of compliance. 60 50 55 25 5 55 $ 29,236.05 

Submit subcontractor approval requests to the State's Area Office (including hauling 
trucks). The State will input the approval date into Site Manager. State approval shall be 

c. required prior to payment to the contractor for the work performed by the subcontractor. 60 50 55 25 5 55 $ 29,236.05 
Fill out the DWR work items tab as a means to pay for items of work inspected. Input the 
station number, supporting calculations, quantity being paid, any comments or 
remarks necessary, and any other information to properly distinguish the item being paid, 

d. Reference plan sheets as reference markers. 60 50 55 25 5 55 $ 29,236.05 

Maintain hard copies of measurements and attachments that support the calculations 
e. and quantities listed in the DWR's. 60 50 55 25 5 55 $ 29,236.05 

Maintain a daily diary on the project in Site Manager. This diary will allow the Engineer to 
recommend payment for the items listed in the DWR and to charge time on the project 

f. and maintain milestone charges, if applicable. No paper diary will be maintained. 60 50 55 25 5 55 $ 29,236.05 
Identify items that will overrun and under run during the course of the project. These 

g. should be addressed via change order per the State policy. 60 50 55 25 5 55 $ 29,236.05 
h. Follow State's Concrete Procedures for field concrete specimens. 60 50 55 25 5 55 $ 29,236.05 
i. Maintain a set of project records and setup according to State procedures. 60 50 55 25 5 55 $ 29,236.05 

Coordinate with the State for the State District Audits to be performed. Track resolution 
j . of audit deficiencies. 60 50 55 25 5 55 $ 29,236.05 

The Engineer shall provide all items that are listed under the Field Office Equipment 
12 Section of this scope. 50 50 55 50 5 79 $ 31,610.24 

13 Construction Scheduling Support Services (Primavera Scheduling Software) 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 $ 110.79 $ 109.74 $ 87.05 $ 80.19 $ 90.75 $ 105.52 $ 84.41 $ 146.64 $ 137.18 

BASIS SERVICES 
Task Descriptions 
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Total Cost 

a. Contract Time Determination 
i The Engineer shall develop a contract time determination schedule for the 

State's use in establishing the working days for the PS&E. 60 50 2 24 $ 10,593.90 
ii The Engineer shall use production rates approved by the State. 60 50 2 24 $ 10,593.90 
iii The Engineer shall use Primavera scheduling software unless directed 

otherwise by the State. 60 50 2 24 $ 10,593.90 
iv 

The Engineer shall use appropriate calendars and coding for modeling the 
type of work and incorporate weather and other constraints in the calendars. 60 50 2 24 $ 10,593.90 

v The contract time calendar should conform to the definition of a working day 
as defined in the PS&E. 60 50 2 24 $ 10,593.90 

vi The Engineer shall develop the time determination schedule to follow the 
traffic control plans taking into consideration the breakdown of quantities of 
work to be done in each phase. 60 50 2 24 $ 10,593.90 

vii The Engineer shall review contract time determination schedules and provide 
a written summary of findings. 60 50 2 24 $ 10,593.90 

b. Preliminary and Baseline Schedules 
The Engineer shall review, analyze, and provide recommendations and 

i submit a review report on Contractor's preliminary schedule. 50 45 2 14 $ 9,095.55 
The Engineer shall review, analyze, and provide recommendations and 

ii submit a review report on the contractor's baseline schedule. 50 45 2 14 $ 9,095.55 
The Engineer shall attend Preconstruction Meeting and any other required 

iii meetings. 50 45 2 14 $ 9,095.55 

c. Schedule Updates (Progress and Revised) 
Review and analyze Contractor's monthly progress schedule updates, and 
submit updated Schedule Review Report. Include a detailed review of critical 
and near critical activities. Compare current update to previous updates using 

i Claim Digger. 50 45 2 24 $ 9,095.55 
Review and analyze Contractor's monthly schedule updates for revisions and 
submit Revised Schedule Review Report. Compare revision to previous 

ii version of schedule using Claim Digger. 50 45 2 24 $ 9,095.55 
Coordinate with the State's field personnel or District Construction Office, to 
compare actual construction status with the Contractor's monthly update. 
Verify accuracy of the schedule, actual start dates, actual finish dates, and 
percent complete or remaining duration. Review the monthly Daily Work 

iii Reports (DWR). 50 45 2 24 $ 9,095.55 
Schedule monthly site visits with the State's District Construction Office or 

iv Field personnel. 50 45 2 24 $ 9,095.55 
Upon the State's request, coordinate with the State's personnel on adjacent 

v projects to determine possible conflicts or impacts. 50 45 2 24 $ 9,095.55 
From interim schedule updates provided by the Contractor, identify changes 

vi in critical path or changes in controlling delays. 50 45 2 24 $ 9,095.55 
vii Identify possible future scheduling conflicts and report. 50 45 2 24 $ 9,095.55 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 $ 110.79 $ 109.74 $ 87.05 $ 80.19 $ 90.75 $ 105.52 $ 84.41 $ 146.64 $ 137.18 

BASIS SERVICES 
Task Descriptions 
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Total Cost 
Develop a Project Schedule Status Report (PSSK) to monitor project 
completion dates, identify actual and potential critical path slippage, and 
recommend strategies for mitigating critical path delays. 
Monitor the effects of weather (calendar-day projects) and other non-
excusable impacts on the schedule and provide means to separate these 

viii from excusable impacts. 50 45 2 24 $ 9,095.55 
ix Monitor Disincentive Milestones. 50 45 2 24 $ 9,095.55 

Verify that schedule updates are separate: Progress Schedule vs. Schedule 
Revisions (Revisions require the State's approval) in accordance with the 

x specifications. 50 45 2 24 $ 9,095.55 
xi Attend meetings on an as needed basis. 50 45 2 24 $ 9,095.55 

d. Time Impact Analysis (TIA) 
Review and analyze TIAs from the contractor in accordance with the Special 
Provision or the 2004 Standard Specifications for Construction and 

i Maintenance of Highways, Streets, and Bridges Spec Book. 50 40 2 10 $ 8,694.60 
Coordinate with State's Area Office and District Construction Office 

ii personnel to determine the validity of the TIAs. 50 40 10 $ 8,694.60 
iii Assist in analyzing Delay Claims. 50 40 10 $ 8,694.60 

Provide report for the justification of granting or rejecting time requested to 
iv the State. 50 40 10 $ 8,694.60 
v Review overhead documentation for compensable delays. 50 40 10 $ 8,694.60 

Recommend scheduling alternatives to mitigate impact resulting from conflict 
vi to the State. 50 40 10 $ 8,694.60 
vii Perform independent TIA as an alternative to Contractor submittal. 50 40 10 $ 8,694.60 
viii Monitor PSSR to verify the TIA process. 50 68 10 $ 10,965.60 

e. General 

Investigate, analyze and recommend resolution to mitigate schedule impacts 
i between adjacent construction contracts as directed by the State. 60 50 75 30 $ 25,555.95 

Inform the State's Area Engineer and District Construction Office of upcoming 
ii lane closures, and high demand inspection needs. 60 50 75 30 $ 25,555.95 

Inform the State of milestone status, major traffic changes, and project 
iii completion for posting to the project web page by the State. 60 50 75 30 $ 25,555.95 

Review contract time determination schedules and provide written summary 
iv of findings. 60 50 75 31 $ 25,640.36 

Subtotal Hours: 2660 80 4196 2415 1628 1307 208 2015 44 554 15,107 
Subtotal Labor Cost: $ 510,826.40 $ 8,863.20 $ 460,469.04 $ 210,225.75 $ 130,575.00 $ 118,610.25 $ 21,948.16 $ 170,086.15 $ 6,452.16 $ 75,997.72 $ 1,714,053.83 

Other Direct Expenses(See Jacobs-ODE worksheet): $ 207,340.00 
Total Cost: $ 1,921,393.83 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 $ 110.79 $ 109.74 $ 84.41 

I BASIS SERVICES 
Task Descript ions 
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Total Cost 

GENERAL FUNCTION (FC 330) 
A Job Control 

1 I ne Engineer snail perform an sampling ana testing OT components ana materials in 
accordance with the standard specifications, and all other standard and special 
specifications and special provisions applicable in this agreement. Meet the minimum 
sampling frequencies set out in the TxDOT 2010 Guide Schedule for Sampling and 
Testing for materials. The testing shall include the following materials and all the 
components of the materials listed: Asphalt, Concrete, Soils and Aggregates. The 
estimated number of samples and tests are based on quantities in the executed 
construction contract. 

The Engineer shall ensure the testing is completed and input or import results directly into 
a. Site Manager. NOTE: The contractor is responsible for testing Item 360 Concrete Paving. 40 30 50 $ 15,194.30 

The Engineer shall provide certified personnel, outlined in their Quality Assurance and 
Quality Control (QA/QC) plan that are knowledgeable of all materials testing procedures. 
All personnel performing acceptance tests must provide certifications and must maintain 
the certifications throughout the project. The State reserves the right to require 
replacement of any technician during this contract if performance is determined to be 

b. unsatisfactory or the technician fails to maintain appropriate certifications. 40 30 50 $ 15,194.30 
The Engineer shall provide technicians certified in accordance with TxDOT Quality 
Assurance Programs for Construction (QAP) or other State approved programs, such as 
the Texas Asphalt Pavement Association (TxAPA) for Hot Mix Asphalt, and the Soils and 

c. Base Certification Program, as listed below. 
I The Engineer shall provide certified technicians to perform the following tests: 

i Hot Mix Asphalt Testing 
Level l-A 8 3 $ 1,789.55 
Level l-B 8 3 $ 1,789.55 
Level II 8 3 $ 1,789.55 
All other required tests in the Manual of Testing Procedures 200-F Series or 
ASTM Procedures not covered in Level l-A, Level l-B, or Level II 5 3 $ 1,213.43 

ii Concrete Testing 
QAP Program for Concrete Testing 5 3 $ 1,213.43 
AC I Grade 1 and other tests outlined in the Manual of Testing Procedures 400-
A Series or ASTM Procedures that are required but not included in the QAP 
Program. 

5 
3 $ 1,213.43 

iii Soil Testing 
SB 101 5 4 $ 1,297.84 
SB 102 5 4 $ 1,297.84 
SB 103 5 4 $ 1,297.84 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 $ 110.79 $ 109.74 $ 84.41 

BASIS SERVICES 
Task Descript ions 
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Total Cost 

SB 201 5 4 $ 1,297.84 
SB 202 5 4 $ 1,297.84 
All other required tests in the Manual of Testing Procedures 100-E Series or 
ASTM Procedures not covered above. 5 4 $ 1,297.84 

d. The Engineer shall notify the State, to determine if any tests may be waived. 16 4 $ 3,410.28 
The Engineer shall attend preconstruction QA and QC testing meetings prior to beginning 

e. work. 4 4 $ 1,105.80 

f. The Engineer shall: 
i Review and recommend approval or rejection for all sampling and testing 

documentation submitted by the contractor for compliance with applicable 
State and federal regulations, standards, and contract requirements. 30 10 33 50 $ 14,711.02 

ii Verify all materials used meet specifications, or identify materials that do not 
meet specifications and recommend action which should be taken. 25 10 35 50 $ 13,970.30 

iii Certify that all materials used during construction meet the specifications as 
outlined in the Site Manager Support System. 20 10 35 50 $ 13,010.10 

iv 
Work closely with the State to resolve all material discrepancies before the 
next monthly estimate is processed by utilizing the XiteReport in Site Manager. 25 10 35 50 $ 13,970.30 

v Enter or import all test data directly in Site Manager. 25 10 35 50 $ 13,970.30 
vi Enter or import all mix designs, concrete and asphalt, directly into Site 

Manager. 25 10 35 50 $ 13,970.30 
g. The Engineer shall report failing tests to the State within twenty-four (24) hours. 25 10 35 50 $ 13,970.30 
h. The Engineer shall attend all required Site Manager training. 16 10 35 50 $ 12,241.94 

Subtotal Hours: 360 80 338 550 1,328 
Subtotal Labor Cost: $ 69,134.40 $ 8,863.20 $ 37,092.12 $ 46,425.50 $ 161,515.22 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway: US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 $ 110.79 $ 109.74 $ 87.05 $ 90.75 $ 84.41 $ 215.23 $ 92.24 $ 66.22 | 

BASIS SERVICES 
Task Descriptions 
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Total Cost 

GENERAL FUNCTION (FC 352) 
A Final Construction Documents 

1 1. For Final Construction Documents the Engineer shall: 
a. Provide a comprehensive punch list to the contractor when work nears completion. 131 10 30 65 15 65 20 25 10 $ 49,336.29 
b. Verify that all punch list work is complete before recommending acceptance to the State. 131 10 30 65 15 65 20 25 10 $ 49,336.29 
c Provide the contractor punch list to the State. 131 10 30 65 15 65 20 25 10 $ 49,336.29 
d. 

Provide final complete construction records including as-built plans, final quantities, complete 
test reports, final HUB reports, and project documentation (including all general 
correspondence that occurred during the project) within thirty (30) days of final acceptance of 
the project by the State. Final project documentation shall include the following: folder 
labeled by item number for items requiring additional back-up; copies of all of the change 
orders with back-up; Material Invoices back-up; Manifest tickets for all material paid by weight 
(Asphalt, Concrete, Lime, etc.); Material on Hand forms 1914 and 1915; Texas Department 
of Licensing and Regulation (TDLR) Inspections; and any other applicable records necessary 
to complete the review. The Engineer shall submit the correspondence folder with the final 
records including the as-builts when submitting the final documents. 131 25 30 65 15 65 20 25 10 $ 50,998.14 

e. Provide a letter to the Area Office recommending certification that the project was 
constructed in substantial compliance with the plans and specifications and that materials 
incorporated in the construction work and operations were in conformity with the approved 
plans and specifications. 131 10 30 65 10 65 20 25 10 $ 48,882.54 

f. Contact TDLR for inspection of work performed. 130 25 30 65 10 65 6 25 11 $ 47,405.35 
Subtotal Hours: 785 90 180 390 80 390 106 150 61 2,232 

Subtotal Labor Cost: $ 150,751.40 $9,971.10 $ 19,753.20 $ 33,949.50 $ 7,260.00 $ 32,919.90 $ 22,814.38 $ 13,836.00 $ 4,039.42 $ 295,294.90 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 $ 110.79 $ 109.74 $ 87.05 $ 84.41 $ 189.21 $ 82.78 

BASIS SERVICES 
Task Descript ions 
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GENERAL FUNCTION (FC 390) 
A Construction Engineering not otherwise classified 

1. The Engineer shall perform: 

a. Post Letting Activities Prior to Construction to include: 
Schedule and assist in conducting a preconstruction conference for the project, 
document the conference in accordance with State procedures as outlined in 

i CCAM and District Procedures. 
Schedule Pre-Construction Conference. 50 10 5 50 100 8 6 $ 26,062.46 
Assist in conducting pre-construction conference. 50 10 5 50 100 8 6 $ 26,062.46 
Document the conference in accordance with State procedures as outlined in 
CCAM and District procedures 50 10 5 50 100 8 6 $ 26,062.46 

ii The Engineer shall monitor known existing utility facilities on the project: 
Coordinate any and all relocations or conflicts with the appropriate utility 
companies and the contractor. 50 10 5 50 100 8 6 $ 26,062.46 
Document any project delay or potential delay caused by utility conflicts. 50 10 5 50 100 8 6 $ 26,062.46 

For activities during Construction to include the Engineer's preparation or performance of the 
b. following: 

i Disputes and Claims 
Upon notice from the contractor of pending claims for extra work or changes in 
scope of the work or delay to the work, maintain records indicating the cost of 
such work and delay. 50 30 5 10 100 7 6 $ 24,607.05 
Analyze the schedule and make recommendations to the State's Area Engineer 
regarding such claims, time extensions, contract changes extra work or delay 
costs. 50 2 5 10 100 5 6 $ 21,126.51 
Assist in dispute negotiations and claim resolution through all levels of escalation 
including the Engineer's support. 50 2 5 10 100 5 6 $ 21,126.51 

ii Utilities & ROW 
Coordinate with the State and their representative on utility and ROW issues as 
needed and attend meetings as required. 50 2 5 10 100 5 6 $ 21,126.51 

iii Internal and External Agency Audits 
Assist the State in any internal and external agency audits that may be performed 
during the life of the construction project. 50 2 5 2 100 5 6 $ 20,430.11 
Provide documentation as requested. 50 2 5 2 100 5 6 $ 20,430.11 

c. For the Quality Assurance and Quality Control Plan (QA and QC) the Engineer shall: 
Develop and maintain a QA and QC plan for inspections, record keeping, and 

i testing and submit to the State for review. 50 2 5 2 100 5 6 $ 20,430.11 
ii Submit documentation to the State for verification of quality control checks. 50 2 5 2 100 5 $ 19,933.43 
iii Include steps to ensure the State is receiving trained personnel on the project. 50 2 5 2 100 5 $ 19,933.43 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Prime Provider Name: Jacobs Engineering Group, Inc. $ 192.04 $ 110.79 $ 109.74 $ 87.05 $ 84.41 $ 189.21 $ 82.78 

BASIS SERVICES 
Task Descript ions 
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Total Cost 

Submit this plan to the State. If changes to the plan are made by the Engineer or 
as directed by the State, the updated version shall be provided to the State. Also, 

iv the Engineer shall address all State comments to the plan. 39 2 5 2 100 5 $ 17,820.99 
Provide a quarterly comparison of estimated manpower versus actual manpower 

v versus budgeted manpower. 40 5 2 100 5 $ 17,791.45 
Provide monthly schedule of predicted manpower showing the estimated, actual, 

vi and budgeted manpower. 40 5 2 100 5 $ 17,791.45 
d. For Public Information and Coordination the Engineer shall: 

Assist the State in the public relations activities including the preparation of public 
information, attending public meetings for the purposes of providing information to 
the public, notification of department personnel of lane closures, including press 
releases. All news conferences and media interviews will be handled by the State. 

i 10 5 100 5 $ 11,856.15 
Initiate and conduct meetings which include, but are not limited to the following 
parties: contractor representatives, neighboring construction projects, public works 
agencies, utilities, federal officials, the State, and their interested parties.The goal 
of these meetings will be to maintain adequate cooperation and communication 

ii among all partners to this project. 10 5 100 5 $ 11,856.15 
Coordinate with the State's District Public Information Office (PIO) to resolve any 

iii issues from the public. 10 5 100 5 $ 11,856.15 

Subtotal Hours: 849 98 100 306 2000 117 72 3,542 
Subtotal Labor Cost: $ 163,041.96 $ 10,857.42 $ 10,974.00 $ 26,637.30 $ 168,820.00 $ 22,137.57 $ 5,960.16 $ 408,428.41 
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ATTACHMENT E - FEE SCHEDULE 
OTHER DIRECT EXPENSES 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Other Direct Expenses to be charged to: FC 320 
Provider Name: Jacobs Engineering Group, Inc. 

US 75 
Collin 

OTHER DIRECT EXPENSE UNIT UNIT COST QUANTITY COST 

Lodging/Hotel - Taxes and Fees day $20.00 25 $ 500.00 

Lodging/Hotel (Taxes/fees not included) day $ 125.00 25 $ 3,125.00 

Construction Truck (Includes operation, and 

maintenance costs; Insurance costs will not be 
reimbursed) day $ 85.00 260 $ 22,100.00 
Construction Truck (Includes operation, and 
maintenance costs; Insurance costs will not be 
reimbursed) month $ 1,500.00 58 $ 87,000.00 

Construction Truck 4x4 (Includes operation and 

maintenance costs; Insurance costs will not be 

reimbursed) month $ 1,700.00 29 $ 49,300.00 

Toll Charges each $ 1.25 900 $ 1,125.00 

Overnight Mail - letter size each $ 15.00 29 $ 435.00 

Digital Ortho Plotting sheet $ 1.25 50 $ 62.50 

Plots (B/W on Bond) persq. ft. $ 0.55 50 $ 27.50 

Plots (Color on Bond) per sq. ft. $ 0.85 50 $ 42.50 
Plots (Color on Photographic Paper) per sq. ft. $ 3.00 50 $ 150.00 

Color Graphics on Foam Board square foot $ 5.00 50 $ 250.00 
Presentation Boards 30" X 40" Color Mounted each $ 55.00 1 $ 55.00 

Report Printing each $ 25.00 1 $ 25.00 

Report Binding and tabbing each $ 3.50 50 $ 175.00 

Notebooks each $ 4.00 50 $ 200.00 

Reproduction of CD/DVD each $ 2.00 50 $ 100.00 

CDs each $ 1.00 50 $ 50.00 

4" X 6" Digital Color Print picture $ 0.25 50 S 12.50 

Tx Parks & Wildlife Data Request Fees each $ 30.00 1 $ 30.00 

Hazardous Materials Database Search per search $ 150.00 2 $ 300.00 
Railroad - Safety Training (If required - Heavy Rail Safety 

Training Certificate, includes classroom training and 
employee certification card.) Per Person $ 150.00 32 $ 4,800.00 

Boat with Motor day $ 75.00 1 $ 75.00 

Cellular Telephone & Data Plan (Must be used strictly 
for business under this contract only) each/month $ 60.00 210 $ 12,600.00 

Wireless Router/Server (Must be used strictly for 
business under this contract only) month $ 50.00 181 $ 9,050.00 
Laptop Computer/IPad and data plan (Must be used 
strictly for business under this contract only) each/month $ 75.00 210 $ 15,750.00 

Subtotal Other Direct Expense: $ 207,340.00 

Other Direct Expenses 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Sub Provider Name: Alliance Geotechnical Group, Inc. $ 67.43 $ 59.57 

BASIS SERVICES 
Task Descript ions 

C
on

st
ru

ct
io

n
 

In
sp

ec
to

r 
III

 

C
on

st
ru

ct
io

n
 

In
sp

ec
to

r 
II 

Total Cost 

GENERAL FUNCTION (FC 320) 
A Inspection of work in progress and project records 

1 The Engineer shall inspect work incorporated into the project as assigned by the State to: 
Verify that the project is built according to the plans and specifications, and all contract 

a. documents. 40 $ 2,697.20 

Verify the accuracy of the work and determine pay quantities by making measurements as 
b. assigned by the State. 40 $ 2,697.20 

Verify all the specifications and special provision requirements are met for inspected items of 
c. work regarding materials, construction, measurement and payment. 40 $ 2,697.20 

Verify daily quantities for each item of work assigned, performed and tabulate into a monthly 
pay estimate to the contractor. The estimate shall be furnished to the State for execution of 

d. payment via Site Manager. 40 $ 2,697.20 

Enter measurement and payment information daily into Site Manager for the items inspected 
e. by the Engineer personnel. 40 $ 2,697.20 

All fields shall be completed in Site Manager, unless otherwise directed by the District's 
f. construction personnel. 40 $ 2,697.20 

Verify all material sourcing information is entered into Site Manager and address all material 
g. or testing deficiencies on a monthly basis. 40 $ 2,697.20 

The Engineer shall maintain all records on the project per State and District procedures 
2 including Daily Work Reports (DWR), diaries, shop drawings and submittals, RFI drawings 

and sketches of measured items, sets of plans, record set plans, material on hand forms 
and general correspondence. 80 $ 5,394.40 

The Engineer shall verify proper drill shaft or pile installations. Inspector should have 
3 knowledge in geological materials to ensure proper founding is achieved, proper 

underwater and slurry displacement concrete placement procedures and proper use of 
steel casing for dewatering and stability applications are implemented. 

80 $ 5,394.40 

4 The Engineer shall verify appropriate mill tests, materials approval and Buy America 
certifications are available as required. 80 $ 5,394.40 

The Engineer shall verify Historically Underutilized Business (HUB) documentation; 
5 Commercially Useful Function reviews; Prompt Pay and Wage rate surveys are complete 

and correct. Verify corrections are made by the contractor. 
80 $ 5,394.40 

The Engineer shall verify and document all contractors' Form CST-C_1 (Additional 
6 Classification and Wage Rate Request) and Form 2182 (Commercially Useful Function Site 

Review) as directed by the State in writing (meeting minutes, emails and other). 
80 $ 5,394.40 

7 For Monthly Progress Estimates, the Engineer shall: 

Prepare all monthly progress estimates in Site Manager for approval by the State and submit 
I a. them on the date that is determined by the State for each estimate cycle. 40 $ 2,697.20 

I b. Verify all quantities and coordinate with the contractor when discrepancies arise. 40 $ 2,697.20 

Submit a copy of the Site Manager installed work report or equivalent at the end of each 
c. week to the contractor for concurrence. 40 $ 2,697.20 
d. Make recommendation for payment for work inspected during the month. 40 $ 2,697.20 

The Engineer shall maintain a log of all contractor submittals including RFI's, shop 
8 drawings, concrete, police officer hours, material testing requirements, material on hand, 

reviews, approvals, and any other logs deemed necessary by the State, and upon request 
provide the log to the State. 

80 $ 5,394.40 

9 The Engineer shall administer the material on hand, process and shall: 

a. Verify eligibility for payment of any material requested for payment of material on hand. 40 $ 2,697.20 
Monitor and verify material on hand before paying the contract per the requirements of the 

b. specification. 40 $ 2,697.20 
Perform on-site and off-site checks to verify the material is part of the contractor's inventory 

c. as directed. 40 $ 2,697.20 

Collect invoices, certifications and testing information from the contractor to pay for material 
d. on hand within sixty (60) days. 40 $ 2,697.20 
e. Remove the material from the estimate, if no invoices are provided with sixty (60) days. 40 $ 2,697.20 
f. Spot check on-site and off-site the material on hand and document for accuracy. 40 $ 2,697.20 
g. Maintain a log per State District procedures. 40 $ 2,697.20 

Function Code 320 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Sub Provider Name: Alliance Geotechnical Group, Inc. $ 67.43 $ 59.57 

BASIS SERVICES 
Task Descr ipt ions 
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Total Cost 

10 For the Environmental Process, the Engineer shall: 
Follow all current Storm Water Management guidelines and verify SW3P and Environmental 

a. Permits Issues and Commitments (EPIC) sheet requirements are followed. 20 $ 1,348.60 

b. Verify appropriate permits are in place for all contractor Project Specific Locations (PSL's). 20 $ 1,348.60 

c. Maintain the SW3P working drawings, which shall be located in the field office at all times. 20 $ 1,348.60 
Maintain documentation in accordance with the Texas Pollutant Discharge Elimination 

d. System's (TPDES), and Construction General Permit (CGP). 20 $ 1,348.60 
Perform SW3P inspections every seven (7) calendar days and record the results on the 
State's 2118 form and report and deficiencies to the contractor and verify corrections were 

e. made per the requirements of the CGP. 20 $ 1,348.60 

f. Verify that the contractor follows the guidelines of the CGP. 20 $ 1,348.60 
Notify the State immediately in the event the contractor has failed to make the corrections as 

g. per the requirements of the CGP. 20 $ 1,348.60 

h. Provide all environmental correspondence to the State. 20 $ 1,348.60 
If there are any change orders or added construction that will impact the Environmental 
document, the Engineer shall coordinate with the State to provide the necessary 

i. documentation. 20 $ 1,348.60 
Maintain a separate SW3P working copy of plan set and verify it is updated accordingly to 

j . remain in compliance. 20 $ 1,348.60 

k. Provide personnel certified in EMS Training Matrix, ENV103 and ENV300, or equivalent. 20 $ 1,348.60 

11 For Documenting and Reporting, the Engineer shall: 

Prepare a DWR for each day of work from the begin work date until final acceptance. All 
inspectors shall prepare their own DWR each day they are on the project. Each DWR must 
have the weather recorded for that day, including temperature high and low, weather 
conditions, all visitors to the project, traffic conditions, lane closure hours, police officer 
names and hours worked, portable message sign hours, instruction given to the contractor, 
the contractor work hours, the contractor's equipment and utilization, and equal employment 
opportunity (EEO) issues, safety concerns, SW3P information, and accidents. When 
recording information pertaining to accidents, record only factual information as observed; 
not personal opinion. Also, include the subcontractors on the project, the number of hours on 

a. the project, and the work they are performing, and items for payment. 20 $ 1,348.60 
Maintain all relevant subcontractor forms, contract assurance logs, agreements, and 

b. statements of compliance. 20 $ 1,348.60 

Submit subcontractor approval requests to the State's Area Office (including hauling trucks). 
The State will input the approval date into Site Manager. State approval shall be required 

c. prior to payment to the contractor for the work performed by the subcontractor. 20 $ 1,348.60 
Fill out the DWR work items tab as a means to pay for items of work inspected. Input the 
station number, supporting calculations, quantity being paid, any comments or remarks 
necessary, and any other information to properly distinguish the item being paid. Reference 

d. plan sheets as reference markers. 20 $ 1,348.60 
Maintain hard copies of measurements and attachments that support the calculations and 

e. quantities listed in the DWR's. 20 $ 1,348.60 

Maintain a daily diary on the project in Site Manager. This diary will allow the Engineer to 
recommend payment for the items listed in the DWR and to charge time on the project and 

f. maintain milestone charges, if applicable. No paper diary will be maintained. 20 $ 1,348.60 
Identify items that will overrun and under run during the course of the project. These should 

g. be addressed via change order per the State policy. 20 $ 1,348.60 
h. Follow State's Concrete Procedures for field concrete specimens. 20 $ 1,348.60 
i. Maintain a set of project records and setup according to State procedures. 20 $ 1,348.60 

Coordinate with the State for the State District Audits to be performed. Track resolution of 
j . audit deficiencies. 20 $ 1.348.60 

1 2 The Engineer shall provide all items that are listed under the Field Office Equipment 
Section of this scope. 40 $ 2,697.20 

13 Construction Scheduling Support Services (Primavera Scheduling Software) 

a. Contract Time Determination 
The Engineer shall develop a contract time determination schedule for the State's 

i use in establishing the working days for the PS&E. 20 $ 1,348.60 
ii The Engineer shall use production rates approved by the State. 20 $ 1,348.60 

The Engineer shall use Primavera scheduling software unless directed 
iii otherwise by the State. 20 $ 1,348.60 

Function Code 320 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Sub Provider Name: Alliance Geotechnical Group, Inc. $ 67.43 $ 59.57 

BASIS SERVICES 
Task Descript ions 
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Total Cost 

The Engineer shall use appropriate calendars and coding for modeling the type of 
iv work and incorporate weather and other constraints in the calendars. 20 $ 1,348.60 

The contract time calendar should conform to the definition of a working day as 
v defined in the PS&E. 20 $ 1,348.60 

The Engineer shall develop the time determination schedule to follow the traffic 
control plans taking into consideration the breakdown of quantities of work to be 

vi done in each phase. 20 $ 1,348.60 
The Engineer shall review contract time determination schedules and provide a 

vii written summary of findings. 20 $ 1,348.60 

b. Preliminary and Baseline Schedules 
The Engineer shall review, analyze, and provide recommendations and submit a 

i review report on Contractor's preliminary schedule. 20 $ 1,348.60 
The Engineer shall review, analyze, and provide recommendations and submit a 

ii review report on the contractor's baseline schedule. 20 $ 1,348.60 
The Engineer shall attend Reconstruction Meeting and any other required 

iii meetings. 20 $ 1,348.60 

c. Schedule Updates (Progress and Revised) 
Review and analyze Contractor's monthly progress schedule updates, and 
submit updated Schedule Review Report. Include a detailed review of critical and 
near critical activities. Compare current update to previous updates using Claim 

i Digger. 20 $ 1,191.40 
Review and analyze Contractor's monthly schedule updates for revisions and 
submit Revised Schedule Review Report. Compare revision to previous version 

ii of schedule using Claim Digger. 20 $ 1,191.40 

Coordinate with the State's field personnel or District Construction Office, to 
compare actual construction status with the Contractor's monthly update. Verify 
accuracy of the schedule, actual start dates, actual finish dates, and percent 

iii complete or remaining duration. Review the monthly Daily Work Reports (DWR). 20 $ 1,191.40 
Schedule monthly site visits with the State's District Construction Office or Field 

iv personnel. 20 $ 1,191.40 
Upon the State's request, coordinate with the State's personnel on adjacent 

v projects to determine possible conflicts or impacts. 20 $ 1,191.40 
From interim schedule updates provided by the Contractor, identify changes in 

vi critical path or changes in controlling delays. 20 $ 1,191.40 

vii Identify possible future scheduling conflicts and report. 20 $ 1,191.40 
Develop a Project Schedule Status Report (PSSR) to monitor project completion 
dates, identify actual and potential critical path slippage, and recommend 
strategies for mitigating critical path delays. 
Monitor the effects of weather (calendar-day projects) and other non-excusable 
impacts on the schedule and provide means to separate these from excusable 

viii impacts. 20 $ 1,191.40 
ix Monitor Disincentive Milestones. 20 $ 1,191.40 

Verify that schedule updates are separate: Progress Schedule vs. Schedule 
Revisions (Revisions require the State's approval) in accordance with the 

x specifications. 20 $ 1,191.40 
xi Attend meetings on an as needed basis. 20 $ 1,191.40 

d. Time Impact Analysis (TIA) 
Review and analyze TIAs from the contractor in accordance with the Special 
Provision or the 2004 Standard Specifications for Construction and Maintenance 

i of Highways, Streets, and Bridges Spec Book. 20 $ 1,191.40 
Coordinate with State's Area Office and District Construction Office personnel to 

ii determine the validity of the TIAs. 20 $ 1,191.40 
iii Assist in analyzing Delay Claims. 20 $ 1,191.40 

Provide report for the justification of granting or rejecting time requested to the 
iv State. 14 $ 833.98 
v Review overhead documentation for compensable delays. 10 $ 595.70 

Recommend scheduling alternatives to mitigate impact resulting from conflict to 
vi the State. 10 $ 595.70 
vii Perform independent TIA as an alternative to Contractor submittal. 10 $ 595.70 
viii Monitor PSSR to verify the TIA process. 19 $ 1,130.06 

e. General 

Investigate, analyze and recommend resolution to mitigate schedule impacts 
i between adjacent construction contracts as directed by the State. 20 $ 1,191.40 

Inform the State's Area Engineer and District Construction Office of upcoming 
ii lane closures, and high demand inspection needs. 20 $ 1,191.40 

Inform the State of milestone status, major traffic changes, and project 
iii completion for posting to the project web page by the State. 20 $ 1,191.40 

Function Code 320 
Alliance Geotechnical Group, Inc. Page 39 of 55 ATTACHMENT 



ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 

ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Sub Provider Name: Alliance Geotechnical Group, Inc. $ 67.43 $ 59.57 

BASIS SERVICES 
Task Descr ipt ions 
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Total Cost 

Review contract time determination schedules and provide written summary of 
iv findings. 20 $ 1,191.40 

Subtotal Hours: 1860 423 2,283 

Subtotal Labor Cost: $ 125,419.80 $ 25,196.34 $ 150,616.14 

ODE's (See Alliance-ODE worksheet) $ 58,500.00 

Totals $ 209,116.14 

Function Code 320 
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ATTACHMENT E • FEE SCHEDULE 
UNIT COST PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

US 75 
US 75 from Park Blvd to PGBT 

COLLIN COUNTY 

Alliance Geotechnical Group, Inc. 

Description of 
Work or Task 

Name of Test 
Required 

Tests 
Test Description Cost per Test Test Cost 

Project 
Manager 

Senior Engg 
Tech 

Junior Engg 
Tech 

Admin/ 
Clerical 

TOTAL 
COST 

$ 146.44 $ 85.20 $ 48.42 $47.93 

LABOR COSTS 

M M 
IV. Job Control - FC330 

Field Concrete Testing 
1 1 TEX 401-A 27 Sieve Analysis of Fine and Course Aggregate $65.00 $1,755.00 50 10 2 $6,605.06 

ASTM C 231 Mr Content of Freshly mixed Concrete by the Pressure Method ++ $0.00 5 50 20 4 $6,172.32 

ASTM C 143 Slump of Hydraulic Cement Concrete ++ $0.00 10 60 20 3 $7,708.59 

ASTM C 138 Unit Weight, yield, and Air content of Concrete ++ $0.00 10 60 20 5 $7,804.45 

ASTM C 31 Making and Curing Concrete Test Specimens ++ $0.00 20 150 3 $15,852.59 

Soils 
Tex-103-E 70 Determining Moisture Content in Soils Materials $12.00 $840.00 100 10 3 $9,997.99 
Tex-104-E 54 Determining Liquid Limits of Soils $32.00 $1,728.00 25 4 $4,049.72 

Tex-105-E 54 Determining Plastic Limit of Soils $22.00 $1,188.00 125 240 3 $23,842.59 

Tex-107-E 16 Determining the Bar Linear Shrinkage of Soils $60.00 $960.00 50 25 2 $6,551.36 
Tex-110-E 5 Particle Size Analysis of Soils $55.00 $275.00 50 20 5 $5,763.05 

Tex-114-E 55 
Laboratory Compaction Characteristics and Moisture-Density 
Relationship of Subgrade, Embankment Soils and Backfill 
Materials 

$141.00 $7,755.00 25 10 4 $10,570.92 

Tex-115-E 600 
Field Method for Determining In-Place Density of Soils and Base 
Materials 

+ • $0.00 15 100 2 $10,812.46 

Tex-117-E 2 Triaxial Compression for Disturbed Soils and Base Materials $350.00 $700.00 30 10 2 $3,846.06 

Tex-121-E 15 Soil-Lime Testing (4 points) $225.00 $3,375.00 100 3 $12,038.79 

Tex-128-E 15 Determining Soil pH $35.00 $525.00 50 4 $3,187.72 

Tex-129-E 5 Measuring the Resistivity of Soil Materials $128.00 $640.00 350 350 4 $47,948.72 

Tex-132-E 3 Texas Cone Penetration $27.00 $81.00 350 350 3 $47,337.79 

Tex-140-E 232 Measuring Thickness of Pavement Layer ++ $0.00 4 10 5 2 $1,780.72 

Tex-145-E 55 Determining Sulfate Content in Soils-Colorimetric Method $85.00 $4,675.00 10 5 2 $5,869.96 

Tex-131-E 1 
Consolidated Undrained Triaxial Compression Test for 
Undisturbed Soils (3 points) 

$685.00 $685.00 125 2 $11,430.86 

0-2974 4 Organic Content $45.00 $180.00 10 5 2 $1,374.96 

Bituminous Mixtures 
Tex-200-F 30 Sieve Analysis of Fine and Water Absorption of Aggregates $55.00 $1,650.00 3 $1,793.79 

Tex-203-F 2 Sand Equivalent Test $155.00 $310.00 2 $405.86 
Tex-207-F 45 Determining Density of Compacted Bituminous Mixtures ++ $0.00 6 30 10 2 $4,024.70 
Tex-227-F 30 Theoretical Maximum Specific Gravity of Bituminous Mixtures $70.00 $2,100.00 350 350 4 $49,408.72 

Tex-236-F 30 
Determining Asphalt Content from Asphalt Paving Mixtures by 
the Ignition Method 

$145.00 $4,350.00 350 350 3 $51,606.79 

Tex-217-F 30 
Determining Deleterious Material and Decantation Test for 
Coarse Aggregates 

$150.00 $4,500.00 10 5 2 $5,694.96 

Tex-222-F 30 Sampling Bituminous Mixtures ++ $0.00 3 10 5 2 $1,634.28 

Aggregates & Concrete 
Tex-400-A 27 Sampling Stone. Gravel. Sand and Mineral Aggregates ++ $0.00 4 3 $729.55 
Tex-401-A 27 Sieve Analysis of Fine and Coarse Aggregate $60.00 $1,620.00 5 4 $2,237.72 

Tex-402-A 2 Fineness Modulus of Fine Aggregate $75.00 $150.00 125 240 3 $22,804.59 

Tex-403-A 2 
Saturated Surface-Dry Specific Gravity and Absorption of 
Aggregates 

$73.00 $146.00 2 $241.86 

Tex-404-A 2 Determining Unit Mass (Weight) of Aggregates $63.00 $126.00 5 $365.65 

Tex-406-A 27 
Material Finer Than 75 pm (No. 200) Sieve in Mineral 
Aggregates (Decantation Test for Concrete Aggregates) 

$50.00 $1,350.00 2 $1,445.86 

ASTM C-172 210 Sampling Freshly Mixed Concrete ++ $0.00 4 30 10 2 $3,731.82 

Tex-408-A 2 Organic Impurities In Fine Aggregate for Concrete $60.00 $120.00 80 3 $7,079.79 

Tex-411-A 2 Soundness of Aggregate Using Sodium Sulfate or Magnesium 
Sulfate (5 cycles) 

$70.00 $140.00 10 10 3 $1,625.99 

Tex-413-A 2 Determining Deleterious Material in Mineral Aggregate $50.00 $100.00 10 5 2 $1,294.96 
ASTM C-143 210 Slump of Portland Cement Concrete ++ $0.00 10 50 20 3 $6,856.59 

ASTM C-231 210 Air Content of Freshly Mixed Concrete by the Pressure Method ++ $0.00 5 2 $828.06 

ASTM C-1064 210 
Measuring Temperature of Freshly Mixed Portland Cement 
Concrete 

« $0.00 4 30 1C 2 $3,731.82 

Tex-423-A 66 Determining Pavement Thickness by Direct Measurement +-t $0.00 9 109 $10,725.53 
ASTM C-42 2 Obtaining and Testing Drilled Cores of Concrete $105.00 $210.00 5C 4 $2,872.72 
ASTM C-31 210 Making and Curing Concrete Test Specimens +4 $O.0C 5 20 : $2,575.99 
ASTMC-617 210 Capping Cylindrical Concrete Specimens +4 $0.0C e 25 $3,104.50 

4 Fine or Coarse Aggregate Angularity $750.00 $3,000.0C 21 1C > : > $5,720.06 

2 Flat and Elongated Particles $750.00 $1,500.0C 2 : > $3,725.86 

2C ! ; : ! $2,046.96 

:les $46,734.00 120 3.1441 2AV. ) 131 > 5,629 
TOTAL FUNCTION CODE 330 $ 17,572.80 $267,845.78 I $ 110,206.60 $ 6,502.48 I $448,861.66 

++ This test is conducted in the field by the technician, see Specified Rate Schedule far hourly rates 

Function Code 330 
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ATTACHMENT E - FEE SCHEDULE 
OTHER DIRECT EXPENSES 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Other Direct Expenses to be charged to: FC 320 US 75 

Subprovider Name: Alliance Geotechnical Group, Inc. Collin 
OTHER DIRECT EXPENSE UNIT UNIT COST QUANTITY COST 

Construction Truck (Includes operation, and 
maintenance costs; Insurance costs will not be 
reimbursed) month $ 1,500.00 39 S 58,500.00 

Subtotal Other Direct Expense: $ 58,500.00 

Other Direct Expenses 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Sub Provider Name: H. W. Lochner, Inc. $ 85.48 $ 74.79 

BASIS SERVICES 
Task Descript ions 
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Total Cost 

G E N E R A L FUNCTION (FC 320) 
A Inspection of work in progress and project records 

1 The Engineer shall inspect work incorporated into the project as assigned by the State to: 
Verify that the project is built according to the plans and specifications, and all contract 

a. documents. 100 $ 8,548.00 

Verify the accuracy of the work and determine pay quantities by making measurements 
b. as assigned by the State. 100 $ 8,548.00 

Verify all the specifications and special provision requirements are met for inspected 
c items of work regarding materials, construction, measurement and payment. 100 $ 8,548.00 

Verify daily quantities for each item of work assigned, performed and tabulate into a 
monthly pay estimate to the contractor. The estimate shall be furnished to the State for 

d. execution of payment via Site Manager. 100 $ 8,548.00 

Enter measurement and payment information daily into Site Manager for the items 
e. inspected by the Engineer personnel. 100 $ 8,548.00 

All fields shall be completed in Site Manager, unless otherwise directed by the District's 
f. construction personnel. 100 $ 8,548.00 

Verify all material sourcing information is entered into Site Manager and address all 
g. material or testing deficiencies on a monthly basis. 100 $ 8,548.00 

The Engineer shall maintain all records on the project per State and District procedures 
2 including Daily Work Reports (DWR), diaries, shop drawings and submittals, RFI 

drawings and sketches of measured items, sets of plans, record set plans, material on 
hand forms and general correspondence. 150 $ 12,822.00 

The Engineer shall verify proper drill shaft or pile installations. Inspector should have 
3 knowledge in geological materials to ensure proper founding is achieved, proper 

underwater and slurry displacement concrete placement procedures and proper use of 
steel casing for dewatering and stability applications are implemented. 150 $ 12,822.00 

4 The Engineer shall verify appropriate mill tests, materials approval and Buy America 
certifications are available as required. 150 $ 12,822.00 

The Engineer shall verify Historically Underutilized Business (HUB) documentation; 
5 Commercially Useful Function reviews; Prompt Pay and Wage rate surveys are 

complete and correct. Verify corrections are made by the contractor. 150 $ 12,822.00 

The Engineer shall verify and document all contractors' Form CST-C_1 (Additional 
6 Classification and Wage Rate Request) and Form 2182 (Commercially Useful Function 

Site Review) as directed by the State in writing (meeting minutes, emails and other). 150 $ 12,822.00 

7 For Monthly Progress Estimates, the Engineer shall: 

Prepare all monthly progress estimates in Site Manager for approval by the State and 
a. submit them on the date that is determined by the State for each estimate cycle. 100 $ 8,548.00 
b. Verify all quantities and coordinate with the contractor when discrepancies arise. 100 $ 8,548.00 

Submit a copy of the Site Manager installed work report or equivalent at the end of each 
c. week to the contractor for concurrence. 100 $ 8,548.00 
d. Make recommendation for payment for work inspected during the month. 100 $ 8,548.00 

The Engineer shall maintain a log of all contractor submittals including RFI's, shop 
g drawings, concrete, police officer hours, material testing requirements, material on 

hand, reviews, approvals, and any other logs deemed necessary by the State, and upon 
request provide the log to the State. 150 $ 12,822.00 

9 The Engineer shall administer the material on hand, process and shall: 

a. Verify eligibility for payment of any material requested for payment of material on hand. 80 $ 6,838.40 
Monitor and verify material on hand before paying the contract per the requirements of 

b. the specification. 40 $ 3,419.20 
Perform on-site and off-site checks to verify the material is part of the contractor's 

c. inventory as directed. 40 $ 3,419.20 
Collect invoices, certifications and testing information from the contractor to pay for 

d. material on hand within sixty (60) days. 40 $ 3,419.20 
e. Remove the material from the estimate, if no invoices are provided with sixty (60) days. 40 $ 3,419.20 
f. Spot check on-site and off-site the material on hand and document for accuracy. 40 $ 3,419.20 
g. Maintain a log per State District procedures. 40 $ 3,419.20 

10 For the Environmental Process, the Engineer shall: 

Function Code 320 
H. W. Lochner, Inc. Page 43 of 55 ATTACHMENT E 



ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Sub Provider Name: H. W. Lochner, Inc. $ 85.48 $ 74.79 

BASIS SERVICES 
Task Descript ions 

C
on

st
ru

ct
io

n 
In

sp
ec

to
r 

III
 

C
on

st
ru

ct
io

n
 

In
sp

ec
to

r 
II 

Total Cost 

Follow all current Storm Water Management guidelines and verify SW3P and 
a. Environmental Permits Issues and Commitments (EPIC) sheet requirements are 20 $ 1,709.60 

Verify appropriate permits are in place for all contractor Project Specific Locations 
b. (PSL's). 20 $ 1,709.60 

Maintain the SW3P working drawings, which shall be located in the field office at all 
c. times. 20 $ 1,709.60 

Maintain documentation in accordance with the Texas Pollutant Discharge Elimination 
d. System's (TPDES), and Construction General Permit (CGP). 20 $ 1,709.60 

Perform SW3P inspections every seven (7) calendar days and record the results on the 
State's 2118 form and report and deficiencies to the contractor and verify corrections 

e. were made per the requirements of the CGP. 20 $ 1,709.60 

f. Verify that the contractor follows the guidelines of the CGP. 20 $ 1,709.60 

Notify the State immediately in the event the contractor has failed to make the 
g. corrections as per the requirements of the CGP. 20 $ 1,709.60 

h. Provide all environmental correspondence to the State. 20 $ 1,709.60 
If there are any change orders or added construction that will impact the Environmental 
document, the Engineer shall coordinate with the State to provide the necessary 

i. documentation. 20 $ 1,709.60 

Maintain a separate SW3P working copy of plan set and verify it is updated accordingly 
j . to remain in compliance. 20 $ 1,709.60 

k. Provide personnel certified in EMS Training Matrix, ENV103 and ENV300, or equivalent. 20 $ 1,709.60 

11 For Documenting and Reporting, the Engineer shall: 

I Prepare a DWR for each day of work from the begin work date until final acceptance. All 
inspectors shall prepare their own DWR each day they are on the project. Each DWR 
must have the weather recorded for that day, including temperature high and low, 
weather conditions, all visitors to the project, traffic conditions, lane closure hours, police 
officer names and hours worked, portable message sign hours, instruction given to the 
contractor, the contractor work hours, the contractor's equipment and utilization, and 
equal employment opportunity (EEC) issues, safety concerns, SW3P information, and 
accidents. When recording information pertaining to accidents, record only factual 
information as observed; not personal opinion. Also, include the subcontractors on the 
project, the number of hours on the project, and the work they are performing, and items 

a. for payment. 20 $ 1,709.60 

Maintain all relevant subcontractor forms, contract assurance logs, agreements, and 
b. statements of compliance. 20 $ 1,709.60 

Submit subcontractor approval requests to the State's Area Office (including hauling 
trucks). The State will input the approval date into Site Manager. State approval shall be 

c. required prior to payment to the contractor for the work performed by the subcontractor. 20 $ 1,709.60 

I Fill out the DWR work items tab as a means to pay for items of work inspected. Input 
the station number, supporting calculations, quantity being paid, any comments or 
remarks necessary, and any other information to properly distinguish the item being paid, 

d. Reference plan sheets as reference markers. 20 $ 1,709.60 

Maintain hard copies of measurements and attachments that support the calculations 
e. and quantities listed in the DWR's. 20 $ 1,709.60 

Maintain a daily diary on the project in Site Manager. This diary will allow the Engineer to 
recommend payment for the items listed in the DWR and to charge time on the project 

f. and maintain milestone charges, if applicable. No paper diary will be maintained. 20 $ 1,709.60 
Identify items that will overrun and under run during the course of the project. These 

g. should be addressed via change order per the State policy. 20 $ 1,709.60 

h. Follow State's Concrete Procedures for field concrete specimens. 20 $ 1,709.60 
i. Maintain a set of project records and setup according to State procedures. 20 $ 1,709.60 

Coordinate with the State for the State District Audits to be performed. Track resolution 
j . of audit deficiencies. 20 $ 1,709.60 

1 2 The Engineer shall provide all items that are listed under the Field Office Equipment 
Section of this scope. 40 $ 3,419.20 

13 Construction Scheduling Support Services (Primavera Scheduling Software) 

a. Contract Time Determination 
The Engineer shall develop a contract time determination schedule for the 

i State's use in establishing the working days for the PS&E. 20 $ 1,709.60 
ii The Engineer shall use production rates approved by the State. 20 $ 1,709.60 

The Engineer shall use Primavera scheduling software unless directed 
iii otherwise by the State. 20 $ 1,709.60 

The Engineer shall use appropriate calendars and coding for modeling the 
iv type of work and incorporate weather and other constraints in the calendars. 20 $ 1,709.60 
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The contract time calendar should conform to the definition of a working day 
v as defined in the PS&E. 20 $ 1,709.60 

The Engineer shall develop the time determination schedule to follow the 
traffic control plans taking into consideration the breakdown of quantities of 

vi work to be done in each phase. 20 $ 1,709.60 
The Engineer shall review contract time determination schedules and provide 

vii a written summary of findings. 20 $ 1,709.60 

b. Preliminary and Baseline Schedules 
The Engineer shall review, analyze, and provide recommendations and submit 

i a review report on Contractor's preliminary schedule. 20 $ 1,709.60 
The Engineer shall review, analyze, and provide recommendations and submit 

ii a review report on the contractor's baseline schedule. 20 $ 1,709.60 
The Engineer shall attend Reconstruction Meeting and any other required 

iii meetings. 20 $ 1,709.60 

c. Schedule Updates (Progress and Revised) 
Review and analyze Contractor's monthly progress schedule updates, and 
submit updated Schedule Review Report. Include a detailed review of critical 
and near critical activities. Compare current update to previous updates using 

i Claim Digger. 20 $ 1,495.80 
Review and analyze Contractor's monthly schedule updates for revisions and 
submit Revised Schedule Review Report. Compare revision to previous 

ii version of schedule using Claim Digger. 20 $ 1,495.80 
Coordinate with the State's field personnel or District Construction Office, to 
compare actual construction status with the Contractor's monthly update. 
Verify accuracy of the schedule, actual start dates, actual finish dates, and 
percent complete or remaining duration. Review the monthly Daily Work 

iii Reports (DWR). 20 $ 1,495.80 
Schedule monthly site visits with the State's District Construction Office or 

iv Field personnel. 20 $ 1,495.80 
Upon the State's request, coordinate with the State's personnel on adjacent 

v projects to determine possible conflicts or impacts. 20 $ 1,495.80 
From interim schedule updates provided by the Contractor, identify changes in 

vi critical path or changes in controlling delays. 20 $ 1,495.80 
vii Identify possible future scheduling conflicts and report. 20 $ 1,495.80 

Develop a Project Schedule Status Report (PSSR) to monitor project 
completion dates, identify actual and potential critical path slippage, and 
recommend strategies for mitigating critical path delays. 
Monitor the effects of weather (calendar-day projects) and other non-
excusable impacts on the schedule and provide means to separate these from 

viii excusable impacts. 20 $ 1,495.80 
ix Monitor Disincentive Milestones. 20 $ 1,495.80 

Verify that schedule updates are separate: Progress Schedule vs. Schedule 
Revisions (Revisions require the State's approval) in accordance with the 

x specifications. 20 $ 1,495.80 
xi Attend meetings on an as needed basis. 20 $ 1,495.80 

d. Time Impact Analysis (TIA) 
Review and analyze TIAs from the contractor in accordance with the Special 
Provision or the 2004 Standard Specifications for Construction and 

i Maintenance of Highways, Streets, and Bridges Spec Book. 20 $ 1,495.80 
Coordinate with State's Area Office and District Construction Office personnel 

ii to determine the validity of the TIAs. 20 $ 1,495.80 
iii Assist in analyzing Delay Claims. 20 $ 1,495.80 

Provide report for the justification of granting or rejecting time requested to the 
iv State. 14 $ 1,047.06 
v Review overhead documentation for compensable delays. 10 $ 747.90 

Recommend scheduling alternatives to mitigate impact resulting from conflict 
vi to the State. 10 $ 747.90 
vii Perform independent TIA as an alternative to Contractor submittal. 10 $ 747.90 
viii Monitor PSSR to verify the TIA process. 10 $ 747.90 

e. General 13 $ 1,006.46 

Investigate, analyze and recommend resolution to mitigate schedule impacts 
i between adjacent construction contracts as directed by the State. 20 $ 1,495.80 

Inform the State's Area Engineer and District Construction Office of upcoming 
ii lane closures, and high demand inspection needs. 20 $ 1,495.80 

Inform the State of milestone status, major traffic changes, and project 
iii completion for posting to the project web page by the State. 20 $ 1,495.80 

Review contract time determination schedules and provide written summary ol 
iv findings. 20 $ 1,495.80 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 
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Subtotal Hours: 2980 427 3,407 
Subtotal Labor Cost: $ 254,730.40 $ 31,969.52 $ 286,699.92 
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OTHER DIRECT EXPENSE UNIT UNIT COST QUANTITY COST 

Construction Truck (Includes operation, and 
maintenance costs; Insurance costs will not be 
reimbursed) month $ 1,500.00 18 $ 27,000.00 

Subtotal Other Direct Expense: $ 27,000.00 

Other Direct Expenses 
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GENERAL FUNCTION (FC 320) 
A Inspection of work in progress and project records 

1 The Engineer shall inspect work incorporated into the project as assigned by the State to: 

Verify that the project is built according to the plans and specifications, and all contract 
a. documents. 100 $ 8,977.00 

Verify the accuracy of the work and determine pay quantities by making measurements as 
b. assigned by the State. 100 $ 8,977.00 

Verify all the specifications and special provision requirements are met for inspected items 
c. of work regarding materials, construction, measurement and payment. 100 $ 8,977.00 

Verify daily quantities for each item of work assigned, performed and tabulate into a 
monthly pay estimate to the contractor. The estimate shall be furnished to the State for 

d. execution of payment via Site Manager. 100 $ 8,977.00 

Enter measurement and payment information daily into Site Manager for the items 
e. inspected by the Engineer personnel. 100 $ 8,977.00 

All fields shall be completed in Site Manager, unless otherwise directed by the District's 
f. construction personnel. 100 $ 8,977.00 

Verify all material sourcing information is entered into Site Manager and address all 
g. material or testing deficiencies on a monthly basis. 100 $ 8,977.00 

The Engineer shall maintain all records on the project per State and District procedures 
2 including Daily Work Reports (DWR), diaries, shop drawings and submittals, RFI 

drawings and sketches of measured items, sets of plans, record set plans, material on 
hand forms and general correspondence. 150 $ 13,465.50 

The Engineer shall verify proper drill shaft or pile installations. Inspector should have 
2 knowledge in geological materials to ensure proper founding is achieved, proper 

underwater and slurry displacement concrete placement procedures and proper use of 
steel casing for dewatering and stability applications are implemented. 150 $ 13,465.50 

4 The Engineer shall verify appropriate mill tests, materials approval and Buy America 
certifications are available as required. 150 $ 13,465.50 

The Engineer shall verify Historically Underutilized Business (HUB) documentation; 
5 Commercially Useful Function reviews; Prompt Pay and Wage rate surveys are complete 

and correct. Verify corrections are made by the contractor. 150 $ 13,465.50 

The Engineer shall verify and document all contractors' Form CST-C_1 (Additional 
6 Classification and Wage Rate Request) and Form 2182 (Commercially Useful Function 

Site Review) as directed by the State in writing (meeting minutes, emails and other). 150 $ 13,465.50 

7 For Monthly Progress Estimates, the Engineer shall: 

Prepare all monthly progress estimates in Site Manager for approval by the State and 
a. submit them on the date that is determined by the State for each estimate cycle. 100 $ 8,977.00 

b. Verify all quantities and coordinate with the contractor when discrepancies arise. 100 $ 8,977.00 

Submit a copy of the Site Manager installed work report or equivalent at the end of each 
c. week to the contractor for concurrence. 100 $ 8,977.00 

d. Make recommendation for payment for work inspected during the month. 100 $ 8,977.00 

The Engineer shall maintain a log of all contractor submittals including RFI's, shop 
8 drawings, concrete, police officer hours, material testing requirements, material on hand, 

reviews, approvals, and any other logs deemed necessary by the State, and upon request 
provide the log to the State. 150 $ 13,465.50 

9 The Engineer shall administer the material on hand, process and shall: 

a. Verify eligibility for payment of any material requested for payment of material on hand. 80 $ 7,181.60 

Monitor and verify material on hand before paying the contract per the requirements of the 
b. specification. 40 $ 3,590.80 

Perform on-site and off-site checks to verify the material is part of the contractor's inventory 
c. as directed. 40 $ 3,590.80 

Collect invoices, certifications and testing information from the contractor to pay for materia 
d. on hand within sixty (60) days. 40 $ 3,590.80 

e. Remove the material from the estimate, if no invoices are provided with sixty (60) days. 40 $ 3,590.80 

f. Spot check on-site and off-site the material on hand and document for accuracy. 40 $ 3,590.80 

g. Maintain a log per State District procedures. 40 $ 3,590.80 
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10 For the Environmental Process, the Engineer shall: 

Follow all current Storm Water Management guidelines and verify SW3P and 
a. Environmental Permits Issues and Commitments (EPIC) sheet requirements are followed. 20 $ 1,795.40 

b. Verify appropriate permits are in place for all contractor Project Specific Locations (PSL's). 20 $ 1,795.40 

c. Maintain the SW3P working drawings, which shall be located in the field office at all times. 20 $ 1,795.40 

Maintain documentation in accordance with the Texas Pollutant Discharge Elimination 
d. System's (TPDES), and Construction General Permit (CGP). 20 $ 1,795.40 

Perform SW3P inspections every seven (7) calendar days and record the results on the 
State's 2118 form and report and deficiencies to the contractor and verify corrections were 

e. made per the requirements of the CGP. 20 $ 1,795.40 

f. Verify that the contractor follows the guidelines of the CGP. 20 $ 1,795.40 

Notify the State immediately in the event the contractor has failed to make the corrections 
g. as per the requirements of the CGP. 20 $ 1,795.40 

h. Provide all environmental correspondence to the State. 20 $ 1,795.40 

If there are any change orders or added construction that will impact the Environmental 
document, the Engineer shall coordinate with the State to provide the necessary 

i. documentation. 20 $ 1,795.40 

Maintain a separate SW3P working copy of plan set and verify it is updated accordingly to 
j . remain in compliance. 20 $ 1,795.40 

k. Provide personnel certified in EMS Training Matrix, ENV103 and ENV300, or equivalent. 20 $ 1,795.40 

11 For Documenting and Reporting, the Engineer shall: 

Prepare a DWR for each day of work from the begin work date until final acceptance. All 
inspectors shall prepare their own DWR each day they are on the project. Each DWR must 
have the weather recorded for that day, including temperature high and low, weather 
conditions, all visitors to the project, traffic conditions, lane closure hours, police officer 
names and hours worked, portable message sign hours, instruction given to the contractor, 
the contractor work hours, the contractor's equipment and utilization, and equal 
employment opportunity (EEO) issues, safety concerns, SW3P information, and accidents. 
When recording information pertaining to accidents, record only factual information as 
observed; not personal opinion. Also, include the subcontractors on the project, the number 

a. of hours on the project, and the work they are performing, and items for payment. 20 $ 1,795.40 

Maintain all relevant subcontractor forms, contract assurance logs, agreements, and 
b. statements of compliance. 20 $ 1,795.40 

Submit subcontractor approval requests to the State's Area Office (including hauling 
trucks). The State will input the approval date into Site Manager. State approval shall be 

c. required prior to payment to the contractor for the work performed by the subcontractor. 20 $ 1,795.40 

Fill out the DWR work items tab as a means to pay for items of work inspected. Input the 
station number, supporting calculations, quantity being paid, any comments or remarks 
necessary, and any other information to properly distinguish the item being paid. Reference 

d. plan sheets as reference markers. 20 $ 1,795.40 

Maintain hard copies of measurements and attachments that support the calculations and 
e. quantities listed in the DWR's. 20 $ 1,795.40 

Maintain a daily diary on the project in Site Manager. This diary will allow the Engineer to 
recommend payment for the items listed in the DWR and to charge time on the project and 

f. maintain milestone charges, if applicable. No paper diary will be maintained. 20 $ 1,795.40 

Identify items that will overrun and under run during the course of the project. These should 
g. be addressed via change order per the State policy. 20 $ 1,795.40 

h. Follow State's Concrete Procedures for field concrete specimens. 20 $ 1,795.40 

i. Maintain a set of project records and setup according to State procedures. 20 $ 1,795.40 

Coordinate with the State for the State District Audits to be performed. Track resolution of 
j . audit deficiencies. 20 $ 1,795.40 

1 2 The Engineer shall provide all items that are listed under the Field Office Equipment 
Section of this scope. 40 $ 3,590.80 

13 Construction Scheduling Support Services (Primavera Scheduling Software) 

a. Contract Time Determination 

The Engineer shall develop a contract time determination schedule for the State's 
i use in establishing the working days for the PS&E. 20 $ 1,795.40 

ii The Engineer shall use production rates approved by the State. 20 $ 1,795.40 

The Engineer shall use Primavera scheduling software unless directed 
iii otherwise by the State. 20 $ 1,795.40 
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The Engineer shall use appropriate calendars and coding for modeling the type of 
iv work and incorporate weather and other constraints in the calendars. 20 $ 1,795.40 

The contract time calendar should conform to the definition of a working day as 
v defined in the PS&E. 20 $ 1,795.40 

The Engineer shall develop the time determination schedule to follow the traffic 
control plans taking into consideration the breakdown of quantities of work to be 

vi done in each phase. 20 $ 1,795.40 

The Engineer shall review contract time determination schedules and provide a 
vii written summary of findings. 20 $ 1,795.40 

b. Preliminary and Baseline Schedules 

The Engineer shall review, analyze, and provide recommendations and submit a 
i review report on Contractor's preliminary schedule. 20 $ 1,795.40 

The Engineer shall review, analyze, and provide recommendations and submit a 
ii review report on the contractor's baseline schedule. 20 $ 1,795.40 

The Engineer shall attend Preconstruction Meeting and any other required 
iii meetings. 20 $ 1,795.40 

c. Schedule Updates (Progress and Revised) 

Review and analyze Contractor's monthly progress schedule updates, and 
submit updated Schedule Review Report. Include a detailed review of critical and 
near critical activities. Compare current update to previous updates using Claim 

i Digger. 20 $ 1,552.80 

Review and analyze Contractor's monthly schedule updates for revisions and 
submit Revised Schedule Review Report. Compare revision to previous version 

ii of schedule using Claim Digger. 20 $ 1,552.80 

Coordinate with the State's field personnel or District Construction Office, to 
compare actual construction status with the Contractor's monthly update. Verify 
accuracy of the schedule, actual start dates, actual finish dates, and percent 

iii complete or remaining duration. Review the monthly Daily Work Reports (DWR). 20 $ 1,552.80 

Schedule monthly site visits with the State's District Construction Office or Field 
iv personnel. 20 $ 1,552.80 

Upon the State's request, coordinate with the State's personnel on adjacent 
v projects to determine possible conflicts or impacts. 20 $ 1,552.80 

From interim schedule updates provided by the Contractor, identify changes in 
vi critical path or changes in controlling delays. 20 $ 1,552.80 

vii Identify possible future scheduling conflicts and report. 20 $ 1,552.80 

Develop a Project Schedule Status Report (PSSR) to monitor project completion 
dates, identify actual and potential critical path slippage, and recommend 
strategies for mitigating critical path delays. 
Monitor the effects of weather (calendar-day projects) and other non-excusable 
impacts on the schedule and provide means to separate these from excusable 

viii impacts. 20 $ 1,552.80 

ix Monitor Disincentive Milestones. 20 $ 1,552.80 

Verify that schedule updates are separate: Progress Schedule vs. Schedule 
Revisions (Revisions require the State's approval) in accordance with the 

x specifications. 20 $ 1,552.80 

xi Attend meetings on an as needed basis. 20 $ 1,552.80 

d. Time Impact Analysis (TIA) 

Review and analyze TIAs from the contractor in accordance with the Special 
Provision or the 2004 Standard Specifications for Construction and Maintenance 

i of Highways, Streets, and Bridges Spec Book. 20 $ 1,552.80 

Coordinate with State's Area Office and District Construction Office personnel to 
ii determine the validity of the TIAs. 20 $ 1,552.80 

iii Assist in analyzing Delay Claims. 20 $ 1,552.80 

Provide report for the justification of granting or rejecting time requested to the 
iv State. 14 $ 1,086.96 

v Review overhead documentation for compensable delays. 10 $ 776.40 
Recommend scheduling alternatives to mitigate impact resulting from conflict to 

vi the State. 10 $ 776.40 

vii Perform independent TIA as an alternative to Contractor submittal. 10 $ 776.40 

viii Monitor PSSR to verify the TIA process. 10 $ 776.40 

e. General 18 $ 1,431.02 
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Investigate, analyze and recommend resolution to mitigate schedule impacts 
i between adjacent construction contracts as directed by the State. 20 $ 1,552.80 

Inform the State's Area Engineer and District Construction Office of upcoming 
ii lane closures, and high demand inspection needs. 20 $ 1,552.80 

Inform the State of milestone status, major traffic changes, and project 
iii completion for posting to the project web page by the State. 20 $ 1,552.80 

Review contract time determination schedules and provide written summary of 
iv findings. 20 $ 1,552.80 

Subtotal Hours: 2980 432 3,412 
Subtotal Labor Cost: $ 267,514.60 $ 33,573.98 $ 301,088.58 

ODE's (See LTRA-ODE worksheet) $ 27,000.00 
Totals $ 328,088.58 
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Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Other Direct Expensed to be charged to: FC 320 US 75 

Subprovider Name: Lina T. Ramey and Associates, Inc. Collin 
OTHER DIRECT EXPENSE UNIT UNIT COST QUANTITY COST 

Construction Truck (Includes operation, and 

maintenance costs; Insurance costs will not be 

reimbursed) month $ 1,500.00 18 $ 27,000.00 

Subtotal Other Direct Expense: $ 147,340.00 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
CSJ: 0047-06-133 
County: Collin 

Sub Provider Name: VRX, Inc. $ 83.31 

BASIS SERVICES 
Task Descr ipt ions 
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Total Cost 

GENERAL FUNCTION (FC 320) 
A Inspection of work in progress and project records 

1 The Engineer shall inspect work incorporated into the project as assigned by the State to: 
Verify that the project is built according to the plans and specifications, and all contract 

a. documents. 10 $ 833.10 
Verify the accuracy of the work and determine pay quantities by making measurements 

b. as assigned by the State. 10 $ 833.10 
Verify all the specifications and special provision requirements are met for inspected 

c. items of work regarding materials, construction, measurement and payment. 10 $ 833.10 
Verify daily quantities for each item of work assigned, performed and tabulate into a 
monthly pay estimate to the contractor. The estimate shall be furnished to the State for 

d. execution of payment via Site Manager. 10 $ 833.10 

Enter measurement and payment information daily into Site Manager for the items 
e. inspected by the Engineer personnel. 10 $ 833.10 

All fields shall be completed in Site Manager, unless otherwise directed by the District's 
f. construction personnel. 10 $ 833.10 

Verify all material sourcing information is entered into Site Manager and address all 
g. material or testing deficiencies on a monthly basis. 10 $ 833.10 

The Engineer shall maintain all records on the project per State and District procedures 
2 including Daily Work Reports (DWR), diaries, shop drawings and submittals, RFI 

drawings and sketches of measured items, sets of plans, record set plans, material on 
hand forms and general correspondence. 20 $ 1,666.20 

The Engineer shall verify proper drill shaft or pile installations. Inspector should have 
2 knowledge in geological materials to ensure proper founding is achieved, proper 

underwater and slurry displacement concrete placement procedures and proper use of 
steel casing for dewatering and stability applications are implemented. 20 $ 1,666.20 

4 The Engineer shall verify appropriate mill tests, materials approval and Buy America 
certifications are available as required. 20 $ 1,666.20 

The Engineer shall verify Historically Underutilized Business (HUB) documentation; 
5 Commercially Useful Function reviews; Prompt Pay and Wage rate surveys are 

complete and correct. Verify corrections are made by the contractor. 20 $ 1,666.20 

The Engineer shall verify and document all contractors' Form CST-C_1 (Additional 
6 Classification and Wage Rate Request) and Form 2182 (Commercially Useful Function 

Site Review) as directed by the State in writing (meeting minutes, emails and other). 
20 $ 1,666.20 

7 For Monthly Progress Estimates, the Engineer shall: 
Prepare all monthly progress estimates in Site Manager for approval by the State and 

a. submit them on the date that is determined by the State for each estimate cycle. 10 $ 833.10 
b. Verify all quantities and coordinate with the contractor when discrepancies arise. 10 $ 833.10 

Submit a copy of the Site Manager installed work report or equivalent at the end of each 
c. week to the contractor for concurrence. 10 $ 833.10 
d. Make recommendation for payment for work inspected during the month. 10 $ 833.10 

The Engineer shall maintain a log of all contractor submittals including RFI's, shop 
g drawings, concrete, police officer hours, material testing requirements, material on 

hand, reviews, approvals, and any other logs deemed necessary by the State, and upon 
request provide the log to the State. 20 $ 1,666.20 

9 The Engineer shall administer the material on hand, process and shall: 

a. Verify eligibility for payment of any material requested for payment of material on hand. 15 $ 1,249.65 
Monitor and verify material on hand before paying the contract per the requirements of 

b. the specification. 15 $ 1,249.65 
Perform on-site and on-site checks to verity the material is part ot the contractor's 

c. inventory as directed. 15 $ 1,249.65 
Collect invoices, certifications and testing information from the contractor to pay for 

d. material on hand within sixty (60) days. 15 $ 1,249.65 
e. Remove the material from the estimate, if no invoices are provided with sixty (60) days. 15 $ 1,249.65 
t. Spot check on-site and off-site the material on hand and document tor accuracy. 15 5H 1,249.6b 
g. Maintain a log per State District procedures. 15 $ 1,249.65 

10 For the Environmental Process, the Engineer shall: 
Follow all current Storm Water Management guidelines and verify SW3P and 

a. Environmental Permits Issues and Commitments (EPIC) sheet requirements are 15 $ 1,249.65 
Verify appropriate permits are in place for all contractor Project Specific Locations 

b. (PSL's). 15 I $ 1,249.65 
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ATTACHMENT E - FEE SCHEDULE 
SPECIFIED RATE PAYMENT BASIS 

Contract No. 18-5SDP5017 
ERP Contract No. 4479 

Highway US 75 
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Sub Provider Name: VRX, Inc. $ 83.31 
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Task Descript ions 

E
nv

iro
nm

en
ta

 
I 

In
sp

ec
to

r 

Total Cost 

Maintain the SW3P working drawings, which shall be located in the field office at all 
c. times. 15 $ 1,249.65 

Maintain documentation in accordance with the Texas Pollutant Discharge Elimination 
d. System's (TPDES), and Construction General Permit (CGP). 15 $ 1,249.65 

Perform SW3P inspections every seven (7) calendar days and record the results on the 
State's 2118 form and report and deficiencies to the contractor and verify corrections 

e. were made per the requirements of the CGP. 15 $ 1,249.65 

f. Verify that the contractor follows the guidelines of the CGP. 15 $ 1,249.65 
Notify the State immediately in tne event the contractor has failed to make the 

g. corrections as per the requirements of the CGP. 15 $ 1,249.65 
h. Provide all environmental correspondence to the State. 15 $ 1,249.65 

it there are any change orders or added construction that will impact the environmental 
document, the Engineer shall coordinate with the State to provide the necessary 

i. documentation. 15 $ 1,249.65 
Maintain a separate SW3P working copy of plan set and verity it is updated accordingly 

j . to remain in compliance. 15 $ 1,249.65 

k. Provide personnel certified in EMS Training Matrix, ENV103 and ENV300, or equivalent. 15 $ 1,249.65 

11 For Documenting and Reporting, the Engineer shall: 
Prepare a DWR for each day of work from the begin work date until final acceptance. All 
inspectors shall prepare their own DWR each day they are on the project. Each DWR 
must have the weather recorded for that day, including temperature high and low, 
weather conditions, all visitors to the project, traffic conditions, lane closure hours, police 
officer names and hours worked, portable message sign hours, instruction given to the 
contractor, the contractor work hours, the contractor's equipment and utilization, and 
equal employment opportunity (EEO) issues, safety concerns, SW3P information, and 
accidents. When recording information pertaining to accidents, record only factual 
information as observed; not personal opinion. Also, include the subcontractors on the 
project, the number of hours on the project, and the work they are performing, and items 

a. for payment. 15 $ 1,249.65 
Maintain all relevant subcontractor forms, contract assurance logs, agreements, and 

b. statements of compliance. 15 $ 1,249.65 

Submit subcontractor approval requests to the State's Area Office (including hauling 
trucks). The State will input the approval date into Site Manager. State approval shall be 

c. required prior to payment to the contractor for the work performed by the subcontractor. 15 $ 1,249.65 
Fill out the DWR work items tab as a means to pay for items of work inspected. Input 
the station number, supporting calculations, quantity being paid, any comments or 
remarks necessary, and any other information to properly distinguish the item being paid, 

d. Reference plan sheets as reference markers. 15 $ 1,249.65 
Maintain hard copies of measurements and attachments that support the calculations 

e. and quantities listed in the DWR's. 15 $ 1,249.65 

Maintain a daily diary on the project in Site Manager. This diary will allow the Engineer to 
recommend payment for the items listed in the DWR and to charge time on the project 

f. and maintain milestone charges, if applicable. No paper diary will be maintained. 15 $ 1,249.65 
Identify items that will overrun and under run during the course of the project. These 

g. should be addressed via change order per the State policy. 15 $ 1,249.65 
I h. Follow State's Concrete Procedures for field concrete specimens. 15 $ 1,249.65 

i. Maintain a set of project records and setup according to State procedures. 1b $ 1.249.65 
Coordinate with the State for the State District Audits to be performed. Track resolution 

j . of audit deficiencies. 15 $ 1,249.65 

^2 The Engineer shall provide all items that are listed under the Field Office Equipment 
Section of this scope. 20 $ 1,666.20 

13 Construction Scheduling Support Services (Primavera Scheduling Software) 

a. Contract Time Determination 
The Engineer shall develop a contract time determination schedule for the 

i State's use in establishing the working days for the PS&E. 15 $ 1,249.65 
ii The Engineer shall use production rates approved by the State. 15 $ 1,249.65 

Ihe Engineer shall use Primavera scheduling software unless directed 
iii otherwise by the State. 15 $ 1,249.65 

The Engineer shall use appropriate calendars and coding for modeling the 
iv type of work and incorporate weather and other constraints in the calendars. 15 $ 1,249.65 

The contract time calendar should conform to the definition of a working day 
v as defined in the PS&E. 15 $ 1,249.65 

The Engineer shall develop the time determination schedule to follow the 
traffic control plans taking into consideration the breakdown of quantities of 

vi work to be done in each phase. 15 $ 1,249.65 
The Engineer shall review contract time determination schedules and provide 

vii a written summary of findings. 15 $ 1,249.65 

b. Preliminary and Baseline Schedules 
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The Engineer shall review, analyze, and provide recommendations and submit 

i a review report on Contractor's preliminary schedule. 15 $ 1,249.65 
The Engineer shall review, analyze, and provide recommendations and submit 

ii a review report on the contractor's baseline schedule. 15 $ 1,249.65 
The Engineer shall attend ^reconstruction Meeting and any other required 

iii meetings. 15 $ 1,249.65 

c. Schedule Updates (Progress and Revised) 
Review and analyze Contractor's monthly progress schedule updates, and 
submit updated Schedule Review Report. Include a detailed review of critical 
and near critical activities. Compare current update to previous updates using 

i Claim Digger. 15 $ 1,249.65 
Review and analyze Contractor's monthly schedule updates for revisions and 
submit Revised Schedule Review Report. Compare revision to previous 

ii version of schedule using Claim Digger. 15 $ 1,249.65 
Coordinate with the State's field personnel or District Construction Office, to 
compare actual construction status with the Contractor's monthly update. 
Verify accuracy of the schedule, actual start dates, actual finish dates, and 
percent complete or remaining duration. Review the monthly Daily Work 

iii Reports (DWR). 15 $ 1,249.65 
Schedule monthly site visits with the State's District Construction Office or 

iv Field personnel. 15 $ 1,249.65 
Upon the State's request, coordinate with the State's personnel on adjacent 

v projects to determine possible conflicts or impacts. 15 $ 1,249.65 
From interim schedule updates provided by the Contractor, identify changes in 

vi critical path or changes in controlling delays. 15 $ 1,249.65 
vii Identify possible future scheduling conflicts and report. 15 $ 1,249.65 

Develop a Project schedule status Keport (HSSK) to monitor project 
completion dates, identify actual and potential critical path slippage, and 
recommend strategies for mitigating critical path delays. 
Monitor the effects of weather (calendar-day projects) and other non-
excusable impacts on the schedule and provide means to separate these from 

viii excusable impacts. 15 $ 1,249.65 
ix Monitor Disincentive Milestones. l b $ 1,249.6b 

Verify that schedule updates are separate: Progress Schedule vs. Schedule 
Revisions (Revisions require the State's approval) in accordance with the 

x specifications. 15 $ 1,249.65 
xi Attend meetings on an as needed basis. 15 $ 1,249.65 

d. Time Impact Analysis (TIA) 
Review and analyze TIAs from the contractor in accordance with the Special 
Provision or the 2004 Standard Specifications for Construction and 

i Maintenance of Highways, Streets, and Bridges Spec Book. 10 $ 833.10 
Coordinate with State's Area Office and District Construction Office personnel 

ii to determine the validity of the TIAs. 10 $ 833.10 
iii Assist in analyzing Delay Claims. 10 $ 833.10 

Provide report for the justification of granting or rejecting time requested to the 
iv State. 10 $ 833.10 
v Review overhead documentation for compensable delays. 10 $ 833.10 

Recommend scheduling alternatives to mitigate impact resulting from conflict 
vi to the State. 10 $ 833.10 
vii Perform independent TIA as an alternative to Contractor submittal. 10 $ 833.10 
viii Monitor PSSR to verify the TIA process. 10 $ 833.10 

e. General 
investigate, analyze ana recommend resolution to mitigate scneauie impacts 

i between adjacent construction contracts as directed by the State. 2 $ 166.62 
Inform the State's Area Engineer and District Construction Office of upcoming 

ii lane closures, and high demand inspection needs. 2 $ 166.62 
inform the state ot milestone status, major trattic changes, and project 

iii completion for posting to the project web page by the State. 3 $ 249.93 
Keview contract time determination schedules ana provide written summary ot 

iv findings. 3 $ 222.16 

Subtotal Hours 1075 1,075 
Subtotal Labor Cost $ 89,530.48 $ 89,530.48 
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Legacy Contract No. 18-5SDP5017 
ERP Contract No. 4479 

ATTACHMENT H-FG 
Disadvantaged Business Enterprise (DBE) 

for Federal-Aid Professional or Technical Services Contracts 

1) PURPOSE. The purpose of this attachment is to carry out the U.S. Department of Transportation's (DOT) 
policy of ensuring nondiscrimination in the award and administration of DOT assisted contracts and creating a 
level playing field on which firms owned and controlled by minority or socially and economically disadvantaged 
individuals can compete fairly for DOT assisted contracts. 

2) POLICY. It is the policy of the DOT and the Texas Department ofTransportation (henceforth the 
"Department") that Disadvantaged Business Enterprises (DBEs) as defined in 49 CFR Part 26, Subpart A and the 
Department's Disadvantaged Business Enterprise Program, shall have the opportunity to participate in the 
performance of contracts financed in whole or in part with Federal funds. Consequently, the Disadvantaged 
Business Enterprise requirements of 49 CFR Part 26, and the Department's Disadvantaged Business Enterprise 
Program, apply to this contract as follows. 
a. The Provider will offer Disadvantaged Business Enterprises, as defined in 49 CFR Part 26, Subpart A and 

the Department's Disadvantaged Business Enterprise Program, the opportunity to compete fairly for 
contracts and subcontracts financed in whole or in part with Federal funds. In this regard, the Provider shall 
make a good faith effort to meet the Disadvantaged Business Enterprise goal for this contract. 

b. The Provider and any subprovider(s) shall not discriminate on the basis of race, color, national origin, or sex 
in the performance ofthis contract. The Provider shall carry out applicable requirements of 49 CFR Part 26 
in the award and administration of DOT assisted contracts. The requirements of this Special Provision shall 
be physically included in any subcontract. 

c. When submitting the contract for execution by the Department, the Provider must complete and furnish 
Exhibit H-1 which lists the commitments made to certified DBE subproviders) that are to meet the contract 
goal and Exhibit H-2 which is a commitment agreement(s) containing the original signatures of the Provider 
and the proposed DBE(s). For Work Authorization Contracts, Exhibit H-1 is required at the time of 
submitting the contract for execution by the Department. Exhibit H-2 will be required to be completed and 
attached with each work authorization number that is submitted for execution, i f the DBE will be performing 
work. Any substitutions or changes to the DBE subcontract amount shall be subject to prior written approval 
by the Department. If non-DBE subprovider is performing work, insert N/A (not applicable) on the line 
provided. 

d. Failure to carry out the requirements set forth above shall constitute a material breach ofthis contract and 
may result; in termination of the contract by the Department; in a deduction ofthe amount of DBE goal not 
accomplished by DBEs from the money due or to become due to the Provider, not as a penalty but as 
liquidated damages to the Department; or such other remedy or remedies as the Department deems 
appropriate. 

3) DEFINITIONS. 
a. "Department" means the Texas Department of Transportation (TxDOT). 
b. "Federal-Aid Contract" is any contract between the Texas Department ofTransportation and a Provider 

which is paid for in whole or in part with U. S. Department ofTransportation (DOT) financial assistance. 
c. "Provider" is any individual or company that provides professional or technical services. 
d. "DBE Joint Venture" means an association a DBE firm and one (1) or more other firm(s) to carry out a 

single business enterprise for profit for which purpose they combine their property, capital, efforts, skills and 
knowledge, and in which the DBE is responsible for a distinct, clearly defined portion of the work of the 
contract and whose share in the capital contribution, control, management, risks and profits of the joint 
venture are commensurate with its ownership interest. 

e. "Disadvantaged Business Enterprise (DBE)" means a firm certified as such by the Department in accordance 
with 49 CFR Part 26. 

f. "Good Faith Effort" means efforts to achieve a DBE goal or other requirement of this Special Provision 
which, by their scope, intensity, and appropriateness to the objective, can reasonably be expected to fulfill 
the program requirement. 

g. "Race-neutral DBE Participation" means any participation by a DBE through customary competitive 
procurement procedures. 
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4) PERC^NTAC^EC^AL.The^oalmr Disadvantaged BusmessEntemrise(DBE)o 
beperfermedundertlnscontr^ctisll^^ofmeconm 

^ PRO^TDE^SRESPONSfBILTFIES.ADBEnrimemavreceivecredit 
r^rmrmedbyms-her own forces and work subcontracted to DBEs. A DBE prime must makeagood faith effort 
to meetthe goals, m me eventaDBE prime subcontracts toanonD^^ 
Department 
a. A Pmviderwho cannot meetthe contract goal, in whole or in part, shall documentthe "Good PaithEff^ 

taken to obtainDBE participation. The fellowmgisahstofme types of actions thatmay be considered as 
good faith efforts. It is not mtended to beamandatorycheckhst,noris it intended to be exclusive or 
exhaustive. Omer factors ortypes of efforts maybe relevantinappropriatecases. 

(1) Solicitingthrough all reasonable and available means me interest of all certi 
capability to perferm the work ofthe contract. The solicitationmust be done within suff^cienttime 
to allow the DBFs to respond to it Appropriate steps must be taken to fellow up initial solicitations 
to determme, with certainty,ifthe DBEs are interested. 

(2) Selectingr^rtions ofthe work to be performed by DBEs in orderto mcreasemelikeli^^ 
DBE goals will be achieved. This mcludes, where appmpriate,breal^g out contract work iten^ into 
economically feasible umts to meditate DBE participation, even when the Provider rmghtom^ 
prefertor^rt^rm the work iterns with its own forces. 

(3) Pro^dmgmterested DBEs with adequate infermation about the 
requirements ofthe contract inatimel^ 

(4) Negotiatingmgoodf^imwim interested DBEs by makmgaportion of the work available to DBE 
subproviders and suppbers and selecting t^oser^rtionsofme work or materia 
the available DBE subproviders and suppliers, 

f^) The abihty or desire ofmel^oviderto perform me work ofacontractwim 
not relieve me Provider'sresponsibiiit^to makeagood f^ith effort. Additional costs involved in 
findmg and usmg DBEs is notmitself sufficient reason fbraProvider'sfailure to meet the con 
DBE goal, as long as such costsare reasonable. Providers are not, however, required to accept 
higher quotes from DBEs ifmeprice difference is excessive orur^easonable. 

(6) Not rejecting DBEs as bemgunquahfied without sound reason based onamomughm^ 
their capabilities. 

(7) pairingeftertsto assist mterestedDBEsmobtairnngbondi^ 
required by the recipient or Provider. 
i^akmg efforts to assist mterestedDBEsmobtairung necessary eq 
related assistance orservices. 

(9) Effectivelyusmgthe services of available rmnority/womencornmumtyo 
minority/women contractors'groups; local, state, and Federal rmnority/womenbusmess a 
offices; and omer organizations as anowedonacase-by-case basis to provideassist^cemthe 
recruitment and placement ofDBEs. 

(10) Ifthe Department'sDirectorofme Business Oppormnit^ Programs Office det 
Provider has failed to meetme good f^im effort reqmrements, me Provider will ^ 
opportunity ferreconsiderationbyt^e Director ofthe ar^rop 

NOTE: The Providermust not cause or anew subproviders to bid their services. 
b. The preceding inmrmation shall be submitted directiyto the Chair ofmeConstdt^t 

responsible forthe project. 
c. T^e Provider shall make all reasonable efforts 

commitment submitted under Section 2.c. of tins attachment. Where the Provider terminates or removesa 
DBEsubprovidernamedmtheimtialconn^ 
the satisfaction ofthe departmentthatmeorigmallydesigr^ted DBE was 

d. The Provider shall makeagoodf^m effort to replaceaDBEsnbprovidert^ 
perform successfnllywim another DBE, to me extent needed to meet m^ The Provider shall 
submitacompletedExmbitH-2Formfermesnbstimtefirm(s). Any substitution ofDBEs shall be subject to 
priorwritten approval bythe Department. The Department may requestastatementfiom the firm being 
replaced concerning its replacementpriortoappmvmgthe substitution. 
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e. The Pmvider shall designateaDBEhaisonoff^cerwho will admimsterme DBE pmgram and who will he 
resr^r^ihlemrmamter^ce of records of efmrts and contacts made to subcontractwi^ 

f. Providers are encouraged to mvestigatet^eservicesoffered by banl^ owned and c o n ^ 
individuals and to make use ofthese banks where feasible. 

61 EEI^ILTTYOEDBEs. 
a. The Department certifies the ehgm^ 

perform DBE subcontract work on DOT financially assisted contracts. 
b. This certification wil^ be accomphshedtlu^ugh me use of m^ 

this Department'sDBE program. 
c. The Department publishesaDirectoryofDisadvant^gedBusmess Enterprises contam^ 

that have been certified to be ehgihle to participate as DBEs on DOT financially assisted contracts. The 
directory is available fiom the Department'sBusiness Opportunity Programs Office TheTexas Unified 
CertificationProgram DBE Directory can he mund on me Internet at: 
ht^:^www.dot.state.tx.us/services/busmess opporturntvpm directorv.htm. 

d. Oniy DBE firms certified at me time the contract is signed or at the time m^ 
eligible to be usedmme information fnrnished bythe Pmvi^ 
Porpurposes ofthe DBE goal on tmscontract, DBEs will only be allowed topers 
ofwork tor which they were certified. 

7) DETERMINATION OEDBEPARTICIPATION. 
Afirm must he an etigihie DBE and r^rfermaprofessionai or technical fnncti Oncea 
f j ^ is determmed to he an eligible DBE, me total amount paid to me DBE for work perf^ 
forces is counted toward the DBE goaf VBhenaDBEsuf^ontracts part of the work ofits contract to another 
firm, me value ofme subcontracted work may recounted toward DBE goals only i f me subpro^ 
DBE. WorkmataDBE subcontracts toanon-DBE firm does not count toward DBE goals. 

A DBE snbprovidermaysuhcontractno more man ofafederal aid contract. TheDBEsubprovidershall 
perform not less than ofthe value ofme contract w 
directly hythe DBE; and equipment owned orrented directly hythe DBE. DBE subproviders must perfbrma 
commercially useful f^ctionrequiredmthecontractm 
contract goal. ADBEperfbrmsacommerciallyuseml function when it is responsible^^ 
me contract and is carrying out its resronsibnities by acmallyperf^ 
mvolved.Topermrmaconnnercianyusef^ function, me DBE must also heresy 
materials and supplies used on me contract, fern^ 
material, and instating (where apphcable)andpaymgferm^ WhenaDBE is presumed not to be 
permrmmgacommercially useml function, me DBE may present evidence to rebut this p 

AProvidermay count toward its DBE goalaportion of me total value ofthe contractamount paid toaDBE 
jomt venture equal to memstinct, clearly d^ 

Proof of payment, such as copies of canceled checks, pror^riyidentif^mgthe Department 
projectnumbermay be required to substantiate tne payment, as deemed necessary bym^ 

^ RECORDS AND REPORTS. 
a. Af^ersubn^ssion ofthe imtialconnni^ 

attaclm^ent, the Pro^dershall submit ̂ ont^y Progress Assessment Rer^ 
work begirds, on DBE mvolvement to meet the goal and ferrace-neutral participation. One copy of each 
report is to be sent to the Department'sBusiness Opportunity Programs Office monthly,^ 
is to be submitted with me Provider'sinvoice.Ordy actual payments made te subproviders 
reported. These reports will be required until all subprovider activity is completed. TheDepartmentmay 
verify me amounts bemgrerorted as paid to OBEs by requesting copies of canceled checks paidm 
arandom basis. 

b. DBE subproviders should be identified on the rer^rt by r̂ ame, type ofwork beingpermrmed, me a^ 
actual payment made to each durmg the bil^mgpedod, cumulative payment amount 
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total contractamount. These reports will be due wimmfifieen(l^) days afierthe end ofacalendarmonm^ 
Reports are required even whenno DBE activity has occurred inabillm^ 

c. All suchrecords must be retamedtoraperiodoftour(4) years tollown^ 
mvestigation, audit, exarnmation, or otherreview undertaken durmg me tour(^^ 
shall be a^ilable at reasortable times and places torinspection by aumorizedrepresenu^^ 
Department orthe DOT. 

d. Priorto receivmgfn^alpayment, thePro^dershallsubn^taPinalRerortfT^ 
payments. The Pinal Rerortistobesentto me Der^rtment'sBusiness Opportunity Progr^ 
(l)copytobe submitted with the Provider'sfinal invoice. Ifthe DBE goal requirement is not met, 
documentationofme good faim efforts made to meetthe goal must be submitted wimm^ 

9) COMPLIANCE OEPRO^^ER.ToensnrematDBErequirementsofmisDOT-assist^^ 
complied with, me Department will monitormeProvider'sefforts to mvolve DBEs duringther^ 
thiseontraet. This will he accomplished byareviewof^onthly Progress Assessment Rerorts (Exhibits 
submitted to me Department'sBusiness Opportunity Programs Office by the Provider m 
achievmg me DBE contract goal, and by comphance reviews conducted byme Department. The monthly 
Progress Assessment Report exhibit H-3) must be sub^ 
Opportumty Programs Office,maddition to wim each mvoice to the appropriate agency c o n ^ 

The Provider shall receive credit toward me DBE goal based on actual payments to the DBE subprovi^^ 
the tollowmg exceptions and only ifthe arrangement is consistent with standard mdust^ The Provider 
shall contactme Department ifhe/shewit^oldsorreduces payment to any DBE sn 

(1) ADBE firm is paid hut does not assume contractual resror^ibifityto^ 
(2) ADBE firm does not r^rtormacommerciallyusef^l function; 
(3) Payment is made toaDBE that cannot be linked by an mvoice or canceled check to me contract 

which credit is claimed^ 
(4) Payment is made toabrokerorafr^wimabrokering-type operation; 
(^) Partial credit is allowed, in the amount ofme fee or cornnnssion provided t^^ 

exceed tl^t customarily allowed tor similar services, torabona fide service, such as pr^ 
techmcal, consultant, ormanagerial services, and assistancemtheprocuremen^ 
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appropriate. 
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Legacy Contract No. 18-5SDP5017 
ERP Contract No. 4479 

EXHIBIT H-1 

Texas Department of Transportation 
Subprovider Monitoring System 

Commitment Worksheet 

Contract #: 18-5SDP5017 Assigned Goal: 11.7% Federally Funded X State Funded 

Prime Provider: Jacobs Engineering Group. Inc. Total Contract Amount: $4.570,189.68 

Prime Provider Info: DBE HUB Both 

Vendor ID #: 19540816360 DBE/HUB Expiration Date: 
(First 11 Digits Only) 

If no subproviders are used on this contract, please indicate by placing "N/A " on the /" line under Subproviders. 

Subprovider(s) 

(List All) 

Type 

of Work 

Vendor ID # 

(First 11 Digits Only) 

D DBE Expiration 

H=HUB D a t e 

$ Amount or 

% of Work* 

Alliance Geotechnical Group, 
Inc. 

Materials 
Inspection and 
Testing, 
Geotechnical 
Services 

17528467651 
H 10/20/2018 
D 01/2016 10.00% 

H. W. Lochner, Inc. 
Construction 
Management 13623388116 20.00% 

Lina T. Ramey and Associates, 
Inc. 

Construction 
Management, 
Environmental 
Inspections 

17527741478 
H 12/18/2016 
D 10/2015 7.00% 

VRX. Inc. 
Environmental 
Inspections 32012159573 

H 03/28/2018 
D 03/2016 3.00% 

Subprovider(s) Contract or % of Work* Totals 40.00% 

*For Work Authorization Contracts, indicate the % of work to be performed by each subprovider. 

Total DBE or HUB Commitment Dollars $ 

Total DBE or HUB Commitment Percentages of Contract 20.00% 
(Commitment Dollars and Percentages are for Subproviders only) 

12/06 DBEHl.AT 
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Legacy Contract No. 18-5SDP5017 
ERP Contract No. 4479 

EXHIBIT H-2 
Texas Department of Transportation 

Subprovider Monitoring System Commitment Agreement 

This commitment agreement is subject to the award and receipt of a signed contract from the Texas Department of Transportation 
(TxDOT). NOTE: Exhibit H-2 is required to be attacked to each contract that does not include work authorizations. Exhibit H-2 is 
required to be attached with each work authorization. Exhibit H-2 is also required to be attached to each supplemental work 
authorization. If DBE/HUB Subproviders are used, the form must be completed and signed. If no DBE/HUB Subproviders are 
used, indicate with "N/A " on this line: and attach wtth the work authorization or supplemental work authorization. 

Contract #: Assigned Goal: % Prime Provider 

Work Authorization (WA)#: WA Amount: Date: 

Supplemental Work Authorization (SWA) #: to WA #: SWA Amount: 

Revised WA Amount: 

Description of Work 
(List by category of work or task description. Attach additional pages, if 

necessary.) 

Dollar Amount 
(For each category of work or task description 

shown.) 

Total Commitment Amount (Including all additional pages.) $ 

IMPORTANT: The signatures ofthe prime and the DBE/HUB 
the total commitment amount must always be on the same page 

and Second Tier Subprovider, if any (both DBE and Non-DBE) and 

Provider Name: 

Address: 

Phone # & Fax #: 

Email: 

Name: 
(Please Print) 

Title: 

Provider Name: 

Address: 

Phone # & Fax #: 

Email: 

Signature Date 

DBE/HUB Sub Provider 

Subprovider Name: 

VID Number: 

Address: 

Phone # & Fax #: 

Email: 

Name: 
(Please Print) 

Title: 

DBE/HUB Sub Provider 

Subprovider Name: 

VID Number: 

Address: 

Phone # & Fax #: 

Email: 
Signature Date 

Second Tier Sub Provider 

Subprovider Name: 

VID Number: 

Address: 

Phone #& Fax #: 

Email: 

Name: 
(Please Print) 

Title: 

Second Tier Sub Provider 

Subprovider Name: 

VID Number: 

Address: 

Phone #& Fax #: 

Email: 
Signature Date 

VID Number is the Vendor Identification Number issued by the Comptroller. If a firm does not have a VID Number, please enter the 
owner's Social Security or their Federal Employee Identification Number (If incorporated). 
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Legacy Contract No. 18-5SDP5017 
ERP Contract No. 4479 

EXHIBIT H-3 
Texas Department of Transportation Subprovider Monitoring System for Federally Funded Contracts 

Progress Assessment Report for month of (Mo./Yr.) / 

Contract #: Original Contract Amount: 

Date of Execution: Approved Supplemental Agreements: _ 

Prime Provider: Total Contract Amount: 

Work Authorization No. Work Authorization Amount: 
If no subproviders are used on this contract, please Indicate by placing "N/A " on the 1" line under Subproviders. 

DBE 
All 

Subproviders 
Category of Work Total 

Subprovider Amount 
% Total Contract 

Amount 
Amount Paid 
This Period 

Amount Paid 
To Date 

Subcontract Balance 
Remaining 

Fill out Progress Assessment Report with each estimate/invoice submitted,^/- all subcontracts, and forward as follows: 
1 Copy with Invoice - Contract Manager/Managing Office 
1 Copy - TxDOT, BOP Office, 125 E. 11th, Austin, TX 78701,512-486-5500, toll free 866-480-2518, or Fax to 512-486-5519 

I hereby certify that the above is a true and correct statement of the amounts paid to the firms listed above. 

Print Name - Company Official /DBE Liaison Officer Signature Phone Date 

Email Fax 
12/06 DBE-H3.ATT 
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Legacy Contract No. 18-5SDP5017 
ERP Contract No. 4479 

EXHIBIT H-4 

Texas Department of Transportation 
Subprovider Monitoring System 

Final Report 

The Final Report Form should be filled out by the Prime Provider and submitted to the Contract Manager and the 
Business Ch>rx)rtunity Programs Office for review upon completion of the contract. The report should reflect all 
subcontract activity on the project. The report will aid in expediting the final estimate for payment. If the HUB or 
DBE goal requirements were not met, documentation supporting good faith efforts must be submitted. 

DBE Goal: % OR HUB Goal: % 

Total Contract Amount: $ Total Contract Amount: $ 

Contract Number: 

Vendor ID # Subprovider Total $ Ami Paid to Date 

TOTAL 

This is to certify that % of the work was completed by the HUB or DBE subproviders as stated above. 

By: Prime Provider 

Per: Signature 

Subscribed and sworn to before me, this day of , 20 

Notary Public County 

My Commission expires: 

12/06 DBE-H4.A 
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Legal Contract No. 18-5SDP5017 
ERP Contract No.4479 

EXHIBIT H-5 

Federal Subprovider and Supplier Information 

The Provider shall indicate below the name, address and phone number of all successful and unsuccessful 
subproviders and/or suppliers that provided proposals/quotes for this contract prior to execution. You may 
reproduce this form if additional space is needed. 

Name Address Phone Number 
Jacobs Engineering Group, Inc. 1999 Bryan Street, Suite 1200 

Dallas, Texas 75201 
214-638-0145 

Alliance Geotechnical Group, Inc. 3228 Halifax Street, 
Dallas, Texas 75247 

972-444-8889 

H. W. Lochner, Inc. 12001 N Central Expy #1050 
Dallas Texas 75243 

214-373-7873 

Lina T. Ramey and Associates 3320 Belt Line Rd, Farmers Branch 
Texas 75234 

214-979-1144 

VRX, Inc 2500 N. Dallas Pkway, Suite 450 
Piano, Texas 75093 

972-309-9642 

The information must be provided and returned with the contract. 

Page 1 of 1 Exhibit H-5 


